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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

01.05.2016

Contract Location:

PLATTSMOUTH - BELLEVUE, PLATTE RIVER & SOU

Contractor:

HAWKINS CONSTRUCTION COMPANY
2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
CASS
SARPY
Project Fed State Highway Begin
Number  Project Number Number Ref
Post
21849H NH-75-2(173) 075 72.73
000

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

76.57

PROG

01.19.2012
02.01.2012
02.07.2012

03.05.2012
03.05.2012
09.22.2015

GR WALL CP CULV SEED BR

GDRL FENCE ELEC SIGN

Current Contract Amt
$62,291,822.27

Original Contract Amt
$61,458,725.63

% Dollar Comp

97%
% Time Comp

85%

Total to Date

Prev to Date

Total Earnings  $60,441,180.38 $60,414,122.86

Stockpiled Materials

Gross Earnings  $60,441,180.38

Retainage
Escrow Amount
Securities Encmb

Net Earnings $60,441,180.38

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Fisher, Rick

Total for Adjustments

$.00

$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$27,358.60
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$27,358.60

$60,

$60,

$.00
414,122.86
$.00
$.00
$.00
414,122.86

$.00
$.00
$.00
$.00
$.00
$.00
$27,358.60
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$27,358.60

Payment $60,468,538.98 $60,441,481.46

01.05.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

01.06.2016

01.06.2016

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$27,057.52
$.00
$27,057.52
$.00
$.00
$.00
$27,057.52

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$27,057.52

01.05.2016

01.06.2016
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0007 0007 0094 1016.00 511.65 119.000 60,886.35
4009 4009 A009.99 181.125 0.000 0.00 RE-ESTABLISH PROPERTY CORNER EACH 119.000 60,886.35
LUMINAIRE CONVERSION, TYPE 250 EACH 40.000 7,245.00 12.000 6,139.80
40.000 7,245.00 0.000 0.00
0.000 0.00 0008 0008 1043.50 1.46 48.000 70.08
GROUP 8B ELECTRICAL Contracted 0.00 RIPRAPFILTER FABRIC SY 48.000 70.08
Current 7,245.00 48.000 70.08
In place 7,245.00 0.000 0.00
This Estimate 0.00 0009 0009 1043.57 1.53 2,873.000 4,395.69
GROUP 1 GRADING FILTER FABRIC sy 2,873.000 4,395.69
0001 0001 0088 0030.10 1,534,844.96 1.000  1,534,844.96 2,624.000 4,014.72
MOBILIZATION LS 0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0095 1101.00 6.16  109,108.000 672,105.28
-1.000  -1,534,844.96 REMOVE PAVEMENT 5% 109,108.000 672,105.28
0002 0002 0089 1009.00 204,658.85 1.000 204,658.85 96,258.780 592,954.08
GENERAL CLEARING AND GRUBBING LS 1.000 204,658.85 0.000 0.00
1.000 204,658.84 0011 0011 1101.25 2.62 2,000.000 5,240.00
0.000 0.00 SAWING PAVEMENT LF 2,000.000 5,240.00
0003 0003 0090 1010.00 3.07 362,266.000  1,112,156.62 3,678.000 9,636.36
EXCAVATION cy 364,216.000  1,118,143.12 0.000 0.00
362,266.000  1,112,156.62 0012 0012 0096 1102.00 7.05  56,189.000 396,132.45
0.000 0.00 REMOVE ASPHALT SURFACE 5% 56,189.000 396,132.45
0004 0004 0091 1010.10 5.62 1,786,111.000 10,037,943.82 61,332.810 432,396.34
EXCAVATION, BORROW cY 1,833,356.000  10,303,460.72 0.000 0.00
1,562,788.000  8,782,868.56 0013 0013 1106.00 3.21 1,822.000 5,848.62
0.000 0.00 REMOVE DRIVEWAY sy 1,822.000 5,848.62
0005 0005 0092 1011.00 30.00 4,297.000 128,910.00 1,500.070 4,815.22
WATER MGAL 4,297.000 128,910.00 0.000 0.00
4,971.000 149,130.00 0014 0097 1107.00 3.21 41.000 131.61
0.000 0.00 REMOVE WALK 5% 41.000 131.61
0006 0006 0093 1012.00 111.92 81.000 9,065.52 35.110 112.70
RIGHT-OF-WAY MARKERS EACH 81.000 9,065.52 0.000 0.00
81.000 9,065.52 0015 0098 1109.00 10.23 275.000 2,813.25
0.000 0.00 REMOVE CURB LF 275.000 2,813.25
253.000 2,588.19
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0014 1114.00 5,116.47 1.000 5,116.47 0025 0023 1125.03 2,046.59 1.000 2,046.59
REMOVE RETAINING WALL EACH 1.000 5,116.47 CLEAR TRACT EACH 1.000 2,046.59
1.000 5.116.47 AT STA. 1406+43 TO STA. 1413+86 RT. 1.000 2,046.59
0.000 0.00 0.000 0.00
0017 0015 1121.10 1,023.30 2.000 2,046.60 0026 0024 1125.04 2,046.59 1.000 2,046.59
REMOVE FLUME EACH 2.000 2,046.60 CLEAR TRACT EACH 1.000 2,046.59
2.000 2,046.60 AT STA. 1407+31 TO STA. 1409+11 RT. 1.000 2,046.59
0.000 0.00 0.000 0.00
0018 0016 1123.95 2,046.59 1.000 2,046.59 0027 0025 1125.05 2,046.59 1.000 2,046.59
REMOVE SCALE EACH 1.000 2,046.59 CLEAR TRACT EACH 1.000 2,046.59
AT STA. 1423+57 RT. 1.000 2,046.59 AT STA. 1444+23 TO STA. 1448+40 LT. 1.000 2,046.59
0.000 0.00 0.000 0.00
0019 0017 1124.00 2,046.59 1.000 2,046.59 0028 0026 1125.06 2,046.59 1.000 2,046.59
REMOVE BUILDING EACH 1.000 2,046.59 CLEAR TRACT EACH 1.000 2,046.59
AT STA. 1423+57 RT. 1.000 2,046.59 AT STA. 2017+71 LT. TO STA. 2019+66 RT. 1.000 2,046.59
0.000 0.00 0.000 0.00
0020 0018 1124.01 2,046.59 1.000 2,046.59 0029 0027 1701.18 16.92 248.000 4,196.16
REMOVE BUILDING EACH 1.000 2,046.59 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 248.000 4,196.16
OR 8
AT STA. 8010494 RT. 1.000 2,046.59 248.000 4,196.16
0.000 0.00 0.000 0.00
0021 0019 1124.02 2,046.59 1.000 2,046.59 0030 0028 1701.24 20.72 422.000 8,743.84
REMOVE BUILDING EACH 1.000 2,046.59 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 422.000 8,743.84
OR 8
AT STA. 8011465 RT. 1.000 2,046.59 527.000 10,919.44
0.000 0.00 0.000 0.00
0022 0020 1125.00 2,046.59 1.000 2,046.59 0031 0029 1706.48 86.18 394.000 33,954.92
CLEAR TRACT EACH 1.000 2,046.59 48" ROUND EQUIVALENT DRIVEWAY CULVERT LF 394.000 33,954.92
PIPE, TYPE 2
AT STA. 1335+44 TO STA. 1337+42 RT. 1.000 2,046.59 390.000 33,610.20
0.000 0.00 0.000 0.00
0023 0021 1125.01 2,046.59 1.000 2,046.59 0032 0030 3017.55 1.50 99,396.000 149,094.00
CLEAR TRACT EACH 1.000 2,046.59  SOIL GRID CONFINEMENT SYSTEM SF 99,396.000 149,094.00
AT STA. 1381+45 TO STA. 1398+37 LT. 1.000 2,046.59 90,603.000 135,904.50
0.000 0.00 0.000 0.00
0024 0022 1125.02 2,046.59 1.000 2,046.59 0033 0031 4004.50 1.81 14,634.000 26,487.54
CLEAR TRACT EACH 1.000 2,046.59 CAST IRON GRATE AND FRAME LB 14,634.000 26,487.54
AT STA. 1393+33 TO STA. 1401+33 LT. 1.000 2,046.59 16,236.000 29,387.16
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0034 0032 4035.25 54.57 1.000 5457 0043 0041 4310.18 251.74 30.000 7,552.20
REMOVE AND SALVAGE FLARED-END EACH 1.000 5457 18" FLARED-END SECTION EACH 30.000 7,552.20
SECTION 1.000 54.57 22.000 5,538.28
0.000 0.00 0.000 0.00
0035 0033 4045.20 1,023.30 1.000 1,023.30 0044 0042 4310.36 614.12 1.000 614.12
REMOVE STRUCTURE EACH 1.000 1,023.30 36" FLARED-END SECTION EACH 1.000 614.12
AT STA. 8012450 RT. 1.000 1,023.30 0.000 0.00
0.000 0.00 0.000 0.00
0036 0034 4050.01 2.59 844.000 2,185.96 0045 0043 4360.18 196.51 19.000 3,733.69
EXCAVATION FOR PIPE, PIPE-ARCH cy 844.000 2,185.96 18" METAL FLARED-END SECTION EACH 19.000 3,733.69
CULVERTS, AND HEADWALLS 286.330 741.59 20.000 3,930.20
0.000 0.00 0.000 0.00
0037 0035 4105.59 458.32 87.100 39,019.67 0046 0044 4360.24 278.54 1.000 278.54
CLASS 47B-3000 CONCRETE FOR INLET AND cy 87.100 39,919.67 24" METAL FLARED-END SECTION EACH 1.000 278.54
JUNCTION BOX 88.500 40,561.31 1.000 278.54
0.000 0.00 0.000 0.00
0038 0036 4107.07 352.04 1.260 44357 0047 0045 4461.36 79.06 1.000 79.06
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 1.260 44357  INSTALL 36" CONCRETE FLARED-END EACH 1.000 79.06
COLLARS 2.420 gs1.94 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0039 0037 4155.50 0.61 5,260.000 3,208.60 0048 0046 4670.05 174.38 27.000 4,708.26
REINFORCING STEEL FOR INLET AND LB 5,260.000 3,208.60 CULVERT SANDFILL cy 27.000 4,708.26
JUNCTION BOX 5,345.000 3,260.45 27.000 4,708.26
0.000 0.00 0.000 0.00
0040 0038 4155.55 0.67 653.000 43751 0049 0047 0099 4880.48 381.43 104.000 39,668.72
EPOXY COATED REINFORCING STEEL FOR LB 653.000 43751  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV LF 104.000 39,668.72
INLET AND JUNCTION BOX 661.000 442.87 104.000 39,668.72
0.000 0.00 0.000 0.00
0041 0039 4157.00 0.61 63.000 3843 0050 0048 6105.02 41.89 54.000 2,262.06
REINFORCING STEEL FOR COLLARS LB 63.000 38.43 ROCK RIPRAP, TYPE B TON 54.000 2,262.06
155.000 94.55 73.990 3,099.44
0.000 0.00 0.000 0.00
0042 0040 4310.15 266.70 1.000 266.70 0051 0049 6105.03 3871  14,590.000 564,778.90
15" FLARED-END SECTION EACH 1.000 266.70 ROCK RIPRAP, TYPE C TON 14,590.000 564,778.90
0.000 0.00 9,425.860 364,875.04
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0052 0050 7017.00 2.05 13,003.000 26,656.15 0061 0058 L019.20 3.79 6,318.000 23,945.22
REMOVE GUARDRAIL LF 13,003.000 26,656.15 EROSION CONTROL, CLASS 2A SY 6,318.000 23,945.22
12,618.000 25,866.90 4,645.870 17,607.84
0.000 0.00 0.000 0.00
0053 0100 7310.05 2,046.59 1.000 2,046.59 0062 0059 L019.21 3.79 1,960.000 7,428.40
REMOVE SIGN STRUCTURE EACH 1.000 2,046.59 EROSION CONTROL, CLASS 2B SY 1,960.000 7,428.40
AT STA. 1279+83 LT. 1.000 2,046.59 1,400.000 5,306.00
0.000 0.00 0.000 0.00
0054 0051 8090.00 27.97 1,130.000 31,606.10 0063 0060 0106 L019.22 10.23 9,162.000 93,727.26
GRANULAR FILL (2 1,130.000 31,606.10 EROSION CONTROL, CLASS 2C SY 9,162.000 93,727.26
0.000 0.00 7,542.720 77,162.02
0.000 0.00 0.000 0.00
0055 0052 0101 L006.00 102.33 256.000 26,196.48 0064 0061 L020.17 3.94 3,707.000 14,605.58
COVER CROP SEEDING ACRE 256.000 26,196.48 OPEN WEAVE TEXTILE, TYPE C Sy 3,707.000 14,605.58
71.820 7,349.34 1,673.440 6,593.35
0.000 0.00 0.000 0.00
0056 0053 L019.11 1.02 6,019.000 6,139.38 0065 0062 0107 L021.30 14.33 408.000 5,846.64
EROSION CONTROL, CLASS 1B SY 6,019.000 6,139.38 EROSION CHECKS, TYPE 1D BALE 408.000 5,846.64
0.000 0.00 247.000 3,539.51
0.000 0.00 0.000 0.00
0057 0054 0102 L019.12 1.02 166,964.000 170,303.28 0066 0063 0108 L021.31 15.35 132.000 2,026.20
EROSION CONTROL, CLASS 1C SY 166,964.000 170,303.28 EROSION CHECKS, TYPE 1E BALE 132.000 2,026.20
349,345.160 356,332.06 103.000 1,581.05
0.000 0.00 0.000 0.00
0058 0055 0103 L019.13 1.02 29,165.000 29,748.30 0067 0064 L021.32 15.35 323.000 4,958.05
EROSION CONTROL, CLASS 1D SY 29,165.000 29,748.30 EROSION CHECKS, TYPE 1F BALE 323.000 4,958.05
47,681.980 48,635.62 294.000 4,512.90
0.000 0.00 0.000 0.00
0059 0056 0104 L019.14 1.52 3,615.000 5,494.80 0068 0065 L021.40 18.42 203.000 3,739.26
EROSION CONTROL, CLASS 1E SY 3,615.000 5,494.80 EROSION CHECKS, TYPE 2A BALE 203.000 3,739.26
2,915.500 4,431.56 178.000 3,278.76
0.000 0.00 0.000 0.00
0060 0057 0105 L019.15 1.52 9,678.000 14,710.56 0069 0066 L021.41 18.42 119.000 2,191.98
EROSION CONTROL, CLASS 1F SY 9,678.000 14,710.56 EROSION CHECKS, TYPE 2B BALE 119.000 2,191.98
8,524.870 12,957.79 72.000 1,326.24
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0070 0067 L021.42 32.75 238.000 7,794.50 0079 0076 P311.15 19.55 80.000 1,564.00
EROSION CHECKS, TYPE 2C BALE 238.000 7,794.50 15" CULVERT PIPE, TYPE 2,7 OR 8 LF 80.000 1,564.00
189.000 6,189.75 80.000 1,564.00
0.000 0.00 0.000 0.00
0071 0068 L021.50 6.14 1,272.000 7,810.08 0080 0077 P316.18 20.14 84.000 1,691.76
EROSION CHECKS, TYPE SYNTHETIC LF 1,272.000 7,810.08 18" CULVERT PIPE, TYPE250R 7 LF 84.000 1,691.76
0.000 0.00 127.000 2,557.78
0.000 0.00 0.000 0.00
0072 0069 L021.51 2.05 2,947.000 6,041.35 0081 0078 P400.12 13.84 57.000 788.88
EROSION CHECKS, TYPE WATTLE LF 2,947.000 6,041.35 12" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 57.000 788.88
4,741.000 9,719.05 57.000 788.88
0.000 0.00 0.000 0.00
0073 0070 L021.53 2.05 273.000 559.65 0082 0079 P400.15 15.61 73.000 1,139.53
EROSION CHECKS, TYPE LOW PROFILE LF 273.000 559.65 15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 73.000 1,139.53
0.000 0.00 73.000 1,139.53
0.000 0.00 0.000 0.00
0074 00710109 L022.11 1.94 26,865.000 52,118.10 0083 0080 P400.18 25.07 99.000 2,481.93
FABRIC SILT FENCE-LOW POROSITY LF 26,865.000 52,118.10 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 99.000 2,481.93
27,278.000 52,919.32 159.000 3,986.13
0.000 0.00 0.000 0.00
0075 0072 P120.36 40.83 21.000 857.43 0084 0081 P400.36 53.65 273.000 14,646.45
36" CULVERT PIPE, TYPE 2 LF 21.000 857.43 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 273.000 14,646.45
21.000 857.43 273.000 14,646.45
0.000 0.00 0.000 0.00
0076 0073 P128.48 64.03 104.000 6,659.12 0085 0082 P700.18 18.80 1,456.000 27,372.80
48" CULVERT PIPE, TYPE 2 CLASS IV LF 104.000 6,659.12 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,456.000 27,372.80
104.000 6,659.12 1,839.000 34,573.20
0.000 0.00 0.000 0.00
0077 0074 0110 P150.08 16.25 1,820.000 29,575.00 0086 0083 P704.18 25.37 730.000 18,520.10
8" CULVERT PIPE, TYPE 5 LF 1,820.000 29,575.00 18" STORM SEWER PIPE, TYPE 3,4,50R 6 LF 730.000 18,520.10
1,644.000 26,715.00 628.000 15,932.36
0.000 0.00 0.000 0.00
0078 0075 P150.18 33.05 211.000 6,973.55 0087 0084 P704.24 35.10 90.000 3,159.00
18" CULVERT PIPE, TYPE 5 LF 211.000 6,973.55 24" STORM SEWER PIPE, TYPE 3,450R 6 LF 90.000 3,159.00
211.000 6,973.55 171.000 6,002.10
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0088 0085 P708.18 34.40 1,330.000 45,752.00 4031 4031 0030.10 67,533.18 0.000 0.00
18" STORM SEWER PIPE, TYPE 5 LF 1,330.000 45,752.00 MOBILIZATION LS 1.000 67,533.18
1,330.000 45,752.00 1.000 67,533.18
NEW MOBILIZATION
0.000 0.00 1.000 67,533.18
0089 0086 P709.18 20.14 485.000 9,767.90 GROUP 1 GRADING Contracted 15,816,642.00
18" STORM SEWER PIPE, TYPE 1,5,7 OR 8 LF 485.000 9,767.90 Current 16.087.895.40
485.000 9,767.90 In place 14,385,134.81
0.000 0.00 This Estimate 0.00
0090 0087 P711.18 20.14 69.000 1,389.66 GROUP 1A SOLDIER PILE WALL
18" STORM SEWER PIPE, TYPE 1,5 OR 7 LF 69.000 1,389.66 0091 0111 0030.10 10,664.79 1.000 10,664.79
69.000 1,389.66  MOBILIZATION LS 1.000 10,664.79
0.000 0.00 1.000 10,664.79
4003 4003 L860.20 300.00 0.000 0.00 0.000 0.00
INCENTIVE PAYMENT-CORRECTION OF EACH 1.000 300.00 0092 0112 4095.63 26,742.25 1.000 26,742.25
ENVIRONMENTAL COMMITMENT
0.000 0.00
DEFICIENCIES-24 HOURS PRECAST CONCRETE PLANK LS 1.000 26,742.25
0.000 0.00 1.000 26,742.25
0.000 0.00
Ilflg:o;NTIVéogiYMENT CORREC'II_'EI;((;EzOZF 200.00 0.000 000 093 o113 4096.00 103.76 300.000 31,128.00
- EACH 1.000 200.00
ENVIRONMENTAL COMMITMENT 000 500,00 SOLDIER PILE LF 300.000 31,128.00
DEFICIENCIES-48 HOURS ' ' 300.000 31,128.00
0.000 0.00 0.000 0.00
4005 4005 1860.10 25000 0.000 000 0094 0114 4096.05 3,306.00 10.000 33,060.00
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 1.000 25000 /EBACKS EACH 10.000 33,060.00
ENVIRONMENTAL COMMITMENT DEFICIENCY 0.000 0.00 10.000 33,060.00
0.000 0.00 0.000 0.00
4006 4006 1860.12 50000 0.000 000 0095 0115 4096.10 450.46 9.400 4,234.32
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 1.000 500,00 DRAINAGE MATTING SY 9.400 4,234.32
IMMEDIATE ACTION DEFICIENCY 8.540 3,846.93
0.000 0.00
0.000 0.00 0.000 0.00
4030 4030 0030.10 1,467,311.78 0.000 000 0096 0116 4115.28 603.75 4.390 2,650.46
MOBILIZATION LS 1000 146731178 CONCRETE CLASS 4784000 cYy 4.390 2,650.46
4.390 2,650.46
1.000  1,467,311.78 ’
NEW MOBILIZATION FOR RETAINING WALL 0.000 0.00
1.000  1,467,311.78
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0097 0117 4152.00 1.57 192.000 301.44 0104 0124 6210.14 32.87 2,230.000 73,300.10
REINFORCING STEEL FOR RETAINING WALL LB 192.000 301.44 HP 12 INCH X 53 LB STEEL PILING LF 3,364.560 110,593.09
192.000 301.44 3,364.560 110,593.09
0.000 0.00 0.000 0.00
0098 0118 4900.13 613.98 9.400 577141 0105 0125 7110.04 48.12 339.000 16,312.68
SHOTCRETE SY 9.400 5,771.41 4 FOOT CHAIN-LINK FENCE LF 339.000 16,312.68
8.540 5,243.39 339.000 16,312.68
0.000 0.00 0.000 0.00
GROUP 1A SOLDIER PILE WALL Contracted 114,552.68 0106 0126 8091.00 21.05 1,300.000 27,365.00
Current 114.552.68 GRANULAR BACKFILL cy 1,300.000 27,365.00
In place 113,637.26 1,300.000 27,365.00
This Estimate 0.00 0.000 0.00
GROUP 1B CONCRETE RETAINING WALL AT ST/ GROUP 1B CONCRETE RETAINING WALL AT ST2 Contracted 411,603.15
0099 0119 0030.10 40,341.95 1.000 40,341.95 Current 448,896.14
MOBILIZATION LS 1.000 40,341.95 In place 448,896.15
1.000 40,341.95 This Estimate 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0100 0120 3017.50 5.37 4,005.000 21,506.85 0107 0127 0002.76 0.15  71,050.000 10,657.50
INTERLOCKING CONCRETE PAVER BLOCK SF 4,005.000 21,506.85 PERMANENT PAVEMENT MARKING, PAINT LF 71,050.000 10,657.50
4,005.000 21,506.85 13,740.000 2,061.00
0.000 0.00 0.000 0.00
0101 0121 4102.03 319.26 497.900 158,959.55 0108 0128 0175 0030.30 1,041,868.02 1.000  1,041,868.02
CLASS 47B-3000 CONCRETE FOR RETAINING cYy 497.900 158,959.55 MOBILIZATION LS 0.000 0.00
WALL 497.900 158,959.56 0.000 0.00
0.000 0.00 -1.000  -1,041,868.02
0102 0122 4152.20 0.94  69,343.000 65,182.42 0109 0129 0176 1020.01 23.28 127.000 2,956.56
EPOXY COATED REINFORCING STEEL FOR LB 69,343.000 65,182.42 DELINEATOR, TYPE | EACH 127.000 2,956.56
RETAINING WALL 69,343.000 65,182.42 132.000 3,072.96
0.000 0.00 0.000 0.00
0103 0123 6139.50 31.98 270.000 8,634.60 0110 01300177 1020.02 25.33 69.000 1,747.77
SUBSURFACE DRAINAGE MATTING SY 270.000 8,634.60 DELINEATOR, TYPE II EACH 69.000 1,747.77
270.000 8,634.60 36.000 911.88
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2849H

Date: 01.07.2016

Page:

9 of 77

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2849H

Date: 01.07.2016

Page:

9 of 77

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0111 0131 1020.03 25.33 100.000 2,533.00 0120 0139 0179 3017.40 19.02 9,088.000 172,853.76
DELINEATOR, TYPE Il EACH 100.000 2,533.00 CONCRETE CLASS 47B-3000 MEDIAN SY 9,088.000 172,853.76
84.000 2,127.72 SURFACING 9,124.990 173,557.31
0.000 0.00 0.000 0.00
0112 0132 1020.20 35.05 32.000 1,121.60 0121 0140 0180 3020.20 20.28 299.000 6,063.72
INSTALL CHEVRONS EACH 32.000 1,121.60 CONCRETE CLASS 47B-3500 DRIVEWAY 5" SY 299.000 6,063.72
27.000 946.35 358.730 7,275.05
0.000 0.00 0.000 0.00
0113 0133 2009.52 0.82 14,228.000 11,666.96 0122 0181 3020.22 24.29 327.000 7,942.83
CRUSHED ROCK EMBEDMENT SY 14,228.000 11,666.96 CONCRETE CLASS 47B-3500 DRIVEWAY 7" SY 327.000 7,942.83
14,245.000 11,680.90 489.330 11,885.83
0.000 0.00 0.000 0.00
0114 0134 2009.53 0.82 3,714.000 3,045.48 0123 0141 3020.24 22.24 922.000 20,505.28
CRUSHED ROCK EMBEDMENT SY 3,714.000 3,045.48 CONCRETE CLASS 47B-3500 DRIVEWAY SY 922.000 20,505.28
TYPE A 3,055.000 2,505.10 531.840 11,828.13
0.000 0.00 0.000 0.00
0115 0135 2010.03 22.39 1,778.000 39,809.42 0124 0142 0182 3020.33 28.33 1,503.000 42,579.99
CRUSHED ROCK SURFACE COURSE TON 1,778.000 39,809.42 CONCRETE CLASS 47B-3500 DRIVEWAY 9" SY 1,503.000 42,579.99
4,424.210 99,058.06 2,099.430 59,476.85
0.000 0.00 0.000 0.00
0116 0136 2010.08 22.39 387.000 8,664.93 0125 0183 3075.22 23.72 3,134.000 74,338.48
CRUSHED ROCK SURFACE COURSE TON 387.000 8,664.93 7" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,134.000 74,338.48
TYPE A 317.960 7,119.12 3,160.400 74,964.69
0.000 0.00 0.000 0.00
0117 0137 2010.09 22.39 387.000 8,664.93 0126 0143 3075.42 22.92 5,444.000 124,776.48
CRUSHED ROCK SURFACE COURSE TON 387.000 8,664.93 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 5,444.000 124,776.48
TYPEB 317.950 7,118.90 4,344.060 99,565.85
0.000 0.00 0.000 0.00
0118 0138 2021.00 42.59 24.000 1,022.16 0127 0144 0184 3075.46 27.00 46,424.000 1,253,448.00
MAILBOX POST EACH 24.000 1,022.16 9" DOWELED CONCRETE PAVEMENT, CLASS SY 46,424.000 1,253,448.00
18.000 766.62 47B-3500 47235210  1,275,350.67
0.000 0.00 0.000 0.00
0119 0178 3016.21 24.85 35.000 869.75 0128 0145 0185 3075.52 24.22 3,633.000 87,991.26
CONCRETE CLASS 47B-3000 SIDEWALKS SY 35.000 869.75 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,633.000 87,991.26
21.160 525.83 4,363.330 105,679.86
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0129 0146 0186 3075.56 28.80 119,532.000  3,442,521.60 0138 0154 7516.37 1.38 3,850.000 5,313.00
10" DOWELED CONCRETE PAVEMENT, CLASS sy 119,532.000  3,442,521.60 5" YELLOW WET REFLECTIVE POLYUREA LF 3,850.000 5,313.00
47B-3500 120,236.410  3,462,808.63 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0130 0147 0187 3089.25 33.61 34415000 1,156,688.15 0139 0155 7517.12 7.67 1,600.000 12,272.00
TEMPORARY SURFACING % 34415000 1,156,688.15 12" WHITE WET REFLECTIVE PREFORMED LF 1,600.000 12,272.00
o 30,279.710  1,017,701.04 PAVEMENT MARKING, TYPE 4, GROOVED 1,639.000 12,571.13
0.000 0.00 0.000 0.00
0131 0148 0188 3300.50 41,360.93 1.000 41,360.93 0140 0156 0190 8022.12 199.54 126.700 25,281.72
PORTLAND CEMENT CONCRETE LS 1.000 41,360.93 HYDRATED LIME FOR ASPHALT MIXTURES TON 126.700 25,281.72
SMOOTHNESS TESTING 1.000 41,360.93 106.403 21,231.65
0.000 0.00 0.000 0.00
0132 0189 4015.00 154.28 1.000 15428 0141 0157 0191 8029.25 2.92  206,487.000 602,942.04
ADJUST MANHOLE TO GRADE EACH 1.000 154.28 FOUNDATION COURSE sy 206,487.000 602,942.04
1.000 15428 241,489.610 705,149.68
0.000 0.00 0.000 0.00
0133 0149 7495.11 0.68 1,045.000 710.60 0142 0158 0192 8060.05 42.19 321.000 13,542.99
12" PERMANENT PAVEMENT MARKING, PAINT LF 1,045.000 710.60 GRANULAR SUBDRAIN EACH 321.000 13,542.99
2,090.000 1,421.20 296.000 12,488.24
0.000 0.00 0.000 0.00
0134 0150 7515.36 148  56,400.000 83,472.00 0143 0159 0193 8101.50 0.41  155,082.000 63,583.62
5" WHITE WET REFLECTIVE POLYUREA LF 56,400.000 83,472.00 STABILIZED SUBGRADE Sy 155,082.000 63,583.62

PAVEMENT MARKING, GROOVED

59,484.000 8803632 oo 156,151.780 64,022.27
0.000 0.00 0.000 0.00
0135 0151 7515.37 1.38 1,950.000 2,691.00 0144 0160 0194 9005.51 5219  12,670.000 661,247.30
5" WHITE WET REFLECTIVE POLYUREA LF 1,950.000 2,691.00 ASPHALTIC CONCRETE, TYPE SP4 TON 12,670.000 661,247.30
PAVEMENT MARKING 0.000 000 SPECIAL(0.5) 13.993.680 730.330.15
0.000 0.00 0.000 0.00
0136 0152 7516.14 7.16 650.000 465400 0145 0161 9009.00 5.12 1,907.000 9,763.84
12" YELLOW WET REFLECTIVE POLYUREA LF 650.000 4,654.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 1,907.000 9,763.84
PAVEMENT MARKING 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 1,519,540 7.780.04
0.000 0.00 0.000 0.00
0137 0153 7516.35 148  42,900.000 63,492.00 0146 0162 0195 9009.86 18.00  31,398.000 565,164.00
5" YELLOW WET REFLECTIVE POLYUREA LF 42,900.000 63,492.00 SURFACING 6" sy 31,398.000 565,164.00
PAVEMENT MARKING, GROOVED 46,463.000 68,765.24 32,270.840 580,875.12
0.000 0.00 0.000 0.00
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0147 0163 9009.88 31.52 606.000 19,101.12 0156 0171 0202 9185.77 32.59 389.900 12,706.84
SURFACING 10" SY 606.000 19,101.12 RUMBLE STRIPS, CONCRETE STA 389.900 12,706.84
760.000 23,955.20 389.900 12,706.84
0.000 0.00 0.000 0.00
0148 0164 0196 9021.13 795.11 633.500 503,702.19 0157 0172 9188.50 25.06 1,389.000 34,808.34
PERFORMANCE GRADED BINDER (64-34) TON 633.500 503,702.19 SURFACING UNDER GUARDRAIL SY 1,389.000 34,808.34
555.328 441,546.85 1,411.980 35,384.22
0.000 0.00 0.000 0.00
0149 0165 9034.00 1.78 4,958.000 8,825.24 0158 0173 0203 9190.50 28.58 5,692.000 162,677.36
PREPARATION OF INTERSECTIONS AND SY 4,958.000 8,825.24 FLY ASH TON 5,692.000 162,677.36
DRIVEWAYS 4,130.820 7,352.86 3,840.420 109,759.22
0.000 0.00 0.000 0.00
0150 0166 0197 9053.00 1.59 2,890.000 4,595.10 0159 0174 9300.38 1.00 21,539.000 21,539.00
TACK COAT GAL 2,890.000 4,595.10 RAP INCENTIVE PAYMENT EACH 21,539.000 21,539.00
4,425.000 7,035.75 68,427.730 68,427.73
0.000 0.00 0.000 0.00
0151 0167 0198 9111.00 25.34 1,009.000 25,568.06 0160 0204 W600.03 122.21 5.000 611.05
WATER MGAL 1,009.000 25,568.06 ADJUST VALVE BOX TO GRADE EACH 5.000 611.05
292.000 7,399.28 0.000 0.00
0.000 0.00 0.000 0.00
0152 0168 0199 9170.00 255.83 979.274 250,527.67 4023 4023 3300.03 -30,503.91 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 979.274 250,527.67 DEDUCTION LS 1.000 -30,503.91
979.274 250,527.66 1.000 -30,503.91
0.000 0.00 0.000 0.00
0153 0169 9170.50 255.83 59.280 15,165.60 4024 4024 3300.60 0.16 0.000 0.00
MEDIAN CONSTRUCTION STA 59.280 15,165.60 SMOOTHNESS INCENTIVE - CONCRETE SY 20,922.670 3,347.63
0.000 0.00 PAVEMENT 20,922.670 3,347.63
0.000 0.00 9" powled Conc. Pave., Class 47B-3500 0.000 0.00
0154 0170 0200 9173.20 0.87 82,035.000 71,370.45 4025 4025 3300.60 0.37 0.000 0.00
SUBGRADE PREPARATION SY 82,035.000 71,370.45 SMOOTHNESS INCENTIVE - CONCRETE SY 68,565.330 25,369.17
82,768.000 72,008.16 PAVEMENT 68,565.330 25,369.17
0.000 0.00 10" Doweled Conc. Pave., Class 47B-3500 0.000 0.00
0155 0201 9179.33 19.90 256.000 5,094.40 4026 4026 3300.60 0.58 0.000 0.00
COLD MILLING, CLASS 3 SY 256.000 5,094.40 SMOOTHNESS INCENTIVE - CONCRETE SY 17,458.670 10,126.03
234.670 4,669.93 PAVEMENT 17,458.670 10,126.03
0.000 0.00 0.000 0.00

10" Doweled Conc. Pave., Class 47B-3500
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Item Description Units Qty Amount Item Description Units Qty Amount
4027 4027 9300.56 1.472 0.000 0.00 4029 4029 9300.56 1.472 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 13,271.310 19,535.37 SUPERPAVE QUALITY INCENTIVE TON 1,560.820 2,297.53
13,271.310 19,535.37 1,560.820 2,297.53
0.000 0.00 0.000 0.00
4028 4028 9300.56 14r2 0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 10,816,275.36
SUPERPAVE QUALITY INCENTIVE TON 722.370 1,063.33 Current 10,977,080.99
722.370 1,063.33 In place 11,015,746.36
0.000 0.00 This Estimate 0.00

4032 4032 0030.30 893,922.76 0.000 0.00 GROUP 4 CULVERTS

MOBILIZATION LS 1.000 893,922.76 0161 0205 0276 0030.40 118,765.27 1.000 118,765.27
NEW MOBILIZATION 1.000  893,922.76  MOBILIZATION LS 0.000 0.00
1.000 893,922.76 0.000 -0.01
4033 4033 0030.30 147,945.26 0.000 0.00 -1.000 -118,765.28
MOBILIZATION LS 1.000 147,945.26 0162 0206 1119.00 124.94 3.000 374.82
NEW MOBILIZATION 1.000 147,945.26  REMOVE INLET EACH 3.000 374.82
1.000 147,945.26 6.000 749.64
4016 4016 9005.51 52.19 0.000 0.00 0.000 0.00
ASPHALTIC CONCRETE, TYPE SP4 TON 1,560.820 81,459.20 0163 0277 4002.00 1.86 375.000 697.50
SPECIAL(0.5) 1,560.820 81,459.20  CAST IRON COVER AND FRAME LB 375.000 697.50
0.000 0.00 375.000 697.50
4017 4017 9021.13 795.11 0.000 0.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 47.686 37,915.62 0164 0207 0278 4004.50 2.04 6,494.000 13,247.76
47.686 37,915.62  CAST IRON GRATE AND FRAME LB 6,494.000 13,247.76
0.000 0.00 7,548.000 15,397.92
4018 4018 8022.12 199.54 0.000 0.00 0.000 0.00
HYDRATED LIME FOR ASPHALT MIXTURES TON 9.717 1,938.93 0165 0279 4005.00 1.08 690.000 745.20
10.333 2,061.85 CAST IRON RING AND COVER LB 690.000 745.20
0.000 0.00 690.000 745.20
4019 4019 9300.38 1.00 0.000 0.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 8,256.740 8,256.74 0166 0280 4016.00 1,031.47 1.000 1,031.47
8,258.220 8,258.22 MANHOLE EACH 1.000 1,031.47
0.000 0.00 AT STA. 1702427 RT. 1.000 1,031.47
0.000 0.00
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0167 0281 4016.01 1,065.56 1.000 1,065.56 0176 0215 4045.02 6,894.93 1.000 6,894.93
MANHOLE EACH 1.000 1,065.56 REMOVE STRUCTURE EACH 1.000 6,894.93
AT STA. 1905+40 LT. 1.000 1,085.56 AT STA. 1397+89 1.000 6,894.94
0.000 0.00 0.000 0.00
0168 0208 0282 4035.00 27.29 23.000 627.67 0177 0216 4045.03 26,933.35 1.000 26,933.35
REMOVE FLARED-END SECTION EACH 23.000 627.67 REMOVE STRUCTURE EACH 1.000 26,933.35
9.000 245.61 AT STA. 1415433 1.000 26,933.36
0.000 0.00 0.000 0.00
0169 0209 4035.25 54.57 8.000 436.56 0178 0217 4045.04 4,865.96 1.000 4,865.96
REMOVE AND SALVAGE FLARED-END EACH 8.000 436.56 REMOVE STRUCTURE EACH 1.000 4,865.96
SECTION
3.000 163.71 AT STA. 1415433 RT. 1.000 4,865.96
0.000 0.00 0.000 0.00
0170 0210 4040.00 68.42 21.000 1,436.82 0179 0218 4045.05 65,002.67 1.000 65,002.67
REMOVE HEADWALLS FROM CULVERTS EACH 21.000 1,436.82 REMOVE STRUCTURE EACH 1.000 65,002.67
6.000 410.52 AT STA. 2078424 1.000 65,002.67
0.000 0.00 0.000 0.00
0171 0283 4043.50 4.55 264.000 1,201.20 0180 0219 4045.06 777.74 1.000 777.74
REMOVE SEWER PIPE LF 264.000 1,201.20 REMOVE STRUCTURE EACH 1.000 777.74
160.000 728.00 AT STA. 2081404 RT 1.000 777.74
0.000 0.00 0.000 0.00
0172 0211 4044.00 60,752.49 1.000 60,752.49 0181 0220 0284 4050.01 3.03 4,065.000 12,316.95
PREPARATION OF STRUCTURE EACH 1.000 60,752.49 EXCAVATION FOR PIPE, PIPE-ARCH CY 4,065.000 12,316.95
CULVERTS, AND HEADWALLS
AT STA. 1323495 1.000 60,752.50 3,363.000 10,189.89
0.000 0.00 0.000 0.00
0173 0212 4044.01 756.87 1.000 756.87 0182 0221 4051.01 10.34 537.000 5,552.58
PREPARATION OF STRUCTURE EACH 1.000 756.87 EXCAVATION FOR BOX CULVERTS (03 799.000 8,261.66
AT STA. 1397489 1.000 756.87 799.000 8,261.66
0.000 0.00 0.000 0.00
0174 0213 4044.02 1,219.10 1.000 1,219.10 0183 0222 4100.06 1,244.89 0.900 1,120.40
PREPARATION OF STRUCTURE EACH 1.000 1,219.10 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 0.900 1,120.40
AT STA. 2082460 1.000 1,219.10 0.900 1,120.40
0.000 0.00 0.000 0.00
0175 0214 4045.00 840.33 1.000 840.33 0184 0223 4101.06 264.68 865.960 229,202.29
REMOVE STRUCTURE EACH 1.000 840.33 CLASS 47B-3000 CONCRETE FOR BOX CcY 865.960 229,202.29
CULVERT
AT STA. 1395467 RT. 1.000 840.33 878.190 232,439.33
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0185 0224 0285 4105.59 471.82 34.700 16,372.15 0194 0233 4310.36 614.12 2.000 1,228.24
CLASS 47B-3000 CONCRETE FOR INLET AND cY 34.700 16,372.15 36" FLARED-END SECTION EACH 2.000 1,228.24
JUNCTION BOX 36.500 17,221.43 2.000 1,228.24
0.000 0.00 0.000 0.00
0186 02250286 4107.07 740.01 2.490 1,842.62 0195 0234 4330.48 5,311.03 1.000 5,311.03
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.490 1,842.62 48" ROUND EQUIVALENT SAFETY SLOPED END EACH 1.000 5,311.03
COLLARS 18.150 13,431.19 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0187 0226 4150.00 1.39 147.000 20433 0196 0235 4360.18 204.55 2.000 409.10
REINFORCING STEEL FOR HEADWALL LB 147.000 204.33 18" METAL FLARED-END SECTION EACH 2.000 409.10
147.000 204.33 2.000 409.10
0.000 0.00 0.000 0.00
0188 0227 4151.00 0.86 84,357.000 72,547.02 0197 0236 4360.24 228.09 3.000 684.27
REINFORCING STEEL FOR BOX CULVERT LB 84,357.000 72,547.02 24" METAL FLARED-END SECTION EACH 3.000 684.27
86,073.000 74,022.78 3.000 684.27
0.000 0.00 0.000 0.00
0189 0228 0287 4155.50 0.61 2,610.000 1,592.10 0198 0237 0291 4360.36 447.35 6.000 2,684.10
REINFORCING STEEL FOR INLET AND LB 2,610.000 1,592.10 36" METAL FLARED-END SECTION EACH 6.000 2,684.10
JUNCTION BOX 2,715.000 1,656.15 6.000 2,684.10
0.000 0.00 0.000 0.00
0190 0229 0288 4157.00 0.61 356.000 217.16 0199 0238 4362.24 51.04 2.000 102.08
REINFORCING STEEL FOR COLLARS LB 356.000 217.16  INSTALL 24" METAL FLARED-END SECTION EACH 2.000 102.08
1,122.010 684.43 0.000 0.00
0.000 0.00 0.000 0.00
0191 0230 4200.36 1,817.48 1.000 1,817.48 0200 0239 4390.60 1,217.01 1.000 1,217.01
36" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 1,817.48 60" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,217.01
1.000 1,817.48 FLARED-END SECTION 1.000 1,217.01
0.000 0.00 0.000 0.00
0192 02310289 4310.18 296.70 5.000 1,483.50 0201 0292 4460.18 296.70 2.000 593.40
18" FLARED-END SECTION EACH 5.000 1,483.50 18" CONCRETE FLARED-END SECTION EACH 2.000 593.40
4.000 1,186.80 2.000 593.40
0.000 0.00 0.000 0.00
0193 02320290 4310.24 358.57 7.000 2,509.99 0202 0293 4460.24 358.57 3.000 1,075.71
24" FLARED-END SECTION EACH 7.000 2,509.99 24" CONCRETE FLARED-END SECTION EACH 3.000 1,075.71
7.000 2,509.99 3.000 1,075.71
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0203 0240 0294 4460.36 601.91 2.000 1,203.82 0212 0249 4510.60 1,192.45 2.000 2,384.90
36" CONCRETE FLARED-END SECTION EACH 2.000 1,203.82 60" ROUND EQUIVALENT CONCRETE EACH 2.000 2,384.90
2.000 1,203.82  FLARED-END SECTION 2.000 2,384.90
0.000 0.00 0.000 0.00
0204 0241 4460.42 730.87 4.000 2,923.48 0213 0250 0295 4670.05 84.99 249.900 21,239.00
42" CONCRETE FLARED-END SECTION EACH 4.000 2,923.48 CULVERT SANDFILL cYy 249.900 21,239.00
4.000 2,923.48 17.400 1,478.83
0.000 0.00 0.000 0.00
0205 0242 4460.48 851.53 4.000 3,406.12 0214 0296 4880.24 216.12 83.000 17,937.96
48" CONCRETE FLARED-END SECTION EACH 4.000 3,406.12  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 83.000 17,937.96
4.000 3,406.12 83.000 17,937.96
0.000 0.00 0.000 0.00
0206 0243 4460.60 1,271.53 8.000 10,172.24 0215 0251 4880.36 339.65 67.000 22,756.55
60" CONCRETE FLARED-END SECTION EACH 8.000 10,172.24  JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV LF 67.000 22,756.55
8.000 10,172.24 67.000 22,756.55
0.000 0.00 0.000 0.00
0207 0244 4465.36 79.06 6.000 47436 0216 0252 4885.60 473.36 188.000 88,991.68
INSTALL 36" ROUND EQUIVALENT CONCRETE EACH 6.000 474.36  JACKING 60" CULVERT PIPE, TYPE 2, CLASS V LF 188.000 88,991.68
FLARED-END SECTION 0.000 0.00 188.000 88,091.68
0.000 0.00 0.000 0.00
0208 0245 4510.24 338.82 2.000 677.64 0217 0253 4900.24 281.41 60.000 16,884.60
24" ROUND EQUIVALENT CONCRETE EACH 2.000 677.64  AREA INLET SEDIMENT FILTER EACH 60.000 16,884.60
FLARED-END SECTION 2000 677.64 0.000 0.00
0.000 0.00 0.000 0.00
0209 0246 4510.30 484.26 4.000 1,937.04 0218 0297 P120.18 20.14 51.000 1,027.14
30" ROUND EQUIVALENT CONCRETE EACH 4.000 1,937.04 18" CULVERT PIPE, TYPE 2 LF 51.000 1,027.14
FLARED-END SECTION 4.000 1,937.04 51.000 1,027.14
0.000 0.00 0.000 0.00
0210 0247 4510.36 658.28 8.000 5,266.24 0219 0298 P120.24 49.42 8.000 395.36
36" ROUND EQUIVALENT CONCRETE EACH 8.000 5,266.24 24" CULVERT PIPE, TYPE 2 LF 8.000 395.36
FLARED-END SECTION 8.000 5,266.24 10.000 494.20
0.000 0.00 0.000 0.00
0211 0248 4510.48 903.07 1.000 903.07 0220 0254 P120.36 40.83 62.000 2,531.46
48" ROUND EQUIVALENT CONCRETE EACH 1.000 903.07 36" CULVERT PIPE, TYPE 2 LF 62.000 2,531.46
FLARED-END SECTION 1.000 903.07 62.000 2,531.46
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0221 0255 P120.42 57.89 152.000 8,799.28 0230 0300 P128.36 43.37 125.000 5,421.25
42" CULVERT PIPE, TYPE 2 LF 152.000 8,799.28 36" CULVERT PIPE, TYPE 2 CLASS IV LF 125.000 5,421.25
160.000 9,262.40 125.000 5,421.25
0.000 0.00 0.000 0.00
0222 0256 P120.48 66.80 62.000 4,141.60 0231 0263 P128.42 74.12 155.000 11,488.60
48" CULVERT PIPE, TYPE 2 LF 62.000 4,141.60 42" CULVERT PIPE, TYPE 2 CLASS IV LF 155.000 11,488.60
102.000 6,813.60 155.000 11,488.60
0.000 0.00 0.000 0.00
0223 0257 P126.36 65.18 191.000 12,449.38 0232 0264 P128.48 87.69 251.000 22,010.19
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 191.000 12,449.38 48" CULVERT PIPE, TYPE 2 CLASS IV LF 251.000 22,010.19
2CLASS IV 191.000 12,449.38 271.000 23,763.99
0.000 0.00 0.000 0.00
0224 0258 P126.60 144.24 222.000 32,021.28 0233 0265 P128.60 137.48 588.000 80,838.24
60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 222.000 32,021.28 60" CULVERT PIPE, TYPE 2 CLASS IV LF 588.000 80,838.24
2, CLASS IV 222.000 32,021.28 588.000 80,838.24
0.000 0.00 0.000 0.00
0225 0259 P127.24 36.05 58.000 2,090.90 0234 0266 P129.60 136.18 308.000 41,943.44
24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 58.000 2,090.90 60" CULVERT PIPE, TYPE 2 CLASS V LF 308.000 41,943.44
2 58.000 2,090.90 308.000 41,943.44
0.000 0.00 0.000 0.00
0226 0260 P127.30 49.90 192.000 9,580.80 0235 0267 P150.24 37.85 208.000 7,872.80
30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 192.000 9,580.80 24" CULVERT PIPE, TYPE 5 LF 208.000 7,872.80
2 192.000 9,580.80 211.000 7,986.35
0.000 0.00 0.000 0.00
0227 0261 P127.36 60.90 175.000 10,657.50 0236 0301 P150.36 51.61 108.000 5,573.88
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 175.000 10,657.50 36" CULVERT PIPE, TYPE 5 LF 108.000 5,573.88
2 175.000 10,657.50 102.000 5,264.22
0.000 0.00 0.000 0.00
0228 0262 P127.48 94.25 131.000 12,346.75 0237 0268 P155.60 155.58 30.000 4,667.40
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 131.000 12,346.75 60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 30.000 4,667.40
2 89.000 8,388.25 ° 30.000 4,667.40
0.000 0.00 0.000 0.00
0229 0299 P128.24 21.36 144.000 3,075.84 0238 0269 P300.36 38.13 154.000 5,872.02
24" CULVERT PIPE, TYPE 2 CLASS IV LF 144.000 3,075.84 36" CULVERT PIPE, TYPE 3,40R5 LF 154.000 5,872.02
144.000 3,075.84 154.000 5,872.02
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0239 0270 P400.12 21.04 92.000 1,935.68 4001 4001 2015.02 26.47 0.000 0.00
12" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 92.000 1,935.68 CRUSHED ROCK BEDDING CcY 262.000 6,935.14
92.000 1,935.68 262.000 6,935.14
0.000 0.00 0.000 0.00
0240 0271 P400.18 20.14 86.000 1,732.04 4034 4034 0030.40 109,501.58 0.000 0.00
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 86.000 1,732.04 MOBILIZATION LS 1.000 109,501.58
86.000 1,732.04 1.000 109,501.58
0.000 0.00 NEW MOBILIZATION 1.000 109,501.58
0241 0272 P400.24 24.60 158.000 3,886.80 4035 4035 0030.40 9,263.69 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 158.000 3,886.80 MOBILIZATION LS 1.000 9,263.69
154.000 3,788.40 1.000 9,263.69
NEW MOBILIZATION
0.000 0.00 1.000 9,263.69
0242 0273 P400.36 46.08 31.000 1,428.48 GROUP 4 CULVERTS Contracted 1,189,287.34
36" CULVERT PIPE, TYPE 2,57 OR 8 LF 31.000 1,428.48 Current 1,108,931.56
27.000 1,244.16 In place 1,173,161.22
0.000 0.00 This Estimate -0.01
0243 0302 P700.15 17.91 365.000 6,537.15 GROUP 4A CULVERT AT STA. 1396+10
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 365.000 6,537.15 0248 0306 0030.40 7,163.06 1.000 7,163.06
365.000 6,537.15 MOBILIZATION LS 1.000 7,163.06
0.000 0.00 1.000 7,163.06
0244 0274 0303 P700.18 20.81 979.000 20,372.99 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 979.000 20,372.99 0249 0307 4045.01 8,698.00 1.000 8,698.00
1,007.000 20,955.67 REMOVE STRUCTURE EACH 1.000 8,698.00
0.000 0.09 AT STA. 1396+80 1.000 8,698.00
0245 0304 P700.24 24.60 50.000 1,230.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 50.000 1,230.00 0250 0308 4051.01 10.23 1,265.000 12,940.95
50.000 1,230.00 EXCAVATION FOR BOX CULVERTS CcY 1,265.000 12,940.95
0.000 0.00 1,265.000 12,940.95
0246 0275 P704.18 25.37 56.000 1,420.72 0.000 0.00
18" STORM SEWER PIPE, TYPE 3,4,5 OR 6 LF 56.000 1,420.72 0251 0309 4101.06 332.57 490.940 163,271.92
56.000 1,420.72 CLASS 47B-3000 CONCRETE FOR BOX CcY 490.940 163,271.92
0.000 0.00 CULVERT 490.940 163,271.92
0247 0305 P709.12 21.31 48.000 1,022.88 0.000 0.00
12" STORM SEWER PIPE, TYPE 8 LF 48.000 1,022.88
48.000 1,022.88
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2849H

Date: 01.07.2016

Page:

18 of 77
Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2849H

Date: 01.07.2016

Page:

18 of 77
Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0252 0310 4151.00 0.87  51,579.000 44,873.73 0258 0316 4051.01 10.23 481.000 4,920.63
REINFORCING STEEL FOR BOX CULVERT LB 51,579.000 44,873.73 EXCAVATION FOR BOX CULVERTS cY 481.000 4,920.63
51,579.000 44,873.73 481.000 4,920.63
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA. 1396+10 Contracted 236,947.66 0259 0317 4101.06 2r2.20 1,043.850 284,135.97
Current 236,047.66 CLASS 47B-3000 CONCRETE FOR BOX cY 1,043.850 284,135.97
In place 236.047.66 CC-VERT 1,043.850 284,135.97
This Estimate 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 502+02 0260 0318 4151.00 0.87  72,083.000 62,712.21
0253 0311 0030.40 5,116.47 1.000 5,116.47 REINFORCING STEEL FOR BOX CULVERT LB 72,083.000 62,712.21
MOBILIZATION LS 1.000 5,116.47 72,083.000 62,712.21
1.000 5,116.47 0.000 0.00
0.000 000 GROUP 4C CULVERT AT STA. 808+79 Contracted 356,885.28
0254 0312 4051.01 13.30 347.000 4,615.10 Current 356,885.28
EXCAVATION FOR BOX CULVERTS cy 347.000 4,615.10 In place 356,885.28
347.000 4,615.10 This Estimate 0.00
0.000 0.00 GROUP 4D CULVERT AT STA. 1414+25
0255 0313 4101.06 325.41 539.590 175,587.98 0261 0319 0030.40 25,582.36 1.000 25,582.36
CLASS 47B-3000 CONCRETE FOR BOX cy 539.590 175,587.98  MOBILIZATION LS 1.000 25,582.36
CULVERT 539.590 175,587.99 1.000 25,582.36
0.000 0.00 0.000 0.00
0256 0314 4151.00 0.87  48,506.000 42,200.22 0262 0320 4051.01 9.21 7,137.000 65,731.77
REINFORCING STEEL FOR BOX CULVERT LB 48,506.000 42,200.22 EXCAVATION FOR BOX CULVERTS cY 7,137.000 65,731.77
48,506.000 42,200.22 7,137.000 65,731.77
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 502+02 Contracted 227,519.77 0263 0321 4101.06 276.29 1,581.640 436,991.32
Current 227.519.77 CLASS 47B-3000 CONCRETE FOR BOX cY 1,581.640 436,991.32
In place 22751978 CO-VERT 1,581.640 436,991.32
This Estimate 0.00 0.000 0.00
GROUP 4C CULVERT AT STA. 808+79 0264 0322 4151.00 0.87  139,973.000 121,776.51
0257 0315 0030.40 5,116.47 1.000 5,116.47 REINFORCING STEEL FOR BOX CULVERT LB 139,973.000 121,776.51
MOBILIZATION LS 1.000 5,116.47 139,973.000 121,776.52
1.000 5,116.47 0.000 0.00
0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0265 0323 P700.18 31.91 34.000 1,084.94 0271 0329 4051.01 9.21 1,605.000 14,782.05
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 34.000 1,084.94 EXCAVATION FOR BOX CULVERTS cY 1,605.000 14,782.05
34.000 1,084.94 1,605.000 14,782.05
0.000 0.00 0.000 0.00
GROUP 4D CULVERT AT STA. 1414+25 Contracted 651,166.90 0272 0330 4101.06 358.16 303.050 108,540.39
Current 651,166.90 gbAL\S/E IgB-sooo CONCRETE FOR BOX (3% 303.050 108,540.39
In place 651,166.91 303.050 108,540.39
This Estimate 0.00 0.000 0.00
GROUP 4E CULVERT AT STA. 3022+96 0273 0331 4151.00 0.87  29,397.000 25,575.39
0266 0324 0030.40 5,116.47 1.000 5,116.47 REINFORCING STEEL FOR BOX CULVERT LB 29,397.000 25,575.39
MOBILIZATION LS 1.000 5,116.47 29,397.000 25,575.39
1.000 5,116.47 0.000 0.00
0.000 000 GROUP 4F CULVERT AT STA. 8021+74 Contracted 155,549.25
0267 0325 4051.01 20.47 61.000 1,248.67 Current 155,549.25
EXCAVATION FOR BOX CULVERTS cy 61.000 1,248.67 In place 155,549.25
61.000 1,248.67 This Estimate 0.00
0.000 0.00 GROUP 4G CULVERT AT STA. 2077+56
0268 0326 4101.06 358.16 166.940 59,791.23 0274 0332 0030.40 10,232.95 1.000 10,232.95
CLASS 47B-3000 CONCRETE FOR BOX cy 166.940 59,791.23  MOBILIZATION LS 1.000 10,232.95
CULVERT 166.940 59,791.23 1.000 10,232.95
0.000 0.00 0.000 0.00
0269 0327 4151.00 0.87 16,855.000 14,663.85 0275 0333 4051.01 9.21 2,345.000 21,597.45
REINFORCING STEEL FOR BOX CULVERT LB 16,855.000 14,663.85 EXCAVATION FOR BOX CULVERTS cY 2,372.000 21,846.12
16,855.000 14,663.85 2,387.510 21,988.97
0.000 0.00 0.000 0.00
GROUP 4E CULVERT AT STA. 3022+96 Contracted 80,820.22 0276 0334 4101.06 347.92 451.210 156,984.98
Current 80,82022 CLASS 47B-3000 CONCRETE FOR BOX cY 451.210 156,984.98
In place 8082022 CULVERT 451.210 156,984.98
This Estimate 0.00 0.000 0.00
GROUP 4F CULVERT AT STA. 8021+74 0277 0335 4151.00 0.87  48,278.000 42,001.86
0270 0328 0030.40 6,651.42 1.000 6,651.42 REINFORCING STEEL FOR BOX CULVERT LB 48,278.000 42,001.86
MOBILIZATION LS 1.000 6,651.42 48,278.000 42,001.86
1.000 6,651.42 0.000 0.00
0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0278 0336 6040.00 10,232.95 1.000 10,232.95 0283 03410345 L032.75 92.10 221.000 20,354.10
REMOVE STRUCTURE EACH 1.000 10,232.95 MULCH TON 221.000 20,354.10
AT STA. 2077456 1.000 10,232.95 134.150 12,355.21
0.000 0.00 0.000 0.00
4002 4002 2015.02 34.79 0.000 0.00 GROUP 5 SEEDING Contracted 74,615.91
CRUSHED ROCK BEDDING (3% 27.000 939.33 Current 74 615.91
27.000 939.33 In place 49,683.05
0.000 0.00 This Estimate 0.00
GROUP 4G CULVERT AT STA. 2077+56 Contracted 241,050.19 CGROUP 6 BRIDGE AT STA. 1375+45
Current 24223819 0284 0346 0030.60 586,078.60 1.000 586,078.60
In place 242,381.04 MOBILIZATION LS 1.000 586,078.60
This Estimate 0.00 1.000 586,078.60
GROUP 5 SEEDING 0.000 0.00
0279 03370342 0030.50 1.02 1.000 1.02 0285 0347 3050.15 162.63 738.700 120,134.78
MOBILIZATION LS 1.000 1.02 CONCRETE FOR PAVEMENT APPROACHES cY 738.700 120,134.78
1.000 1.02 CLASS 47BD-4000 738.700 120,134.78
0.000 0.00 0.000 0.00
0280 03380343 L001.01 603.75 71.000 42,866.25 0286 0348 3051.10 0.91 127,930.000 116,416.30
SEEDING, TYPE A ACRE 71.000 42,866.25 EPOXY COATED REINFORCING STEEL FOR LB 127,930.000 116,416.30
54.800 33,085.51 PAVEMENT APPROACHES 127,930.000 116,416.30
0.000 0.00 0.000 0.00
0281 0339 0344 L001.02 414.44 27.000 11,189.88 0287 0349 6000.10 6,501.87 1.000 6,501.87
SEEDING, TYPE B ACRE 27.000 11,189.88 ABUTMENT NO.1 EXCAVATION LS 1.000 6,501.87
9.740 4,036.65 1.000 6,501.87
0.000 0.00 0.000 0.00
0282 0340 L001.17 5,116.47 0.040 204.66 0288 0350 6000.11 6,501.87 1.000 6,501.87
SEEDING, TYPE WETLAND ACRE 0.040 204.66 ~ABUTMENT NO.2 EXCAVATION LS 1.000 6,501.87
0.040 204.66 1.000 6,501.87
0.000 0.00 0.000 0.00
0289 0351 6000.20 52,675.11 1.000 52,675.11
PIER NO.1 EXCAVATION LS 1.000 52,675.11
1.000 52,675.11
0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0290 0352 6000.21 51,675.11 1.000 51,675.11 0299 0361 6131.50 0.92 524,598.000 482,630.16
PIER NO.2 EXCAVATION LS 1.000 51,675.11 EPOXY COATED REINFORCING STEEL LB 524,598.000 482,630.16
1.000 51,675.11 524,598.000 482,630.16
0.000 0.00 0.000 0.00
0291 0353 6005.32 45.84 284.800 13,055.23 0300 0362 6139.50 22.00 340.000 7,480.00
PREFORMED EXPANSION JOINT, TYPE A LF 284.800 13,055.23 SUBSURFACE DRAINAGE MATTING SY 340.000 7,480.00
284.800 13,055.23 340.000 7,480.00
0.000 0.00 0.000 0.00
0292 0354 6005.78 1,813.72 30.000 54,411.60 0301 0363 6210.14 31.56 21,385.000 674,910.60
EXPANSION BEARING, TFE TYPE EACH 30.000 54,411.60 HP 12 INCH X 53 LB STEEL PILING LF 21,385.000 674,910.60
30.000 54,411.60 16,825.550 531,014.36
0.000 0.00 0.000 0.00
0293 0355 6005.83 1,973.07 10.000 19,730.70 0302 0364 6251.00 2,964.73 12.000 35,576.76
FIXED BEARING EACH 10.000 19,730.70 TEST PILE EACH 12.000 35,576.76
10.000 19,730.70 12.000 35,576.76
0.000 0.00 0.000 0.00
0294 0356 6010.22 287.35 1,496.300 429,961.81 0303 0365 6404.17 53.88 323.000 17,403.24
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 1,496.300 429,961.81 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 323.000 17,403.24
1,496.300 429,961.79 323.000 17,403.24
0.000 0.00 0.000 0.00
0295 0357 6010.26 377.71 1,557.000 588,094.47 0304 0366 6415.00 71,355.79 1.000 71,355.79
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1,557.000 588,094.47 DRAINAGE SYSTEM AT STATION EACH 1.000 71,355.79
1,557.000 588,094.48 1375445 1.000 71,355.80
0.000 0.00 0.000 0.00
0296 0358 6040.00 75,536.49 1.000 75,536.49 0305 0367 6510.55 13,074.30 1.000 13,074.30
REMOVE STRUCTURE EACH 1.000 75,536.49 TEMPORARY BRIDGE SHORING LS 1.000 13,074.30
AT STA. 1377400 1.000 75,536.49 1.000 13,074.30
0.000 0.00 0.000 0.00
0297 0359 6071.11 2,312,811.53 1.000 2,312,811.53 0306 0368 6601.15 10.92 1,101.000 12,022.92
STEEL SUPERSTRUCTURE AT STATION LS 1.000 2,312,811.53 1 1/2" CONDUIT IN BRIDGE LF 1,101.000 12,022.92
1375445 1.000 2,312,811.53 1,101.000 12,022.92
0.000 0.00 0.000 0.00
0298 0360 6107.00 40.40 2,506.000 101,242.40
CONCRETE SLOPE PROTECTION SY 2,506.000 101,242.40
2,319.930 93,725.17
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0307 0369 8091.00 21.05 1,097.000 23,091.85 4013 4013 1905.00 5,025.55 0.000 0.00
GRANULAR BACKFILL cy 1,097.000 23,091.85 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 5,025.55
1,097.000 23,091.85 1.000 5,025.55
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1375+45 Contracted 5872,373.49 4021 4021 3900.18 4,942.56 0.000 0.00
Current 5,872,373.49 ADDITIONAL WORK LS 1.000 4,942.56
In place 5,720,960.02  nModify Drainage System 1.000 4,942.56
This Estimate 0.00 0.000 0.00
GROUP 6L BRIDGE 4036 4036 7050.05 27,057.53 0.000 0.00
4007 4007 6210.34 12.70 0.000 0.00 ADDITIONAL WORK LS 1.000 27,057.53
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 19.000 241.30 . . . 1.000 27,057.53
PILING Bridge Joint Repair
4,715.800 59,890.67 1.000 27,057.53
0.000 000 GROUP 6L BRIDGE Contracted 0.00
GROUP 6L BRIDGE Contracted 0.00 Current 86,432.34
Current 241.30 In place 86,432.34
In place 59,890.67 This Estimate 27,057.53
This Estimate 0.00 GROUP 6A BRIDGE AT STA. 2031+29.19
GROUP 6 BRIDGE AT STA. 1375+45 0308 0370 0030.60 126,421.32 1.000 126,421.32
4008 4008 6510.50 185,600.00 0.000 0.00 MOBILIZATION LS 1.000 126,421.32
TEMPORARY BRIDGE SHORING EACH 1.000 185,600.00 1.000 126,421.32
Sta.1375+45, Phase 1 1.000 185,600.00 0.000 0.00
0.000 0.00 0309 0371 3050.15 165.28 265.300 43,848.78
GROUP 6 BRIDGE AT STA. 1375+45 Contracted 000 CONEEETE mOR PAVEMENT APPROACHES cY zzg-zgg 22'222'32
Current 185,600.00 ' ' '
In place 185,600.00 0.000 0.00
This Estimate 0.00 0310 0372 3051.10 0.91  48,730.000 44,344.30
GROUP 6L BRIDGE EPOXY COATED REINFORCING STEEL FOR LB 48,730.000 44,344.30
4011 4011 7050.05 26,813.48 0.000 000 AVEMENT APPROACHES 48,730.000 44,344.30
ADDITIONAL WORK LS 1.000 26,813.48 0.000 0.00
1.000 26,813.48 0311 0373 6000.10 4,399.81 1.000 4,399.81
0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 4,399.81
4012 4012 A069.13 15.38 0.000 0.00 1.000 4,399.81
4-INCH CONDUIT ON STRUCTURE LF 1,469.000 22,593.22 0.000 0.00
1,469.000 22,593.22
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0312 0374 6000.11 4,382.42 1.000 4,382.42 0321 0383 6131.50 0.92 161,110.000 148,221.20
ABUTMENT NO.2 EXCAVATION LS 1.000 4,382.42 EPOXY COATED REINFORCING STEEL LB 161,110.000 148,221.20
1.000 4,382.42 161,110.000 148,221.20
0.000 0.00 0.000 0.00
0313 0375 6000.20 76,838.17 1.000 76,838.17 0322 0384 6139.50 26.33 180.000 4,739.40
PIER NO.1 EXCAVATION LS 1.000 76,838.17 SUBSURFACE DRAINAGE MATTING SY 180.000 4,739.40
1.000 76,838.17 180.000 4,739.40
0.000 0.00 0.000 0.00
0314 0376 6005.32 40.38 147.200 5,943.94 0323 0385 6210.14 37.77 4,750.000 179,407.50
PREFORMED EXPANSION JOINT, TYPE A LF 147.200 5,943.94  HP 12 INCH X 53 LB STEEL PILING LF 4,750.000 179,407.50
147.200 5,943.94 4,592.660 173,464.77
0.000 0.00 0.000 0.00
0315 0377 6005.83 186.39 12.000 2,236.68 0324 0386 6251.00 2,460.41 3.000 7,381.23
FIXED BEARING EACH 12.000 2,236.68 TEST PILE EACH 3.000 7,381.23
12.000 2,236.68 3.000 7,381.23
0.000 0.00 0.000 0.00
0316 0378 6010.22 259.87 403.800 104,935.51 0325 0387 6601.15 6.80 770.000 5,236.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (63 403.800 104,935.51 1 1/2" CONDUIT IN BRIDGE LF 770.000 5,236.00
403.800 104,935.51 770.000 5,236.00
0.000 0.00 0.000 0.00
0317 0379 6010.26 240.86 557.900 134,375.79 0326 0388 8091.00 21.05 505.000 10,630.25
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 557.900 134,375.79 GRANULAR BACKFILL CcY 505.000 10,630.25
557.900 134,375.80 505.000 10,630.25
0.000 0.00 0.000 0.00
0318 0380 6011.11 321,736.47 1.000 321,736.47 GROUP 6A BRIDGE AT STA. 2031+29.19 Contracted 1,270,674.93
PRECAST/PRESTRESSED CONCRETE LS 1.000 321,736.47 Current 1,270,674.93
SUPERSTRUCTURE AT STATION 1.000 321,736.47 In place 1.270.477.66
2031+29.19 0.000 0.00 This Estimate 0.00
0319 0381 6080.00 2.16 4,030.000 8,704.80 GROUP 6D BRIDGE AT STA. 1408+38.15 LT.
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,030.000 8,704.80 0371 0433 0030.60 252,945.94 1.000 252,945.94
4,030.000 8,704.80  MOBILIZATION LS 1.000 252,945.94
0.000 0.00 1.000 252,945.94
0320 0382 6107.00 32.88 1,122.000 36,891.36 0.000 0.00
CONCRETE SLOPE PROTECTION Sy 1,122.000 36,891.36
1,296.740 42,636.81
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0372 0434 3017.50 5.37 1,762.000 9,461.94 0381 0443 6005.78 689.95 36.000 24,838.20
INTERLOCKING CONCRETE PAVER BLOCK SF 1,762.000 9,461.94 EXPANSION BEARING, TFE TYPE EACH 36.000 24,838.20
1,762.000 9,461.94 36.000 24,838.20
0.000 0.00 0.000 0.00
0373 0435 3050.15 162.84 270.800 44,097.07 0382 0444 6005.83 362.14 12.000 4,345.68
CONCRETE FOR PAVEMENT APPROACHES CY 270.800 44,097.07 FIXED BEARING EACH 12.000 4,345.68
CLASS 47BD-4000 270.800 44,097.08 12.000 4,345.68
0.000 0.00 0.000 0.00
0374 0436 3051.10 0.91 50,165.000 45,650.15 0383 0445 6010.22 272.32 982.500 267,554.40
EPOXY COATED REINFORCING STEEL FOR LB 50,165.000 45,650.15 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 982.500 267,554.40
PAVEMENT APPROACHES 50,165.000 45,650.15 982.500 267,554.40
0.000 0.00 0.000 0.00
0375 0437 6000.10 2,984.47 1.000 2,984.47 0384 0446 6010.26 243.57 1,017.200 247,759.40
ABUTMENT NO.1 EXCAVATION LS 1.000 2,984.47 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1,017.200 247,759.40
1.000 2,984.47 1,017.200 247,759.40
0.000 0.00 0.000 0.00
0376 0438 6000.11 2,984.47 1.000 2,984.47 0385 0447 6011.11 482,381.10 1.000 482,381.10
ABUTMENT NO.2 EXCAVATION LS 1.000 2,984.47 PRECAST/PRESTRESSED CONCRETE LS 1.000 482,381.10
1.000 2,984.47 SUPERSTRUCTURE AT STATION 1.000 482,381.10
0.000 0.00 1408+38.15 LT. 0.000 0.00
0377 0439 6000.20 59,029.23 1.000 59,029.23 0386 0448 6040.01 194,291.05 1.000 194,291.05
PIER NO.1 EXCAVATION LS 1.000 59,029.23 REMOVE STRUCTURE EACH 1.000 194,291.05
1.000 59,029.23 AT STA. 1409400 LT. 1.000 194,291.06
0.000 0.00 0.000 0.00
0378 0440 6000.21 72,943.31 1.000 72,943.31 0387 0449 6080.00 4.20 2,585.000 10,857.00
PIER NO.2 EXCAVATION LS 1.000 72,943.31 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,585.000 10,857.00
1.000 72,943.31 2,585.000 10,857.00
0.000 0.00 0.000 0.00
0379 0441 6000.22 63,902.92 1.000 63,902.92 0388 0450 6107.00 40.96 958.000 39,239.68
PIER NO.3 EXCAVATION LS 1.000 63,902.92 CONCRETE SLOPE PROTECTION SY 958.000 39,239.68
1.000 63,902.92 1,059.520 43,397.93
0.000 0.00 0.000 0.00
0380 0442 6005.32 47.25 146.300 6,912.68 0389 0451 6131.50 0.91 409,990.000 373,090.90
PREFORMED EXPANSION JOINT, TYPE A LF 146.300 6,912.68 EPOXY COATED REINFORCING STEEL LB 409,990.000 373,090.90
146.300 6,912.68 409,990.000 373,090.90
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0390 0452 6139.50 21.86 188.000 4,109.68 GROUP 6F BRIDGE AT STA. 1407+95.09 RT.
SUBSURFACE DRAINAGE MATTING SY 188.000 4,109.68 0422 0484 0030.60 244,693.16 1.000 244,693.16
188.000 4,109.68  MOBILIZATION LS 1.000 244,693.16
0.000 0.00 1.000 244,693.16
0391 0453 6210.14 32.41 7,680.000 248,908.80 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 7,680.000 248,908.80 0423 0485 3017.50 5.37 1,760.000 9,451.20
10,435.060 338,200.29  INTERLOCKING CONCRETE PAVER BLOCK SF 1,760.000 9,451.20
0.000 0.00 1,760.000 9,451.20
0392 0454 6251.00 1,513.13 8.000 12,105.04 0.000 0.00
TEST PILE EACH 8.000 12,105.04 0424 0486 3050.15 163.57 265.600 43,444.19
9.000 13,618.17 CONCRETE FOR PAVEMENT APPROACHES cY 265.600 43,444.19
0.000 0.00 CLASS 47BD-4000 265.600 43,444.19
0393 0455 6404.17 52.73 566.000 29,845.18 0.000 0.00
7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 566.000 29,845.18 0425 0487 3051.10 0.95 49,105.000 46,649.75
566.000 29,845.18 EPOXY COATED REINFORCING STEEL FOR LB 49,105.000 46,649.75
0.000 0.00 PAVEMENT APPROACHES 49,105.000 46,649.75
0394 0456 6415.00 20,764.97 1.000 20,764.97 0.000 0.00
DRAINAGE SYSTEM AT STATION EACH 1.000 20,764.97 0426 0488 6000.10 2,901.57 1.000 2,901.57
1408+38.15 LT, 1.000 20,764.97  ABUTMENT NO.1 EXCAVATION LS 1.000 2,901.57
0.000 0.00 1.000 2,901.57
0395 0457 6601.15 10.53 540.000 5,686.20 0.000 0.00
1 1/2" CONDUIT IN BRIDGE LF 540.000 5,686.20 0427 0489 6000.11 2,901.57 1.000 2,901.57
540.000 5,686.20 ABUTMENT NO.2 EXCAVATION LS 1.000 2,901.57
0.000 0.00 1.000 2,901.57
0396 0458 8091.00 21.05 505.000 10,630.25 0.000 0.00
GRANULAR BACKFILL Cy 505.000 10,630.25 0428 0490 6000.20 59,029.23 1.000 59,029.23
505.000 10,630.25  PIER NO.1 EXCAVATION LS 1.000 59,029.23
0.000 0.00 1.000 59,029.23
GROUP 6D BRIDGE AT STA. 1408+38.15 LT. Contracted 2,537,319.71 0.000 0.00
Current 2,537,319.71 0429 0491 6000.21 61,890.21 1.000 61,890.21
In place 2,632,282.60 PIER NO.2 EXCAVATION LS 1.000 61,890.21
This Estimate 0.00 1.000 61,890.21
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0430 0492 6000.22 58,005.95 1.000 58,005.95 0439 0501 6095.00 1,339.00 5.000 6,695.00
PIER NO.3 EXCAVATION LS 1.000 58,005.95 STEEL DIAPHRAGM EACH 5.000 6,695.00
1.000 58,005.95 5.000 6,695.00
0.000 0.00 0.000 0.00
0431 0493 6005.32 45.93 149.600 6,871.13 0440 0502 6107.00 41.34 1,036.000 42,828.24
PREFORMED EXPANSION JOINT, TYPE A LF 149.600 6,871.13 CONCRETE SLOPE PROTECTION SY 1,036.000 42,828.24
149.600 6,871.13 1,453.720 60,096.78
0.000 0.00 0.000 0.00
0432 0494 6005.78 879.97 36.000 31,678.92 0441 0503 6131.50 0.95 355,440.000 337,668.00
EXPANSION BEARING, TFE TYPE EACH 36.000 31,678.92 EPOXY COATED REINFORCING STEEL LB 355,440.000 337,668.00
36.000 31,678.92 355,440.000 337,668.00
0.000 0.00 0.000 0.00
0433 0495 6005.83 571.05 12.000 6,852.60 0442 0504 6139.50 22.40 175.000 3,920.00
FIXED BEARING EACH 12.000 6,852.60 SUBSURFACE DRAINAGE MATTING SY 175.000 3,920.00
12.000 6,852.60 175.000 3,920.00
0.000 0.00 0.000 0.00
0434 0496 6010.22 256.09 975.800 249,892.62 0443 0505 6210.14 32.43 7,325.000 237,549.75
CLASS 47B-3000 CONCRETE FOR BRIDGE (2 975.800 249,892.62 HP 12 INCH X 53 LB STEEL PILING LF 7,325.000 237,549.75
975.800 249,892.62 9,912.650 321,467.24
0.000 0.00 0.000 0.00
0435 0497 6010.26 247.02 999.100 246,797.68 0444 0506 6251.00 1,513.13 8.000 12,105.04
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 999.100 246,797.68 TEST PILE EACH 8.000 12,105.04
999.100 246,797.69 8.000 12,105.04
0.000 0.00 0.000 0.00
0436 0498 6011.11 487,816.61 1.000 487,816.61 0445 0507 6404.17 52.10 446.000 23,236.60
PRECAST/PRESTRESSED CONCRETE LS 1.000 487,816.61 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 446.000 23,236.60
SUPERSTRUCTURE AT STATION 1.000 487,816.61 446.000 23,236.60
1407+95.09 RT. 0.000 0.00 0.000 0.00
0437 0499 6030.00 183,807.62 1.000 183,807.62 0446 0508 6415.00 25,135.70 1.000 25,135.70
PREPARATION OF BRIDGE AT STATION EACH 1.000 183,807.62 DRAINAGE SYSTEM AT STATION EACH 1.000 25,135.70
1407+95.09 RT. 1.000 183,807.62 1407+95.09 RT. 1.000 25,135.70
0.000 0.00 0.000 0.00
0438 0500 6080.00 5.87 655.000 3,844.85 0447 0509 6601.15 10.45 541.700 5,660.77
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 655.000 3,844.85 11/2" CONDUIT IN BRIDGE LF 541.700 5,660.77
655.000 3,844.85 541.700 5,660.77
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0448 0510 8091.00 21.05 490.000 10,31450 0454 0516 6000.10 3,151.67 1.000 3,151.67
GRANULAR BACKFILL cY 490.000 10,314.50  ABUTMENT NO.1 EXCAVATION LS 1.000 3,151.67
490.000 10,314.50 1.000 3,151.67
0.000 0.00 0.000 0.00
4022 4022 3900.18 8,691.88 0.000 0.00 0455 0517 6000.11 3,151.67 1.000 3,151.67
ADDITIONAL WORK LS 1.000 8,691.88 ABUTMENT NO.2 EXCAVATION LS 1.000 3,151.67
1.000 8,691.88 1.000 3,151.67
0.000 0.00 0.000 0.00
GROUP 6F BRIDGE AT STA. 1407+95.09 RT. Contracted 2,451,642.46 0456 0518 6001.00 17,595.32 1.000 17,595.32
Current 2.460,334.34 BENT NO.1 EXCAVATION LS 1.000 17,595.32
In place 2,561,520.38 1.000 17,595.32
This Estimate 0.00 0.000 0.00
GROUP 6G BRIDGE AT STA. 1425+25 LT. 0457 0519 6001.01 17,595.32 1.000 17,595.32
0449 0511 0030.60 51,978.61 1.000 51,978.61 BENT NO.2 EXCAVATION LS 1.000 17,595.32
MOBILIZATION LS 1.000 51,978.61 1.000 17,595.32
1.000 51,978.61 0.000 0.00
0.000 0.00 0458 0520 6010.22 327.51 79.200 25,938.79
0450 0512 1010.01 17.51 1,825.000 31,955.75  CLASS 47B-3000 CONCRETE FOR BRIDGE CY 79.200 25,938.79
EXCAVATION (ESTABLISHED QUANTITY) cy 1,825.000 31,955.75 79.200 25,938.79
1,825.000 31,955.75 0.000 0.00
0.000 0.00 0459 0521 6010.26 466.66 239.800 111,905.07
0451 0513 1043.50 2.00 300.000 600.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 239.800 111,905.07
RIPRAP FILTER FABRIC sy 300.000 600.00 239.800 111,905.06
300.000 600.00 0.000 0.00
0.000 0.00 0460 0522 6080.00 2.65 4,500.000 11,925.00
0452 0514 3050.15 179.84 193.300 34,763.07 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,500.000 11,925.00
CONCRETE FOR PAVEMENT APPROACHES cY 193.300 34,763.07 4,500.000 11,925.00
CLASS 47BD-4000 193.300 34,763.07 0.000 0.00
0.000 0.00 0461 0523 6105.02 42.34 325.000 13,760.50
0453 0515 3051.10 0.92  35,320.000 32,494.40 ROCKRIPRAP, TYPE B TON 325.000 13,760.50
EPOXY COATED REINFORCING STEEL FOR LB 35,320.000 32,494.40 325.000 13,760.50
PAVEMENT APPROACHES 35,320.000 32.494.40 0.000 0.00
0.000 0.00 0462 0524 6105.30 12.59 75.000 944.25
SALVAGING AND PLACING TOPSOIL ON sY 75.000 944.25
RIPRAP 75.000 944.25
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0463 0525 6131.50 0.92 73,355.000 67,486.60 0470 0532 1043.50 2.00 300.000 600.00
EPOXY COATED REINFORCING STEEL LB 73,355.000 67,486.60 RIPRAP FILTER FABRIC 5% 300.000 600.00
73,355.000 67,486.60 300.000 600.00
0.000 0.00 0.000 0.00
0464 0526 6210.14 30.88 2,735.000 84,456.80 0471 0533 3050.15 179.84 193.300 34,763.07
HP 12 INCH X 53 LB STEEL PILING LF 2,735.000 84,456.80 CONCRETE FOR PAVEMENT APPROACHES (3% 193.300 34,763.07
2,700.000 83,376.00 CLASS 47BD-4000 193.300 34,763.07
0.000 0.00 0.000 0.00
0465 0527 6251.00 3,498.27 4.000 13,993.08 0472 0534 3051.10 0.95 35,320.000 33,554.00
TEST PILE EACH 4.000 13,993.08 EPOXY COATED REINFORCING STEEL FOR LB 35,320.000 33,554.00
4.000 13,993.08 PAVEMENT APPROACHES 35,320.000 33,554.00
0.000 0.00 0.000 0.00
0466 0528 6310.00 20.65 2,990.000 61,743.50 0473 0535 6000.10 3,151.67 1.000 3,151.67
STEEL SHEET PILING SF 2,990.000 61,743.50 ABUTMENT NO.1 EXCAVATION LS 1.000 3,151.67
2,990.000 61,743.50 1.000 3,151.67
0.000 0.00 0.000 0.00
0467 0529 8091.00 21.05 360.000 7,578.00 0474 0536 6000.11 3,151.67 1.000 3,151.67
GRANULAR BACKFILL cY 360.000 7,578.00 ABUTMENT NO.2 EXCAVATION LS 1.000 3,151.67
360.000 7,578.00 1.000 3,151.67
0.000 0.00 0.000 0.00
GROUP 6G BRIDGE AT STA. 1425+25 LT, Contracted 593,017.40 0475 0537 6001.00 17,595.32 1.000 17,595.32
Current 593,017.40 BENT NO.1 EXCAVATION LS 1.000 17,595.32
In place 591,936.59 1.000 17,595.32
This Estimate 0.00 0.000 0.00
GROUP 6H BRIDGE AT STA. 1425+25 RT. 0476 0538 6001.01 16,595.32 1.000 16,595.32
0468 0530 0030.60 51,160.13 1.000 51,160.13  BENT NO.2 EXCAVATION LS 1.000 16,595.32
MOBILIZATION LS 1.000 51,160.13 1.000 16,595.32
1.000 51,160.13 0.000 0.00
0.000 0.00 0477 0539 6010.22 326.75 79.200 25,878.60
0469 0531 1010.01 17.51 1,825.000 31,955.75  CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 79.200 25,878.60
EXCAVATION (ESTABLISHED QUANTITY) cY 1,825.000 31,955.75 79.200 25,878.60
1,825.000 31,955.75 0.000 0.00
0.000 0.00 0478 0540 6010.26 466.66 239.800 111,905.07
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 239.800 111,905.07
239.800 111,905.07
0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0479 0541 6080.00 2.65 4,500.000 11,925.00 GROUP 6l BRIDGE AT STA. 1454+15.12 LT.
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,500.000 11,925.00 0487 0549 0005.90 107.27 840.000 90,106.80
4,500.000 11,925.00 SANDBLASTING LF 840.000 90,106.80
0.000 0.00 840.000 90,106.80
0480 0542 6105.02 42.34 325.000 13,760.50 0.000 0.00
ROCK RIPRAP, TYPE B TON 325.000 13,760.50 0488 0550 0030.60 92,096.48 1.000 92,096.48
325.000 13,760.50  MOBILIZATION LS 1.000 92,096.48
0.000 0.00 1.000 92,096.48
0481 0543 6105.30 12.59 75.000 944.25 0.000 0.00
SALVAGING AND PLACING TOPSOIL ON 5% 75.000 944.25 0489 0551 3050.15 266.06 173.200 46,081.59
RIPRAP 75.000 94425 CONCRETE FOR PAVEMENT APPROACHES cY 173.200 46,081.59
0.000 0.00 CLASS 47BD-4000 173.200 46,081.59
0482 0544 6131.50 0.95  73,355.000 69,687.25 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 73,355.000 69,687.25 0490 0552 3051.10 1.02  24,455.000 24,944.10
73,355.000 69,687.25 EPOXY COATED REINFORCING STEEL FOR LB 24,455.000 24,944.10
0.000 0.00 PAVEMENT APPROACHES 24,455.000 24,944.10
0483 0545 6210.14 30.88 2,735.000 84,456.80 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 2,735.000 84,456.80 0491 0553 6005.32 40.93 616.000 25,212.88
2,681.000 82,789.28  PREFORMED EXPANSION JOINT, TYPE A LF 616.000 25,212.88
0.000 0.00 616.000 25,212.88
0484 0546 6251.00 2,412.79 4.000 9,651.16 0.000 0.00
TEST PILE EACH 4.000 9,651.16 0492 0554 6007.01 7.16 6,449.000 46,174.84
4.000 9,651.16  CLASS | REPAIR 3% 6,449.000 46,174.84
0.000 0.00 6,449.000 46,174.84
0485 0547 6310.00 20.65 2,990.000 61,743.50 0.000 0.00
STEEL SHEET PILING SF 2,990.000 61,743.50 0493 0555 6007.02 92.10 1,290.000 118,809.00
2,990.000 61,743.50  CLASS Il REPAIR 5% 1,290.000 118,809.00
0.000 0.00 946.680 87,189.23
0486 0548 8091.00 21.05 360.000 7,578.00 0.000 0.00
GRANULAR BACKFILL cYy 360.000 7,578.00 0494 0556 6007.03 143.26 129.000 18,480.54
360.000 7,578.00  CLASS Il REPAIR 3% 129.000 18,480.54
0.000 0.00 267.690 38,349.27
GROUP 6H BRIDGE AT STA. 1425+25 RT. Contracted 590,057.06 0.000 0.00
Current 590,057.06
In place 588,389.54

This Estimate

0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0495 0557 6008.40 23.54 6,449.000 151,809.46 GROUP 6J BRIDGE AT STA. 1454+15.12 RT.
PLACING, FINISHING, AND CURING CONCRETE 5\% 6,449.000 151,809.46 0503 0565 0030.60 1,167,947.94 1.000  1,167,947.94
OVERLAY-SF 6,449.000 151,809.46  MOBILIZATION LS 1.000  1,167,947.94
0.000 0.00 1.000  1,167,947.94
0496 0558 6010.26 2,046.59 114.100 233,515.92 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cy 114.100 233,515.92 0504 0566 3050.15 170.13 191.200 32,528.86
117.500 240,474.33  CONCRETE FOR PAVEMENT APPROACHES cY 191.200 32,528.86
0.000 0.00 CLASS 47BD-4000 191.200 32,528.86
0497 0559 6016.02 97.21 358.300 34,830.34 0.000 0.00
CONCRETE FOR OVERLAYS-SF cy 358.300 34,830.34 0505 0567 3051.10 0.97  35,612.000 34,543.64
358.300 34,830.36 EPOXY COATED REINFORCING STEEL FOR LB 35,612.000 34,543.64
0.000 0.00 PAVEMENT APPROACHES 35,612.000 34,543.64
0498 0560 6030.00 122,795.32 1.000 122,795.32 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 122,795.32 0506 0568 6000.10 3,191.94 1.000 3,191.94
145441512 LT. 1.000 122,795.31  ABUTMENT NO.1 EXCAVATION LS 1.000 3,191.94
0.000 0.00 1.000 3,191.94
0499 0561 6080.00 2.05  23,670.000 48,523.50 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 23,670.000 48,523.50 0507 0569 6000.11 3,191.94 1.000 3,191.94
23,670.000 48,523.50  ABUTMENT NO.2 EXCAVATION LS 1.000 3,191.94
0.000 0.00 1.000 3,191.94
0500 0562 6131.50 1.53 4,230.000 6,471.90 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 4,230.000 6,471.90 0508 0570 6000.60 189,891.81 1.000 189,891.81
4,230.000 6,471.90  PIER NO.1 EXCAVATION LS 1.000 189,891.81
0.000 0.00 1.000 189,891.81
0501 0563 6602.31 10,181.78 1.000 10,181.78 0.000 0.00
CONCRETE COATING LS 1.000 10,181.78 0509 0571 6000.61 190,603.22 1.000 190,603.22
1.000 10,181.78  PIER NO.2 EXCAVATION LS 1.000 190,603.22
0.000 0.00 1.000 190,603.22
0502 0564 6617.25 122.80 20.000 2,456.00 0.000 0.00
CONCRETE REPAIR SF 20.000 2,456.00 0510 0572 6000.62 184,845.50 1.000 184,845.50
166.580 20,456.03  PIER NO.3 EXCAVATION LS 1.000 184,845.50
0.000 0.00 1.000 184,845.50
GROUP 6l BRIDGE AT STA. 1454+15.12 LT. Contracted 1,072,490.45 0.000 0.00
Current 1,072,490.45
In place 1,085,697.86

This Estimate

0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0511 0573 6000.63 180,790.02 1.000 180,790.02 0520 0582 6000.72 179,352.82 1.000 179,352.82
PIER NO.4 EXCAVATION LS 1.000 180,790.02  PIER NO.13 EXCAVATION LS 1.000 179,352.82
1.000 180,790.02 1.000 179,352.82
0.000 0.00 0.000 0.00
0512 0574 6000.64 180,790.02 1.000 180,790.02 0521 0583 6000.73 176,172.94 1.000 176,172.94
PIER NO.5 EXCAVATION LS 1.000 180,790.02 PIER NO.14 EXCAVATION LS 1.000 176,172.94
1.000 180,790.02 1.000 176,172.94
0.000 0.00 0.000 0.00
0513 0575 6000.65 176,311.20 1.000 176,311.20 0522 0584 6005.13 1,281.71 78.000 99,973.38
PIER NO.6 EXCAVATION LS 1.000 176,311.20 DECK JOINT SEAL, TYPE IV LF 78.000 99,973.38
1.000 176,311.20 78.000 99,973.38
0.000 0.00 0.000 0.00
0514 0576 6000.66 177,878.09 1.000 177,878.09 0523 0585 6005.78 1,139.13 90.000 102,521.70
PIER NO.7 EXCAVATION LS 1.000 177,878.09 EXPANSION BEARING, TFE TYPE EACH 90.000 102,521.70
1.000 177,878.09 90.000 102,521.70
0.000 0.00 0.000 0.00
0515 0577 6000.67 176,172.94 1.000 176,172.94 0524 0586 6005.83 1,289.87 18.000 23,217.66
PIER NO.8 EXCAVATION LS 1.000 176,172.94 FIXED BEARING EACH 18.000 23,217.66
1.000 176,172.94 18.000 23,217.66
0.000 0.00 0.000 0.00
0516 0578 6000.68 175,160.80 1.000 175,160.80 0525 0587 6010.22 350.72 2,675.300 938,281.22
PIER NO.9 EXCAVATION LS 1.000 175,160.80 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 2,675.300 938,281.22
1.000 175,160.80 2,675.300 938,281.21
0.000 0.00 0.000 0.00
0517 0579 6000.69 174,606.06 1.000 174,606.06 0526 0588 6010.26 297.71 1,897.700 564,964.27
PIER NO.10 EXCAVATION LS 1.000 174,606.06  CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 1,897.700 564,964.27
1.000 174,606.06 1,897.700 564,964.27
0.000 0.00 0.000 0.00
0518 0580 6000.70 171,449.23 1.000 171,449.23 0527 0589 6030.00 808,285.52 1.000 808,285.52
PIER NO.11 EXCAVATION LS 1.000 171,449.23 PREPARATION OF BRIDGE AT STATION EACH 1.000 808,285.52
1.000 171,449.23 1454415.12 RT. 1.000 808,285.50
0.000 0.00 0.000 0.00
0519 0581 6000.71 171,449.23 1.000 171,449.23 0528 0590 6052.52 1,150,117.64 1.000 1,150,117.64
PIER NO.12 EXCAVATION LS 1.000 171,449.23 ACCESS BRIDGE LS 1.000 1,150,117.64
1.000 171,449.23 1.000 1,150,117.64
0.000 0.00 0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0529 0591 6071.11 2,316,772.40 1.000 2,316,772.40 0538 0600 8091.00 21.05 356.000 7,493.80
STEEL SUPERSTRUCTURE AT STATION LS 1.000 2,316,772.40 GRANULAR BACKFILL cY 356.000 7,493.80
1454+15.12 RT. 1.000 2,316,772.39 356.000 7,493.80
0.000 0.00 0.000 0.00
0530 0592 6080.00 2.27 8,690.000 19,726.30 0539 0601 A069.25 23.47 4,407.000 103,432.29
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 8,690.000 19,726.30  6-INCH CONDUIT ON STRUCTURE LF 4,407.000 103,432.29
8,690.000 19,726.30 4,407.000 103,432.29
0.000 0.00 0.000 0.00
0531 0593 6131.50 0.97  892,693.000 865,912.21 4010 4010 7050.05 26,320.91 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 892,693.000 865,912.21  ADDITIONAL WORK LS 1.000 26,320.91
892,353.000 865,582.41 1.000 26,320.91
0.000 0.00 0.000 0.00
0532 0594 6139.50 30.83 60.000 1,849.80 4020 4020 7050.05 30,874.53 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53% 60.000 1,849.80  ADDITIONAL WORK LS 1.000 30,874.53
60.000 1,849.80 1.000 30,874.53
0.000 0.00 0.000 0.00
0533 0595 6210.14 33.59  18,815.000 631,995.85 GROUP 6J BRIDGE AT STA. 1454+15.12 RT. Contracted 11,770,601.38
HP 12 INCH X 53 LB STEEL PILING LF 18,815.000 631,995.85 Current 11.827.796.82
18,932.640 635,947.38 In place 11,831,418.52
0.000 0.00 This Estimate 0.00
0534 0596 6251.00 1,007.93 30.000 30,237.90 GROUP 6K BRIDGE AT STA. 2023+21.50
TEST PILE EACH 30.000 30,237.90 0540 0602 0030.60 270,226.54 1.000 270,226.54
30.000 30,237.90  MOBILIZATION LS 1.000 270,226.54
0.000 0.00 1.000 270,226.54
0535 0597 6310.00 22.13 6,379.000 141,167.27 0.000 0.00
STEEL SHEET PILING SF 6,379.000 141,167.27 0541 0603 3050.15 160.15 288.700 46,235.31
6,379.000 141,167.27 CONCRETE FOR PAVEMENT APPROACHES CcY 288.700 46,235.31
0.000 0.00 CLASS 47BD-4000 288.700 46,235.31
0536 0598 6415.26 193,499.60 1.000 193,499.60 0.000 0.00
DECK DRAINAGE SYSTEM LS 1.000 193,499.60 0542 0604 3051.10 0.92 55,200.000 50,784.00
1.000 193,499.60 EPOXY COATED REINFORCING STEEL FOR LB 55,200.000 50,784.00
0.000 0.00 PAVEMENT APPROACHES 55,200.000 50,784.00
0537 0599 6610.45 311.21 78.000 24,274.38 0.000 0.00
STRIP SEALS LF 78.000 24,274.38
78.000 24,274.38
0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0543 0605 4094.05 13.01 17,205.000 223,837.05 0552 0614 6080.00 3.07 14,005.000 42,995.35
GEOGRID WALL SF 17,205.000 223,837.05 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 14,005.000 42,995.35
17,205.000 223,837.05 14,005.000 42,995.35
0.000 0.00 0.000 0.00
0544 0606 6000.10 40,689.66 1.000 40,689.66 0553 0615 6131.50 0.92  232,995.000 214,355.40
ABUTMENT NO.1 EXCAVATION LS 1.000 40,689.66 EPOXY COATED REINFORCING STEEL LB 232,995.000 214,355.40
1.000 40,689.66 232,995.000 214,355.40
0.000 0.00 0.000 0.00
0545 0607 6000.11 27,340.09 1.000 27,340.09 0554 0616 6139.50 24.41 1,335.000 32,587.35
ABUTMENT NO.2 EXCAVATION LS 1.000 27,340.09 SUBSURFACE DRAINAGE MATTING SY 1,335.000 32,587.35
1.000 27,340.09 1,335.000 32,587.35
0.000 0.00 0.000 0.00
0546 0608 6005.33 44.35 148.700 6,594.85 0555 0617 6210.14 32.13 6,110.000 196,314.30
PREFORMED EXPANSION JOINT, TYPE B LF 148.700 6,594.85 HP 12 INCH X 53 LB STEEL PILING LF 6,110.000 196,314.30
148.700 6,594.85 6,138.870 197,241.89
0.000 0.00 0.000 0.00
0547 0609 6005.78 692.29 8.000 5,538.32 0556 0618 6251.00 1,633.21 4.000 6,532.84
EXPANSION BEARING, TFE TYPE EACH 8.000 5,5638.32 TEST PILE EACH 4.000 6,532.84
8.000 5,538.32 4.000 6,532.84
0.000 0.00 0.000 0.00
0548 0610 6005.83 873.04 8.000 6,984.32 0557 0619 6404.17 55.96 222.000 12,423.12
FIXED BEARING EACH 8.000 6,984.32 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 222.000 12,423.12
8.000 6,984.32 222.000 12,423.12
0.000 0.00 0.000 0.00
0549 0611 6010.22 314.69 1,945.900 612,355.27 0558 0620 8091.00 21.05 3,735.000 78,621.75
CLASS 47B-3000 CONCRETE FOR BRIDGE CcYy 1,945.900 612,355.27 GRANULAR BACKFILL CY 3,735.000 78,621.75
1,945.900 612,355.27 3,735.000 78,621.75
0.000 0.00 0.000 0.00
0550 0612 6010.26 315.14 296.800 93,533.55 0559 0621 8091.03 13.49 25,168.000 339,516.32
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 296.800 93,533.55 SELECT GRANULAR BACKFILL CcY 25,168.000 339,516.32
296.800 93,533.56 25,168.000 339,516.32
0.000 0.00 0.000 0.00
0551 0613 6071.11 424,057.09 1.000 424,057.09 GROUP 6K BRIDGE AT STA. 2023+21.50 Contracted 2,731,522.47
STEEL SUPERSTRUCTURE AT STATION LS 1.000 424,057.09 Current 2 731.522.47
2023+21.50 1.000 424,057.09 In place 2,732,450.08

0.000 0.00 This Estimate

0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0568 0630 7026.05 511.65 2.000 1,023.30
0560 0622 0030.70 11,122.43 1.000 11,122.43 W-THRIE BEAM TRANSITION SECTION EACH 2.000 1,023.30
MOBILIZATION LS 1.000 11,122.43 3.000 1,534.95
1.000 11,122.43 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 255,002.59
0561 0623 7011.20 24.56 1,543.750 37,914.50 Current 255 002.59
W-BEAM GUARDRAIL LF 1,543.750 37,914.50 In place 269,027.17
1,588.750 39,019.70 This Estimate 0.00

0.000 0.00 GROUP 7B FENCE

0562 0624 7011.30 30.70 1,912.500 58,713.75 0569 0631 0030.71 1,534.94 1.000 1,534.94
THRIE-BEAM GUARDRAIL LF 1,912.500 58,713.75 MOBILIZATION LS 1.000 1,534.94
2,150.000 66,005.01 1.000 1,534.94
0.000 0.00 0.000 0.00
0563 0625 7020.00 2,558.23 20.000 51,164.60 0570 0632 7110.06 10.01  23,022.000 230,450.22
BRIDGE APPROACH SECTIONS EACH 20.000 51,164.60 6 FOOT CHAIN-LINK FENCE LF 23,022.000 230,450.22
20.000 51,164.60 22,652.000 226,746.52
0.000 0.00 0.000 0.00
0564 0626 7020.60 2,558.23 6.000 15,349.38 0571 0633 7114.16 306.99 9.000 2,762.91
SPECIAL BRIDGE APPROACH SECTION EACH 6.000 15,349.38 CHANNEL CROSSING, TYPE A FOR 6 FOOT EACH 9.000 2,762.91
6.000 15,349.38  CHAIN-LINK FENCE 9.000 2,762.91
0.000 0.00 0.000 0.00
0565 0627 7022.50 5,116.47 7.000 35,815.29 0572 0634 7115.06 133.03 16.000 2,128.48
BULLNOSE-12.5' EACH 7.000 35,815.29 END POST FOR 6 FOOT CHAIN-LINK FENCE EACH 16.000 2,128.48
8.000 40,931.76 15.000 1,995.45
0.000 0.00 0.000 0.00
0566 0628 7024.25 1,944.26 15.000 29,163.90 0573 0635 7116.06 163.73 84.000 13,753.32
GUARDRAIL END TREATMENT, TYPE | EACH 15.000 29,163.90 CORNER POST FOR 6 FOOT CHAIN-LINK EACH 84.000 13,753.32
15.000 29,163.90 FENCE 81.000 13,262.13
0.000 0.00 0.000 0.00
0567 0629 7024.27 1,841.93 8.000 14,735.44 0574 0636 7117.06 163.73 56.000 9,168.88
GUARDRAIL END TREATMENT, TYPE I EACH 8.000 14,735.44 PULL POST FOR 6 FOOT CHAIN-LINK FENCE EACH 56.000 9,168.88
8.000 14,735.44 54.000 8,841.42
0.000 0.00 0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0575 0637 7118.06 81.86 6.000 491.16 0582 0643 A001.02 604.77 4.000 2,419.08
DRAINAGE STRUCTURE TERMINAL FOR 6 EACH 6.000 491.16  PULL BOX, TYPE PB-1A EACH 4.000 2,419.08
FOOT CHAIN-LINK FENCE 1.000 81.86 4.000 2.419.08
0.000 0.00 0.000 0.00
0576 0638 7121.13 1,534.94 1.000 1,534.94 0583 0644 A001.05 1,034.55 2.000 2,069.10
45' VEHICLE GATE FOR 6 FOOT CHAIN-LINK EACH 1.000 1,534.94 PULL BOX, TYPE PB-2 EACH 2.000 2,069.10
FENCE 1.000 1,534.94 2.000 2,069.10
0.000 0.00 0.000 0.00
GROUP 7B FENCE Contracted 261,824.85 0584 0645 A001.06 959.86 2.000 1,919.72
Current 261,824.85 PULL BOX, TYPE PB-2A EACH 2.000 1,919.72
In place 256,760.17 2.000 1,919.72
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0585 0646 A001.12 467.65 13.000 6,079.45
0577 0678 0003.74 50,712.46 1.000 50,712.46  PULL BOX, TYPE PB-5 EACH 13.000 6,079.45
TEMPORARY TRAFFIC SIGNAL EACH 1.000 50,712.46 14.000 6,547.10
AT OAK HILL ROAD 1.000 50,712.46 0.000 0.00
0.000 0.00 0586 0647 A001.16 533.14 1.000 533.14
0578 0639 0003.75 36,849.13 1.000 36,849.13 PULL BOX, TYPE PB-6 EACH 1.000 533.14
TEMPORARY TRAFFIC SIGNAL EACH 1.000 36,849.13 1.000 533.14
AT TEMPORARY RAMP 3000 1.000 36,849.13 0.000 0.00
0.000 0.00 0587 0648 A004.00 718.36 8.000 5,746.88
0579 0640 0003.76 42,070.39 1.000 42,070.39 TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 5,746.88
TEMPORARY TRAFFIC SIGNAL EACH 1.000 42,070.39 8.000 5,746.88
AT BAY ROAD 1.000 42,070.39 0.000 0.00
0.000 0.00 0588 0649 A004.40 581.75 3.000 1,745.25
0580 0641 0679 0030.81 6,971.19 1.000 6,971.19 TRAFFIC SIGNAL, TYPE TS-2 EACH 3.000 1,745.25
MOBILIZATION LS 1.000 6,971.19 3.000 1,745.25
1.000 6,971.19 0.000 0.00
0.000 0.00 0589 0650 A006.84 707.10 3.000 2,121.30
0581 0642 A001.01 649.80 20.000 12,996.00 PEDESTAL POLE, TYPE PP-10 EACH 3.000 2,121.30
PULL BOX, TYPE PB-1 EACH 20.000 12,996.00 3.000 2,121.30
20.000 12,996.00 0.000 0.00
0.000 0.00 0590 0651 A006.98 180.10 8.000 1,440.80
VEHICLE DETECTOR, TYPE A PREFORMED EACH 8.000 1,440.80
8.000 1,440.80
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0591 0652 A007.00 180.10 54.000 9,725.40 0600 0661 0682 A070.10 3.07 7,154.000 21,962.78
VEHICLE DETECTOR, TYPE B PREFORMED EACH 54.000 9,725.40 1 1/2-INCH CONDUIT IN TRENCH LF 7,154.000 21,962.78
54.000 9,725.40 8,145.000 25,005.15
0.000 0.00 0.000 0.00
0592 0653 A007.08 486.07 2.000 972.14 0601 0662 A070.14 3.27 2,210.000 7,226.70
VEHICLE DETECTOR, TYPE TD-3 EACH 2.000 972.14 2-INCH CONDUIT IN TRENCH LF 2,210.000 7,226.70
2.000 972.14 2,210.000 7,226.70
0.000 0.00 0.000 0.00
0593 0654 0680 A008.52 2,242.04 47.000 105,375.88 0602 0663 A070.18 9.21 84.000 773.64
STREET LIGHTING UNIT, TYPE EACH 47.000 105,375.88  3-INCH CONDUIT IN TRENCH LF 84.000 773.64
SL-BT-40-15-0.20 47.000 105,375.88 84.000 773.64
0.000 0.00 0.000 0.00
0594 0655 A008.76 1,474.57 11.000 16,220.27 0603 0664 0683 A072.10 5.68 1,082.000 6,145.76
STREET LIGHTING UNIT, TYPE SL-S-40-4-0.20 EACH 11.000 16,220.27 1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,082.000 6,145.76
11.000 16,220.27 1,385.000 7,866.80
0.000 0.00 0.000 0.00
0595 0656 A009.16 2,170.41 4.000 8,681.64 0604 0665 A072.14 5.83 255.000 1,486.65
STREET LIGHTING UNIT, TYPE EACH 4.000 8,681.64  2-INCH CONDUIT UNDER ROADWAY LF 255.000 1,486.65
SL-BT-40-12-0.20 4.000 8,681.64 261.000 1,521.63
0.000 0.00 0.000 0.00
0596 0657 A010.60 846.27 8.000 6,770.16 0605 0666 A072.18 11.15 570.000 6,355.50
UNDERDECK LUMINAIRE, TYPE UD-100 EACH 8.000 6,770.16 3-INCH CONDUIT UNDER ROADWAY LF 570.000 6,355.50
8.000 6,770.16 601.000 6,701.15
0.000 0.00 0.000 0.00
0597 0658 A016.55 5,556.49 2.000 11,112.98 0606 0667 A077.13 1.84 1,611.000 2,964.24
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 2.000 11,112.98  3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,611.000 2,964.24
2.000 11,112.98 1,611.000 2,964.24
0.000 0.00 0.000 0.00
0598 0659 A016.80 7,792.38 2.000 15,584.76 0607 0668 A077.22 3.48 539.000 1,875.72
MAST ARM SIGNAL POLE, TYPE MP-60 EACH 2.000 15,584.76 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 539.000 1,875.72
2.000 15,584.76 539.000 1,875.72
0.000 0.00 0.000 0.00
0599 0660 0681 A020.37 4,318.31 6.000 25,909.86 0608 0669 A079.01 1.79 3,298.000 5,903.42
LIGHTING CONTROL CENTER, TYPE R-3 EACH 6.000 25,909.86 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 3,298.000 5,903.42
6.000 25,909.86 3,298.000 5,903.42
0.000 0.00 0.000 0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0609 0670 A079.50 1.89 1,788.000 3,379.32 0618 0687 A780.00 17,166.27 1.000 17,166.27
GROUNDING CONDUCTOR LF 1,788.000 3,379.32 TEMPORARY LIGHTING SYSTEM, TYPE EACH 1.000 17,166.27
1,788.000 3,379.32 " 1.000 17,166.27
0.000 0.00 0.000 0.00
0610 0671 A079.55 2.30 66.000 151.80 0619 0688 A800.50 7.98 1,000.000 7,980.00
SERVICE CABLE LF 66.000 151.80 OPERATION AND MAINTENANCE OF DAY 1,000.000 7,980.00
66.000 151.80 TEMPORARY LIGHTING SYSTEM, TYPE 332.000 2.649.36
0.000 0.00 I 0.000 0.00
0611 0672 0684 A080.22 1.77 11,178.000 19,785.06 4014 4014 A800.58 8.82 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 11,178.000 19,785.06 OPERATION AND MAINTENANCE OF DAY 635.000 5,600.70
11,147.000 19,730.19 E‘;’gg‘;g@gg LIGHTING SYSTEM FOR 447.000 3,942.54
0.000 0.00 0.000 0.00
0612 0673 0685 A080.24 2.13 22,355.000 47,616.15 4015 4015 A610.22 1,905.75 0.000 0.00
STREET LIGHTING CABLE, NO. 6 USE LF 22,355.000 47,616.15 REMOVE LIGHTING SYSTEM EACH 1.000 1,905.75
22,394.000 47,699.22 1.000 1,905.75
0.000 0.00 0.000 0.00
0613 0674 A110.75 6,380.25 1.000 6,380.25 GROUP 8B ELECTRICAL Contracted 554,287.96
UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 6,380.25 Current 561,794.41
1.000 6,380.25 In place 560,445.50
0.000 0.00 This Estimate 0.00
0614 0675 A500.21 1,524.71 1.000 1,524.71  GROUP 8C SIGNING
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,524.71 0620 0689 0030.82 4,003.64 1.000 4,003.64
TC-2070 1.000 1,524.71  MOBILIZATION LS 1.000 4,003.64
0.000 0.00 1.000 4,003.64
0615 0676 A600.00 209.68 42.000 8,806.56 0.000 0.00
REMOVE LIGHTING UNIT EACH 42.000 8,806.56 0621 0690 7308.10 287.55 2.000 575.10
42.000 8,806.56 REMOVE SIGN EACH 2.000 575.10
0.000 0.00 2.000 575.10
0616 0686 A610.00 4,869.86 1.000 4,869.86 0.000 0.00
REMOVE TRAFFIC SIGNAL EACH 1.000 4,869.86 0622 0691 7321.00 14.99 171.500 2,570.79
AT OAK HILL ROAD 1.000 4,869.86 TYPE A SIGN SF 171.500 2,570.79
0.000 0.00 171.500 2,570.79
0617 0677 A700.75 878.51 9.000 7,906.59 0.000 0.00
RELOCATE LIGHT POLE EACH 9.000 7,906.59
9.000 7,906.59
0.000 0.00




Contract ID: 2849H

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.07.2016
Page: 38 of 77

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Contract ID: 2849H

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.07.2016

Page:

38 of 77

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0623 0692 7322.00 19.44 851.000 16,543.44 GROUP 10 GENERAL ITEMS
TYPE B SIGN SF 851.000 16,543.44 0631 0700 0729 0001.08 0.50 190,950.000 95,475.00
851.000 16,543.44  BARRICADE, TYPE Il BDAY 190,950.000 95,475.00
0.000 0.00 284,612.000 142,306.00
0624 0693 7334.04 17.91 32.500 582.08 0.000 0.00
4" X 4" WOOD SIGN SUPPORT LF 32.500 582.08 0632 07010730 0001.10 0.65 47,560.000 30,914.00
32.500 582.08 BARRICADE, TYPE IlI BDAY 47,560.000 30,914.00
0.000 0.00 60,231.000 39,150.15
0625 0694 7336.04 19.23 119.500 2,297.99 0.000 0.00
4" X 6" WOOD SIGN SUPPORT LF 119.500 2,297.99 0633 0702 0001.75 2.56 910.000 2,329.60
119.500 2,297.99 TEMPORARY SIGN DAY EACH 910.000 2,329.60
0.000 0.00 499.000 1,277.44
0626 0695 7340.00 2.53 8,583.500 21,716.26 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 8,583.500 21,716.26 0634 0703 0731 0001.90 0.25  118,350.000 29,587.50
8,583.500 21,716.27  SIGN DAY EACH 118,350.000 29,587.50
0.000 0.00 190,055.000 47,513.75
0627 0696 7360.24 552.58 8.000 4,420.64 0.000 0.00
24" SIGN SUPPORT FOOTING EACH 8.000 4,420.64 0635 0704 0732 0001.99 0.31 26,300.000 8,153.00
8.000 4,420.64 CONTRACTOR FURNISHED SIGN DAY EACH 26,300.000 8,153.00
0.000 0.00 25,962.000 8,048.22
0628 0697 7360.30 744.45 6.000 4,466.70 0.000 0.00
30" SIGN SUPPORT FOOTING EACH 6.000 4,466.70 0636 0705 0733 0002.28 0.10  300,570.000 30,057.00
6.000 4,466.70 TEMPORARY PAVEMENT MARKING REMOVAL LF 300,570.000 30,057.00
0.000 0.00 95,611.000 9,561.10
0629 0698 7360.36 946.56 4.000 3,786.24 0.000 0.00
36" SIGN SUPPORT FOOTING EACH 4.000 3,786.24 0637 0706 0002.30 0.13 20,000.000 2,600.00
4.000 3,786.24  PAVEMENT MARKING REMOVAL LF 20,000.000 2,600.00
0.000 0.00 22,932.000 2,981.16
0630 0699 7390.10 436.95 20.000 8,739.00 0.000 0.00
REMOVE SIGN, POST, AND FOOTING EACH 20.000 8,739.00 0638 0707 0734 0002.44 0.09  301,778.000 27,160.02
0.000 0.00 TEMPORARY PAVEMENT MARKING, TYPE LF 301,778.000 27,160.02
0.000 0.00 PAINT 427,505.000 38,475.45
GROUP 8C SIGNING Contracted 69,701.86 0.000 0.00
Current 69,701.86
In place 60,962.89

This Estimate

0.00
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Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0639 0708 0002.47 0.09 250,000.000 22,500.00 0648 0717 0020.00 0.80 12,000.000 9,600.00
TEMPORARY PAVEMENT MARKING SURFACE LF 250,000.000 22,500.00 TRAINING HOUR 12,000.000 9,600.00
PREPARATION 244,548.000 22,009.32 12,000.000 9,600.00
0.000 0.00 0.000 0.00
0640 0709 0735 0002.85 21.49 600.000 12,894.00 0649 0718 0740 0030.00 19,244.08 1.000 19,244.08
TUBULAR POST EACH 600.000 12,894.00 MOBILIZATION LS 1.000 19,244.08
283.000 6,081.67 1.000 19,244.08
0.000 0.00 0.000 0.00
0641 0710 0736 0002.87 21.49 900.000 19,341.00 0650 0719 0741 9110.01 133.03 375.000 49,886.25
CHANNELIZING BLOCK EACH 900.000 19,341.00 RENTAL OF LOADER, FULLY OPERATED HOUR 375.000 49,886.25
558.000 11,991.42 174.500 23,213.75
0.000 0.00 0.000 0.00
0642 07110737 0002.97 15.35 6,449.000 98,992.15 0651 0720 0742 9110.03 92.10 1,200.000 110,520.00
FLASHING ARROW PANEL DAY 6,449.000 98,992.15 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 1,200.000 110,520.00
1,227.000 18,834.45 388.000 35,734.81
0.000 0.00 0.000 0.00
0643 0712 0003.10 470.67 200.000 94,134.00 0652 07210743 9110.07 112.56 1,200.000 135,072.00
FLAGGING DAY 200.000 94,134.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 1,200.000 135,072.00
159.500 75,071.89 680.750 76,625.22
0.000 0.00 0.000 0.00
0644 0713 0738 0003.50 5.33 8,287.500 44,172.38 0653 0722 0744 9110.27 133.03 375.000 49,886.25
CONCRETE PROTECTION BARRIER LF 8,287.500 44,172.38 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 375.000 49,886.25
15,552.000 82,892.17 EXCAVATOR, FULLY OPERATED 221.000 29,399.63
0.000 0.00 0.000 0.00
0645 0714 0003.58 1,074.46 13.000 13,967.98 0654 0723 0745 L006.50 3,069.88 10.000 30,698.80
INERTIAL BARRIER SYSTEM EACH 13.000 13,967.98 TEMPORARY SEEDING ACRE 10.000 30,698.80
19.000 20,414.74 0.000 0.00
0.000 0.00 0.000 0.00
0646 0715 0003.64 112.56 14.000 1,575.84 0655 0724 L007.01 0.51 7,000.000 3,570.00
REPLACEMENT MODULE EACH 14.000 1,575.84 CONTOUR CULTIVATION OF BACKSLOPES LF 7,000.000 3,570.00
1.000 112.56 0.000 0.00
0.000 0.00 0.000 0.00
0647 0716 0739 0005.10 59.35 955.000 56,679.25 0656 0725 0746 L022.75 2.05 13,000.000 26,650.00
TRAFFIC CONTROL MANAGEMENT DAY 955.000 56,679.25 TEMPORARY SILT CHECK LF 13,000.000 26,650.00
731.000 43,384.85 1,365.000 2,798.25
0.000 0.00 0.000 0.00
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0657 0726 0747 L022.90 1.94  10,000.000 1940000  0003.75 | TEMPORARY TRAFFIC SIGNAL
TEMPORARY SILT FENCE LF 10,000.000 19,400.00 Project 21849H 000
4,739.000 9,193.66
0.000 0.00 Prpsl Line Nbr 0578 Proj Line Nbr
0658 0727 0748 L022.92 3.07 2,000.000 6,140.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY EARTH CHECK LF 2,000.000 6,140.00 Stkpl Nbr 1
2’252:288 6'932:22 0010  S.P. Initial Payment 1.00 8,543.00 $5197270
Temporary Traffic Signal Ramp 3000
0659 0728 0749 L032.70 204.66 20.000 4,093.20
TEMPORARY MULCH TON 20.000 4,093.20 0035  S.P. Adjustment -1.00 -8,543.00 $§5197270
94.320 19,303.53 Temporary Traffic Signal Ramp 3000
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
GROUP 10 GENERAL ITEMS Contracted 1,055,293.30 Total for proposal line nbr 0578: 0.00 $0.00
Current 1,055,293.30 Total for item code 0003.75: 0.00 $0.00
In place 802,154.40 \Item cd Hltem Desc ‘
This Estimate 000 305110 | EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
Totals for contract Contracted 61,458,725.63
Current 62,291,822.27 ~ Project  21849H 000
In place 60,441,180.38  prps| Line Nbr 0286 Proj Line Nbr
This Estimate 27,057.52 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0026 S.P. Initial Payment 18,822.00 10,352.10 90959782
Epoxy Re-Steel for Approaches
0026 S.P. Initial Payment 1,499.00 824.45 90959788
Epoxy Re-Steel for Approaches
0027 S.P. Initial Payment 37,566.00 20,661.30 90968315
Epoxy Re-Steel for Approaches
0030 S.P. Adjustment -18,822.00 -10,352.10 90959782
Epoxy Re-Steel for Approaches
0030 S.P. Adjustment -1,499.00 -824.45 90959788
Epoxy Re-Steel for Approaches
0030 S.P. Adjustment -9,039.00 -4,971.45 90968315

Epoxy Re-Steel for Approaches
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 21849H 000

3051.10 EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000

Prpsl Line Nbr 0286 Proj Line Nbr Prpsl Line Nbr 0374 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0031  S.P. Adjustment -28,527.00 -15,689.85 90968315 0011  S.P. Initial Payment 5,380.00 2,959.00 90817041
Epoxy Re-Steel for Approaches Epoxy Re-Steel Group 6D
0049 S.P. Initial Payment 69,757.00 38,366.35 91215045 0018 S.P. Adjustment -5,380.00 -2,959.00 90817041
Epoxy Re-Steel for Approaches Epoxy Re-Steel Group 6D
0052  S.P.Adjustment -33,000.00 -18,150.00 91215045 Total for stockpile nbr 1: 0.00 $0.00
Epoxy Re-Steel for Approaches Stkpl Nbr 2
0053  S.P. Adjustment -28,283.00 -15,555.65 91215045 0016  S.P. Initial Payment 47.950.00 26,372.50 90872100
Epoxy Re-Steel for Approaches Epoxy Coated Re-Steel
0055  S.P.Closure -8,474.00 -4,660.70 91215045 0018  S.P. Adjustment -22,350.00 -12,292.50 90872100
Epoxy Re-Steel for Approaches Epoxy Coated Re-Steel
Total for stockpile nbr 1: 0.00 $0.00 0019 S.P. Adjustment -23,056.00 -12,680.80 90872100
Total for proposal line nbr 0286: 0.00 $0.00 Epoxy Coated Re-Steel
Prpsl Line Nbr 0310 Proj Line Nbr 0021  S.P. Adjustment -2,544.00 -1,399.20 90872100
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Epoxy Coated Re-Steel
Stkpl Nbr 1 Total for stockpile nbr 2: 0.00 $0.00
0026  S.P. Initial Payment 48,722.00 26,797.10 90955704 Stkpl Nbr 3
Epoxy Re-Steel for Approaches 0016  S.P. Initial Payment 46,990.00 25,844.50 90872097
0027  S.P. Adjustment -45,560.00 -25,058.00 90955704 Epoxy Coated Re-Steel
Epoxy Re-Steel for Approaches 0018  S.P. Adjustment -22,350.00 -12,292.50 90872097
0028  S.P. Adjustment -3,162.00 -1,739.10 90955704 Epoxy Coated Re-Steel
Epoxy Re-Steel for Approaches 0019 S.P. Adjustment -23,056.00 -12,680.80 90872097
Total for stockpile nbr 1: 0.00 $0.00 Epoxy Coated Re-Steel
Total for proposal line nbr 0310: 0.00 $0.00 0021 S.P. Adjustment -1,584.00 -871.20 90872097

Epoxy Coated Re-Steel
Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0374: 0.00 $0.00
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Contract ID: 2849H
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  01.05.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

3051.10 EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000

Project 21849H 000

Prpsl Line Nbr 0425 Proj Line Nbr Prpsl Line Nbr 0472 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0051  S.P. Initial Payment 6,198.00 3,408.90 91232077 0015  S.P.Adjustment -28,984.00 -15,941.20 90830587
Re-Steel for Approach Epoxy Coated Re-Steel for Approach
0053 S.P. Adjustment -6,198.00 -3,408.90 91232077 Total for stockpile nbr 1: 0.00 $0.00
Re-Steel for Approach Total for proposal line nbr 0472: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Prpsl Line Nbr 0505 Proj Line Nbr
Total for proposal line nbr 0425: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0453 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0049 S.P. Initial Payment 17,969.00 9.882.95 91215059
Stkpl Nbr 1 Epoxy Re-Steel for Approaches
0014 S.P. Initial Payment 32,154.00 17,684.70 90840297 0052 S.P. Adjustment -9,380.00 -5,159.00 91215059
Epoxy Coated Re-Steel for Pav't Approaches Epoxy Re-Steel for Approaches
0015  S.P. Adjustment -28,985.00 -15,941.75 90840297 0053  S.P. Adjustment -5,256.00 -2,890.80 91215059
Epoxy Coated Re-Steel for Pav't Approaches Epoxy Re-Steel for Approaches
0017  S.P. Adjustment -3,169.00 -1,742.95 90840297 0055  S.P. Adjustment -3,333.00 -1,833.15 91215059
Epoxy Coated Re-Steel for Pav't Approaches Epoxy Re-Steel for Approaches
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0453: 0.00 $0.00 Total for proposal line nbr 0505: 0.00 $0.00
Prpsl Line Nbr 0472 Proj Line Nbr Prpsl Line Nbr 0542 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 28,984.00 15,941.20 90830587 0030  S.P.Initial Payment 17,806.00 9,793.30 91003949
Epoxy Coated Re-Steel for Approach Epoxy Coated Re-Steel for Pavement Approaches
0030 S.P. Adjustment -4,236.00 -2,329.80 91003949

Epoxy Coated Re-Steel for Pavement Approaches
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 21849H 000

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000

Prpsl Line Nbr 0542 Proj Line Nbr Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0031 S.P. Closure -13,570.00 -7,463.50 91003949 0013 S.P. Adjustment -941.24 -3,143.74 S940902
Epoxy Coated Re-Steel for Pavement Approaches 9" Doweled Conc. Pvmt.
Total for stockpile nbr 1: 0.00 $0.00 0013 S.P. Adjustment -3,422.67 -11,431.72 S914432
Total for proposal line nbr 0542: 0.00 $0.00 9" Doweled Conc Pvmt, 47B-3500
Total for item code 3051.10: 0.00 $0.00 0014  S.P. Adjustment -245.55 -820.14 5914432
\Item cd Hltem Desc ‘ 9" Doweled Conc Pvmt, 47B-3500
3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0014 S.P. Adjustment -122.90 -410.49 $940902
Project 21849H 000 9" Doweled Conc. Pvmt.
0015 S.P. Adjustment -2,392.00 -7,989.28 S914432
Prpsl Line Nbr 0127 Proj Line Nbr 9" Doweled Conc Pvmt, 47B-3500
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016 S.P. Adjustment -2,392.00 -7.989.28 5914432
Stkpl Nbr 1 9" Doweled Conc Pvmt, 47B-3500
0004 S.P. Initial Payment 23,045.00 76,970.30 S5914432 0029 S.P. Adjustment -5,884.67 -19,654.80 S914432
9" Doweled Conc Pvmt, 47B-3500 9" Doweled Conc Pvmt, 47B-3500
0008  S.P. Adjustment -2,366.57 -7,904.34 $914432 0030  S.P. Adjustment -4,602.95 -15,373.85 S$914432
9" Doweled Conc Pvmt, 47B-3500 9" Doweled Conc Pvmt, 47B-3500
0009 S.P. Initial Payment 7,923.00 26,462.82 S940902 0031 S.P. Adjustment -1,082.33 -3,614.98 S914432
9" Doweled Conc Pvmt, 47B-3500 9" Doweled Conc Pvmt, 47B-3500
0009 S.P. Initial Payment 2,625.00 8,767.50 S940902 0031 S.P. Adjustment -1,341.82 -4,481.68 S940902
9" Doweled Conc. Pvmt. 9" Doweled Conc Pvmt, 47B-3500
0009 S.P. Adjustment -656.26 -2,191.91 S914432 0032 S.P. Adjustment -426.91 -1,425.88 S940902
9" Doweled Conc Pvmt, 47B-3500 9" Doweled Conc Pvmt, 47B-3500
0011 S.P. Adjustment -1,331.64 -4,447.68 $940902 0033  S.P. Adjustment -27.50 -91.85 $940902
9" Doweled Conc. Pvmt. 9" Doweled Conc Pvmt, 47B-3500
0012 S.P. Adjustment -229.22 -765.59 S940902 0035 S.P. Adjustment -1,235.56 -4,126.77 S940902

9" Doweled Conc. Pvmt.

9" Doweled Conc Pvmt, 47B-3500
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000

Prpsl Line Nbr 0127 Proj Line Nbr Prpsl Line Nbr 0129 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0036  S.P.Adjustment -2,330.67 -7,784.44 5940002 0010  S.P.Adjustment -9,325.33 -35,063.24 5940904
9" Doweled Conc Pvmt, 47B-3500 10" Doweled Conc Pvmt
0053  S.P. Adjustment -1,267.55 -4,233.62 $940902 0012  S.P. Adjustment -7,537.11 -28,339.53 $914432
9" Doweled Conc Pvmt, 47B-3500 10' Doweled Conc Pvmt, 47B-3500
0055  S.P. Adjustment -1,292.99 -4,318.58 5940902 0012  S.P.Adjustment -3,845.55 -14,459.27 $940904
9" Doweled Conc Pvmt, 47B-3500 10" Doweled Conc Pvmt
Total for stockpile nbr 1: 0.00 $0.00 0013  S.P. Adjustment -696.80 -2,619.97 $940904
Total for proposal line nbr 0127: 0.00 $0.00 10" Doweled Conc Pvmt
Total for item code 3075.46: 0.00 $0.00 0014 S.P. Adjustment -227.11 -853.93 S940904
\Item cd Hltem Desc ‘ 10" Doweled Conc Pvmt
3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0015 S.P. Adjustment -850.16 -3,196.60 S940904
Project 21849H 000 10" Doweled Conc Pvmt
0017 S.P. Adjustment -6,723.89 -25,281.83 S914432
Prpsl Line Nbr 0129 Proj Line Nbr 10' Doweled Conc Pvmt, 47B-3500
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0017  S.P.Adjustment -10,426.77 -39,204.66 S940904
Stkpl Nbr 1 10" Doweled Conc Pvmt, 47B-3500
0004 S.P. Initial Payment 14,261.00 53,621.36 S914432 0018 S.P. Adjustment -599.56 -2,254.35 S940904
10' Doweled Conc Pvmt, 47B-3500 10' Doweled Conc Pvmt, 47B-3500
0009 S.P. Initial Payment 23,705.00 89,130.80 S940904 0031 S.P. Adjustment -311.11 -1,169.77 S940904
10" Doweled Conc Pvmt 10' Doweled Conc Pvmt, 47B-3500
0009 S.P. Initial Payment 27,105.00 101,914.80 S940904 0032 S.P. Adjustment -88.89 -334.23 S940904
10' Doweled Conc Pvmt, 47B-3500 10' Doweled Conc Pvmt, 47B-3500
0009 S.P. Initial Payment 32,016.00 120,380.16 S943394 0033 S.P. Adjustment -7,009.32 -26,355.04 S940904
10' Doweled Conc Pvmt, 47B-3500 10' Doweled Conc Pvmt, 47B-3500
0010 S.P. Initial Payment 22,559.00 84,821.84 S944465 0034 S.P. Adjustment -143.56 -539.79 S940904

10' Doweled Conc Pvmt, 47B-3500

10' Doweled Conc Pvmt, 47B-3500
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000

Prpsl Line Nbr 0129 Proj Line Nbr Prpsl Line Nbr 0129 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0036 S.P. Adjustment -931.11 -3,500.97 S940904 0056 S.P. Adjustment -712.68 -2,679.68 S944465
10" Doweled Conc Pvmt 10' Doweled Conc Pvmt, 47B-3500
0038 S.P. Adjustment -6,611.11 -24,857.77 S940904 0058  S.P.Adjustment -188.00 -706.88 S944465
10" Doweled Conc Pvmt 10' Doweled Conc Pvmt, 47B-3500
0038 S.P. Adjustment -8,525.79 -32,056.96 S940904 0060 S.P. Adjustment 6,775.22 -25,474.83 S944465
10' Doweled Conc Pvmt, 47B-3500 10' Doweled Conc Pvmt, 47B-3500
0038 S.P. Adjustment -3,772.43 -14,184.34 S943394 0062  S.P. Closure -13,798.33 -51,881.71 S944465
10' Doweled Conc Pvmt, 47B-3500 10' Doweled Conc Pvmt, 47B-3500
0039  S.P. Adjustment -1,217.83 -4,579.05 5940904 Total for stockpile nbr 1: 0.00 $0.00
10" Doweled Conc Pvmt Total for proposal line nbr 0129: 0.00 $0.00
0039 S.P. Adjustment -7,108.44 -26,727.73 S943394 Total for item code 3075.56: 0.00 $0.00
10' Doweled Conc Pvmt, 47B-3500 \Item cd Hltem Desc ‘
0041 S.P. Adjustment -1,596.67 -6,003.48 S943394 4004.50 \CAST IRON GRATE AND FRAME
10' Doweled Conc Pvmt, 47B-3500 )
Project 21849H 000
0042 S.P. Adjustment -811.56 -3,051.47 S943394
10' Doweled Conc Pvmt, 47B-3500 Prpsl Line Nbr 0033 Proj Line Nbr
0045 S.P. Adjustment -4,174.44 -15.695.89 S943394 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
10' Doweled Conc Pvmt, 47B-3500 Stkpl Nbr 1
0053  S.P.Adjustment -2,067.32 -7,773.12 5943394 0002  S.P. Initial Payment 16,030.00 25,648.00 173540
10' Doweled Conc Pvmt, 47B-3500 Cast Iron Grate & Frame
0054  S.P. Adjustment -1,284.56 -4,829.95 5943394 0013  S.P.Adjustment -1,030.00 -1,648.00 173540
10' Doweled Conc Pvmt, 47B-3500 Cast Iron Grate & Frame
0055 S.P. Adjustment -11,200.58 -42,114.18 S943394 0020  S.P.Adjustment -824.00 -1,318.40 173540
10' Doweled Conc Pvmt, 47B-3500 Cast Iron Grate & Frame
0055  S.P.Adjustment -1,084.77 -4,078.74 5944465 0021  S.P.Adjustment -2,678.00 -4,284.80 173540

10' Doweled Conc Pvmt, 47B-3500

Cast Iron Grate & Frame
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\Item Cd Hltem Desc \
400450 ~ CAST IRON GRATE AND FRAME |

\Item Cd Hltem Desc \
4004.50 | CAST IRON GRATE AND FRAME

Cast Iron Grate & Frame

Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0033 Proj Line Nbr Prpsl Line Nbr 0164 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0031  S.P. Adjustment -3,508.00 -5,612.80 173540 0041  S.P. Adjustment -206.00 -364.62 173540
Cast Iron Grate & Frame Cast Iron Grate & Frame
0032 S.P. Adjustment -1,960.00 -3,136.00 173540 0054 S.P. Adjustment -2,520.00 -4,636.80 173540
Cast Iron Grate & Frame Cast Iron Grate & Frame
0034  S.P. Adjustment -1,030.00 -1,648.00 173540 0055  S.P. Adjustment -2,582.00 -4,750.88 173540
Cast Iron Grate & Frame Cast Iron Grate & Frame
0041  S.P. Adjustment -2,266.00 -3,625.60 173540 Total for stockpile nbr 1: 0.00 $0.00
Cast Iron Grate & Frame Total for proposal line nbr 0164: 0.00 $0.00
0055  S.P.Adjustment -2,322.00 -3,715.20 173540 Total for item code 4004.50: 0.00 $0.00
Cast Iron Grate & Frame \Item cd Hltem Desc ‘
0059 S.P. Closure -412.00 -659.20 173540 4005.00 | |CAST IRON RING AND COVER
Cast Iron Grate & Frame .
Project 21849H 000
Total for stockpile nbr 1: 0.00 $0.00
. Prpsl Line Nbr 0165 Proj Line Nbr
Total for proposal line nbr 0033: 0.00 $0.00
) . Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0164 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 1
0002 S.P. Initial Payment 690.00 669.30 173540
Stkpl Nbr 1 ) Y
- Cast Iron Ring & Cover
0002 S.P. Initial Payment 6,288.00 11,569.92 173540
0018 S.P. Closure -690.00 -669.30 173540
Cast Iron Grate & Frame
Cast Iron Ring & Cover
0002 S.P. Initial Payment 206.00 364.62 173540
Total for stockpile nbr 1: 0.00 $0.00
Cast Iron Grate & Frame
. Total for proposal line nbr 0165: 0.00 0.00
0033  S.P.Adjustment -774.00 -1,424.16 173540 prop $
Cast Iron Grate & Erame Total for item code 4005.00: 0.00 $0.00
0041 S.P. Adjustment -412.00 -758.08 173540
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

@094.05 GEOGRID WALL

4096.00 | SOLDIER PILE

Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0543 Proj Line Nbr Prpsl Line Nbr 0093 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 17,000.00 111,690.00 HAWK-1990 0011  S.P. Adjustment -102.00 -10,583.52 100B88707
Geogrid Wall Materials Soldier Pile
0010 S.P. Adjustment -8,281.00 -54,406.17 HAWK-1990 Total for stockpile nbr 1: 0.00 $0.00
Geogrid Wall Materials Total for proposal line nbr 0093: 0.00 $0.00
0011 S.P. Adjustment -2,940.00 -19,315.80 HAWK-1990 Total for item code 4096.00: 0.00 $0.00
Geogrid Wall Materials \Item cd Hltem Desc ‘
0012  S.P. Adjustment -4,500.00 -29,565.00 HAWK-1990 4151.00 | REINFORCING STEEL FOR BOX CULVERT
Geogrid Wall Materials Project 21849H 000
0013 S.P. Adjustment -1,279.00 -8,403.03 HAWK-1990
Geogrid Wall Materials Prpsl Line Nbr 0264 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0543: 0.00 $0.00 Stkpl Nbr 1
Total for item code 4094.05: 0.00 $0.00 0009 S.P. Initial Payment 47,003.00 22,091.41 051761
Item Cd |Item Desc Black Re-Steel
4096.00 | SOLDIER PILE 0010  S.P. Initial Payment 44,678.00 20,998.66 052603
Project  21849H 000 Black Re-Steel
0011 S.P. Initial Payment 45,287.00 21,284.89 052545
Prpsl Line Nbr 0093 Proj Line Nbr Black Re-Steel
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0012 S.P. Adjustment 117.897.10 -8,411.64 051761
Stkpl Nbr 1 Black Re-Steel
0008  S.P. Initial Payment 102.00 10,583.52 100888707 0013  S.P. Adjustment -20,529.68 -9,648.95 051761
Soldier Pile Black Re-Steel
0014  S.P. Adjustment -8,576.22 -4,030.82 051761
Black Re-Steel
0014 S.P. Adjustment -15,404.57 -7,240.15 052603

Black Re-Steel
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El151,00 REINFORCING STEEL FOR BOX CULVERT

Project 21849H 000

4152.20 EPOXY COATED REINFORCING STEEL FOR RETAINING WALL

Project 21849H 000

Prpsl Line Nbr 0264 Proj Line Nbr Prpsl Line Nbr 0102 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0015  S.P. Adjustment -6,902.22 -3,244.04 052603 0011  S.P. Adjustment -6,858.00 -3,771.90 052019
Black Re-Steel Epoxy Coated Re-Steel
0031  S.P. Closure -22,371.21 -10,514.47 052603 Total for stockpile nbr 1: 0.00 $0.00
Black Re-Steel Total for proposal line nbr 0102: 0.00 $0.00
0038  S.P. Adjustment -4,070.54 -1,913.15 052545 Total for item code 4152.20: 0.00 $0.00
Black Re-Steel Item Cd |Item Desc
0039  S.P.Adjustment -6,219.96 -2,923.38 052545 4200.36 | 36" AUTOMATIC FLOOD CONTROL GATE
Black Re-Steel Project  21849H 000
0040 S.P. Adjustment -25,181.46 -11,835.29 052545
Black Re-Steel Prpsl Line Nbr 0191 Proj Line Nbr
0041 S.P. Adjustment -9,815.04 -4,613.07 052545 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Black Re-Steel Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0002  S.P. Initial Payment 1.00 1,094.00 173540
Total for proposal line nbr 0264: 0.00 $0.00 36" Auto. Flood Control Gate
Total for item code 4151.00: 0.00 $0.00 0014  S.P.Closure -1.00 -1,094.00 173540
\Item cd Hltem Desc ‘ 36" Auto. Flood Control Gate
H152,20 [EPOXY COATED REINFORCING STEEL FOR RETAINING WALL Total for stockpile nbr 1: 0.00 $0.00
Project 21849H 000 Total for proposal line nbr 0191: 0.00 $0.00
Prpsl Line Nbr 0102 Proj Line Nbr Total for item code 4200.36: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0009 S.P. Initial Payment 24,193.00 13,306.15 052019
Epoxy Coated Re-Steel
0010 S.P. Adjustment -17,335.00 -9,534.25 052019

Epoxy Coated Re-Steel
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6005.13 DECK JOINT SEAL, TYPE IV

Project 21849H 000

6005.78 EXPANSION BEARING, TFE TYPE

Project 21849H 000

Prpsl Line Nbr 0522 Proj Line Nbr Prpsl Line Nbr 0381 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024  S.P. Initial Payment 78.00 74,993.10 681773 0013  S.P. Initial Payment 36.00 21,780.00 212-639 R1
Deck Joint Seal Type IV Expansion Bearing Group 6D
0055 S.P. Adjustment -78.00 -74,993.10 681773 0014 S.P. Adjustment -36.00 -21,780.00 212-639 R1
Deck Joint Seal Type IV Expansion Bearing Group 6D
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0522: 0.00 $0.00 Total for proposal line nbr 0381.: 0.00 $0.00
Total for item code 6005.13: 0.00 $0.00 Prpsl Line Nbr 0432 Proj Line Nbr
Iltem Cd |Item Desc Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
6005.78 | [EXPANSION BEARING, TFE TYPE | Stkpl Nbr_ 1
Project ~ 21849H 000 0013  S.P. Initial Payment 36.00 9,936.00 212-639 R1
Prpsl Line Nbr 0292 Proj Line Nbr Expansion Bearing Group 6F
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0049  S.P. Adjustment -36.00 -9,936.00 212-639 R1
Expansion Bearing Group 6F
Stkpl Nbr 1 Total for stockpile nbr 1: 0.00 $0.00
0013 S.P. Initial Payment 30.00 24,780.00 212-639 R1
Expansion Bearing Group 6 Total for proposal line nbr 0432: 0.00 $0.00
0023  S.P.Adjustment -15.00 -12,390.00 212-639R1  rPslLine Nbr 0523 Proj Line Nbr
Expansion Bearing Group 6 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0046 S.P. Adjustment -15.00 -12,390.00 212-639 R1 Stkpl Nbr 1
Expansion Bearing Group 6 0013 S.P. Initial Payment 90.00 47,520.00 212-639 R1
Total for stockpile nbr 1: 0.00 $0.00 Expansion Bearing Group 6J
Total for proposal line nbr 0292: 0.00 $0.00 0023 S.P. Adjustment -18.00 -9,504.00 212-639 R1
Expansion Bearing Group 6J
0024 S.P. Adjustment -24.00 -12,672.00 212-639 R1
Expansion Bearing Group 6J
0025  S.P. Adjustment -6.00 -3,168.00 212-639 R1

Expansion Bearing Group 6J
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.78 | EXPANSION BEARING, TFE TYPE | 6005.83 | [FIXED BEARING
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0523 Proj Line Nbr Prpsl Line Nbr 0293 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0046  S.P. Adjustment -42.00 -22,176.00 212-639 R1 0046  S.P. Adjustment -5.00 -4,690.00 212-639 R1
Expansion Bearing Group 6J Fixed Bearing Group 6
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0523: 0.00 $0.00 Total for proposal line nbr 0293: 0.00 $0.00
Prpsl Line Nbr 0547 Proj Line Nbr Prpsl Line Nbr 0315 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 8.00 4,752.00 212-639 R1 0013  S.P. Initial Payment 12.00 1,536.00 212-639 R1
Expansion Bearing Group 6K Fixed Bearing Group 6A
0023  S.P. Adjustment -8.00 -4,752.00 212-639 R1 0016  S.P.Adjustment -12.00 -1,536.00 212-639 R1
Expansion Bearing Group 6K Fixed Bearing Group 6A
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0547: 0.00 $0.00 Total for proposal line nbr 0315: 0.00 $0.00
Total for item code 6005.78: 0.00 $0.00 Prpsl Line Nbr 0382 Proj Line Nbr
Iltem Cd |Item Desc Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
6005.83 | [FIXED BEARING | Stkpl Nbr 1
Project ~ 21849H 000 0013  S.P. Initial Payment 12.00 3,720.00 212-639 R1
Prpsl Line Nbr 0293 Proj Line Nbr Fixed Bearing Group 6D
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014  S.P. Adjustment -12.00 -3,720.00 212-639 R1
Fixed Bearing Group 6D
Stkpl Nbr 1 Total for stockpile nbr 1: 0.00 $0.00
0013 S.P. Initial Payment 10.00 9,380.00 212-639 R1
Fixed Bearing Group 6 Total for proposal line nbr 0382: 0.00 $0.00
0023 S.P. Adjustment -5.00 -4,690.00 212-639 R1

Fixed Bearing Group 6
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6005.83 | |[FIXED BEARING

Project 21849H 000

Prpsl Line Nbr 0433 Proj Line Nbr

6005.83 | [FIXED BEARING

Project 21849H 000

Prpsl Line Nbr 0548 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 12.00 5,976.00 212-639 R1 0023  S.P.Adjustment -8.00 -5,640.00 212-639 R1
Fixed Bearing Group 6F Fixed Bearing Group 6K
0049  S.P. Adjustment -12.00 -5,976.00 212-639 R1 Total for stockpile nbr 1: 0.00 $0.00
Fixed Bearing Group 6F Total for proposal line nbr 0548: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 6005.83: 0.00 $0.00
Total for proposal line nbr 0433: 0.00 $0.00 \Item cd Hnem Desc \
Prpsl Line Nbr 0524 Proj Line Nbr 6011.11 ‘PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21849H 000
Stkpl Nbr 1 Prpsl Line Nbr 0385 Proj Line Nbr
0013  S.P. Initial Payment 18.00 13,788.00 212-639R1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Fixed Bearing Group 6J
Stkpl Nbr 1
0023  S.P.Adjustment -6.00 -4,596.00 212-639 R1 P
) ) 0011 S.P. Initial Payment 1.00 421,220.00 6452
Fixed Bearing Group 6J
Precast Superstructure Group 6D
0025 S.P. Adjustment -6.00 -4,596.00 212-639 R1
; ; 0014  S.P. Adjustment -1.00 -421,220.00 6452
Fixed Bearing Group 6J
Precast Superstructure Group 6D
0046 S.P. Adjustment -6.00 -4,596.00 212-639 R1
) ) Total for stockpile nbr 1: 0.00 $0.00
Fixed Bearing Group 6J
. Total for proposal line nbr 0385: 0.00 0.00
Total for stockpile nbr 1: 0.00 $0.00 prop $
Total for proposal line nbr 0524: 0.00 $0.00 Total for item code 6011.11: 0.00 $0.00
Prpsl Line Nbr 0548 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Initial Payment 8.00 5,640.00 212-639 R1

Fixed Bearing Group 6K
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6071.11 \STEEL SUPERSTRUCTURE AT STATION \ 6071.11 \STEEL SUPERSTRUCTURE AT STATION
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0297 Proj Line Nbr Prpsl Line Nbr 0297 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0013  S.P. Initial Payment 1.00 177,943.86 307575 0020  S.P. Initial Payment 1.00 161,576.10 307738
Steel Superstructure Group 6 Steel Superstructure at Station 1375+45
0023  S.P. Adjustment -0.40 -71,177.54 307575 0023  S.P. Adjustment -0.40 -166,808.11 307683
Steel Superstructure Group 6 Steel Superstructure at Station 1375+45
0024  S.P. Adjustment -0.10 -17,794.39 307575 0024  S.P.Closure -1.00 -241,110.00 307717
Steel Superstructure Group 6 Steel Superstructure at Station 1375+45
0028  S.P.Closure -0.50 -88,971.93 307575 0024  S.P.Closure -1.00 -161,576.10 307738
Steel Superstructure Group 6 Steel Superstructure at Station 1375+45
Total for stockpile nbr 1: 0.00 $0.00 0024  S.P. Adjustment -0.10 -41,702.03 307683
Stkpl Nbr 2 Steel Superstructure at Station 1375+45
0014 S.P. Initial Payment 1.00 595,101.43 307595 0046 S.P. Closure -0.50 -208,510.13 307683
Steel Superstructure for Group 6 Bridge Steel Superstructure at Station 1375+45
0023  S.P. Adjustment -0.40 -238,040.57 307595 0046  S.P. Closure -1.00 -294,891.62 307697
Steel Superstructure for Group 6 Bridge Steel Superstructure at Station 1375+45
0024  S.P.Adjustment -0.10 -59,510.14 307595 Total for stockpile nbr 3: 0.00 $0.00
Steel Superstructure for Group 6 Bridge Total for proposal line nbr 0297: 0.00 $0.00
0046  S.P. Closure -0.50 -297,550.72 307595 Prpsl Line Nbr 0529 Proj Line Nbr
Steel Superstructure for Group 6 Bridge Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 2: 0.00 $0.00 Stkpl Nbr 1
Stkpl Nbr 3 0023  S.P. Initial Payment 1.00 645,459.30 307826
0017  S.P.Initial Payment 1.00 417,020.27 307683 Steel Superstructure at Sta. 1454+15.12 RT
Steel Superstructure at Station 1375+45 0024  S.P.Adjustment 0.402 -250,474.64 307826
0017  S.P.Initial Payment 1.00 294,891.62 307697 Steel Superstructure at Sta. 1454+15.12 RT
Steel Superstructure at Station 1375+45 0025  S.P.Adjustment -0.134 -86,491.55 307826
0018 S.P. Initial Payment 1.00 241,110.00 307717

Steel Superstructure at Station 1375+45

Steel Superstructure at Sta. 1454+15.12 RT
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6071.11 \STEEL SUPERSTRUCTURE AT STATION \ 6071.11 \STEEL SUPERSTRUCTURE AT STATION
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0529 Proj Line Nbr Prpsl Line Nbr 0551 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0027  S.P. Initial Payment 1.00 145,496.07 307958 0015  S.P. Initial Payment 1.00 156,790.89 307613
Steel Superstructure at Sta. 1454+15.12 RT Steel Superstructure Bridge 6K
0028 S.P. Initial Payment 1.00 255,346.00 307697 0021 S.P. Adjustment -1.00 -156,790.89 307613
Steel Superstructure at Sta. 1454+15.12 RT Steel Superstructure Bridge 6K
0046  S.P. Closure -0.464 -299,493.11 307826 Total for stockpile nbr 3: 0.00 $0.00
Steel Superstructure at Sta. 1454+15.12 RT Total for proposal line nbr 0551: 0.00 $0.00
0046  S.P. Closure -1.00 -145,496.07 307958 Total for item code 6071.11: 0.00 $0.00
Steel Superstructure at Sta. 1454+15.12 RT \Item cd Hltem Desc ‘
0046  S.P.Closure -1.00 -255,346.00 307697 6131.50 = |[EPOXY COATED REINFORCING STEEL
Steel Superstructure at Sta. 1454+15.12 RT .
Project 21849H 000
Total for stockpile nbr 1: 0.00 $0.00
) Prpsl Line Nbr 0299 Proj Line Nbr
Total for proposal line nbr 0529: 0.00 $0.00
) o Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0551 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 1
0011 S.P. Initial Payment 89,270.00 49,098.50 90814287
Stkpl Nbr 1
Epoxy Re-Steel Group 6
0010 S.P. Initial Payment 1.00 112,685.79 307505
0011 S.P. Initial Payment 23,776.00 13,076.80 90817040
Steel Superstructure at Sta. 2023+21.50 |
Epoxy Re-Steel Group 6
0021  S.P.Adjustment -1.00 -112,685.79 307505 P P
0012  S.P. Adjustment -5,890.00 -3,239.50 90817040
Steel Superstructure at Sta. 2023+21.50
Epoxy Re-Steel Group 6
Total for stockpile nbr 1: 0.00 $0.00
0013 S.P. Adjustment -17,886.00 -9,837.30 90817040
Stkpl Nbr 2 Epoxy Re-Steel Group 6
S.P. Initial P t 1.00 70,197.84 307528 )
0011 nitial Paymen 0022  S.P. Adjustment -13,624.00 -7,493.20 90814287
Steel Superstructure at Sta. 2023+21.50 Epoxy Re-Steel Group 6
.P. Adj -1 -70,197.84 307528 )
0021 S.P.Adjustment 1.00 0025  S.P.Adjustment -2,000.00 -1,100.00 90814287

Steel Superstructure at Sta. 2023+21.50
Total for stockpile nbr 2: 0.00 $0.00

Epoxy Re-Steel Group 6
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Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
6131.50 | EPOXY COATED REINFORCING STEEL |

\Item Cd Hltem Desc \
6131.50 | EPOXY COATED REINFORCING STEEL

Epoxy Re-Steel Group 6

Epoxy Coated Re-Steel

Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0299 Proj Line Nbr Prpsl Line Nbr 0299 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0026 S.P. Initial Payment 27,849.00 15,316.95 90959782 0042 S.P. Adjustment -35,767.00 -19,671.85 90968304
Epoxy Re-Steel Group 6 Epoxy Re-Steel Group 6
0026 S.P. Initial Payment 44,679.00 24,573.45 90959788 0043  S.P. Adjustment -13,535.00 -7,444.25 90968304
Epoxy Re-Steel Group 6 Epoxy Re-Steel Group 6
0026  S.P. Adjustment -2,000.00 -1,100.00 90814287 0049  S.P. Initial Payment 86,816.00 47,748.80 91215049
Epoxy Re-Steel Group 6 Epoxy Re-Steel Group 6
0027 S.P. Initial Payment 12,172.00 6,694.60 90968315 0051  S.P. Adjustment -7,200.00 -3,960.00 91215049
Epoxy Re-Steel Group 6 Epoxy Re-Steel Group 6
0027 S.P. Initial Payment 49,302.00 27,116.10 90968304 0053 S.P. Adjustment -79,616.00 -43,788.80 91215049
Epoxy Re-Steel Group 6 Epoxy Re-Steel Group 6
0027  S.P. Adjustment -4,485.00 -2,466.75 90814287 Total for stockpile nbr 1: 0.00 $0.00
Epoxy Re-Steel Group 6 Total for proposal line nbr 0299: 0.00 $0.00
0030  S.P.Adjustment -67,161.00 -36,938.55 90814287 Prpsl Line Nbr 0321 Proj Line Nbr
Epoxy Re-Steel Group 6 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0030 S.P. Adjustment -27,849.00 -15,316.95 90959782
Stkpl Nbr 1
Epoxy Re-Steel Group 6
. 0013 S.P. Initial Payment 41,333.00 22,733.15 90838828
0030 S.P. Adjustment -19,832.00 -10,907.60 90959788
Epoxy Coated Re-Steel
Epoxy Re-Steel Group 6
: 0013  S.P. Adjustment -5,780.00 -3,179.00 90838828
0031 S.P. Adjustment -6,321.00 -3,476.55 90959788
Epoxy Coated Re-Steel
Epoxy Re-Steel Group 6
; 0014 S.P. Adjustment -6,000.00 -3,300.00 90838828
0032 S.P. Adjustment -16,456.00 -9,050.80 90959788
Epoxy Coated Re-Steel
Epoxy Re-Steel Group 6
: 0015  S.P. Adjustment -11,950.00 -6,572.50 90838828
0042 S.P. Adjustment -2,070.00 -1,138.50 90959788
Epoxy Coated Re-Steel
Epoxy Re-Steel Group 6
: 0016 S.P. Adjustment -2,500.00 -1,375.00 90838828
0042 S.P. Adjustment -12,172.00 -6,694.60 90968315
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL |

Project 21849H 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 21849H 000

Prpsl Line Nbr 0321 Proj Line Nbr Prpsl Line Nbr 0389 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017  S.P. Adjustment -1,065.00 -585.75 90838828 0009  S.P. Initial Payment 39,445.00 21,694.75 052034
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0018  S.P.Adjustment -4,165.00 -2,290.75 90838828 0009  S.P.Adjustment -21,948.00 -12,071.40 052019
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0019  S.P. Adjustment -9,067.00 -4,986.85 90838828 0009  S.P. Adjustment -12,168.00 -6,692.40 052020
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0026 S.P. Initial Payment 42,458.00 23,351.90 90955701 0009 S.P. Adjustment -8,601.00 -4,730.55 052034
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0026  S.P. Initial Payment 30,624.00 16,843.20 90955703 0010  S.P. Initial Payment 48,701.00 26,785.55 052816
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0027  S.P.Adjustment -806.00 -443.30 90838828 0010  S.P. Adjustment -8,800.00 -4,840.00 052034
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0027  S.P. Adjustment -42,458.00 -23,351.90 90955701 0011  S.P. Initial Payment 42,057.00 23,131.35 90817041
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0027 S.P. Adjustment -30,624.00 -16,843.20 90955703 0011 S.P. Initial Payment 258.00 141.90 90817043
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
Total for stockpile nbr 1: 0.00 $0.00 0011 S.P. Adjustment -22,044.00 -12,124.20 052034
Total for proposal line nbr 0321: 0.00 $0.00 Epoxy Coated Re-Steel
Prpsl Line Nbr 0389 Proj Line Nbr 0011 S.P. Adjustment -12,831.00 -7,057.05 052816
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Epoxy Coated Re-Steel
0012 S.P. Adjustment -35,870.00 -19,728.50 052816
Stkpl Nbr 1 - 052019 Epoxy Coated Re-Steel
Z(;Ziy Cosa't:'dlgfszae);mem 21,948.00 12.071.40 0012  S.P.Adjustment -13,722.00 -7,547.10 90817041
Epoxy Coated Re-Steel
0009 S.P. Initial Payment 12,168.00 6,692.40 052020

Epoxy Coated Re-Steel

0013 S.P. Adjustment -28,335.00 -15,584.25 90817041
Epoxy Coated Re-Steel
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

6131.50 EPOXY COATED REINFORCING STEEL

Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0389 Proj Line Nbr Prpsl Line Nbr 0441 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -258.00 -141.90 90817043 0052  S.P. Adjustment -7,500.00 -4,125.00 91232075
Epoxy Coated Re-Steel Re-Steel for Bridge
Total for stockpile nbr 1: 0.00 $0.00 0053  S.P. Adjustment -34,614.00 -19,037.70 91232075
Stkpl Nbr 2 Re-Steel for Bridge
0015  S.P. Initial Payment 143,125.00 78,718.75 90860134 0053  S.P.Adjustment -37,552.00 -20,653.60 91232077
Epoxy Coated Re-Steel Re-Steel for Bridge
0016 S.P. Adjustment -11,432.00 -6,287.60 90860134 0053 S.P. Adjustment -39,693.00 -21,831.15 91232080
Epoxy Coated Re-Steel Re-Steel for Bridge
0017 S.P. Adjustment -131,693.00 -72,431.15 90860134 0053 S.P. Adjustment -41,446.00 -22,795.30 91232086
Epoxy Coated Re-Steel Re-Steel for Bridge
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0389: 0.00 $0.00 Total for proposal line nbr 0441: 0.00 $0.00
Prpsl Line Nbr 0441 Proj Line Nbr Prpsl Line Nbr 0463 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0051 S.P. Initial Payment 44,449.00 24,446.95 91232075 0014 S.P. Initial Payment 63,666.00 35,016.30 90840297
Re-Steel for Bridge Epoxy Coated Re-Steel
0051 S.P. Initial Payment 37,552.00 20,653.60 91232077 0015 S.P. Adjustment -51,840.00 -28,512.00 90840297
Re-Steel for Bridge Epoxy Coated Re-Steel
0051 S.P. Initial Payment 39,693.00 21,831.15 91232080 0017 S.P. Adjustment -11,825.00 -6,503.75 90840297
Re-Steel for Bridge Epoxy Coated Re-Steel
0051 S.P. Initial Payment 41,446.00 22,795.30 91232086 0018 S.P. Closure -1.00 -0.55 90840297
Re-Steel for Bridge Epoxy Coated Re-Steel
0051 S.P. Adjustment -2,335.00 -1,284.25 91232075 Total for stockpile nbr 1: 0.00 $0.00
Re-Steel for Bridge Total for proposal line nbr 0463: 0.00 $0.00
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materials

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 21849H 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 21849H 000

Epoxy Coated Re-Steel

Epoxy Coated Re-Steel

Prpsl Line Nbr 0531 Proj Line Nbr Prpsl Line Nbr 0531 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0009  S.P. Initial Payment 24,357.00 13,396.35 052520 0015  S.P. Adjustment -46,836.00 -25,759.80 90841749
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0009 S.P. Initial Payment 22,425.00 12,333.75 052524 0016 S.P. Adjustment -9.00 -4.95 90841749
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0009  S.P. Initial Payment 6,397.00 3,518.35 052522 0030  S.P. Initial Payment 45,324.00 24,928.20 91002723
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0010 S.P. Adjustment -22,000.00 -12,100.00 052520 0030 S.P. Initial Payment 31,073.00 17,090.15 91003949
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0011  S.P. Initial Payment 43,645.00 24,004.75 90817019 0030  S.P. Initial Payment 47,535.00 26,144.25 91002750
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0011 S.P. Adjustment -2,357.00 -1,296.35 052520 0030 S.P. Initial Payment 38,321.00 21,076.55 91010342
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0011  S.P. Adjustment -22,425.00 -12,333.75 052524 0031  S.P. Adjustment -45,324.00 -24,928.20 91002723
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0011  S.P. Adjustment -2,008.00 -1,104.40 052522 0031  S.P.Adjustment -31,073.00 -17,090.15 91003949
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0012  S.P.Adjustment -4,389.00 -2,413.95 052522 0031  S.P. Adjustment -47,535.00 -26,144.25 91002750
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0012 S.P. Adjustment -27,191.00 -14,955.05 90817019 0031 S.P. Adjustment -238.00 -130.90 91010342
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0014  S.P. Initial Payment 46,845.00 25,764.75 90841749 0032  S.P. Adjustment -38,083.00 -20,945.65 91010342
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0014 S.P. Adjustment -13,500.00 -7,425.00 90817019 0049 S.P. Initial Payment 193,862.00 106,624.10 91215063
Epoxy Coated Re-Steel Epoxy Coated Re-Steel

0015  S.P. Adjustment -2,954.00 -1,624.70 90817019 0050  S.P. Initial Payment 41,774.00 22,975.70 91218612
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL |

Project 21849H 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 21849H 000

Prpsl Line Nbr 0531 Proj Line Nbr Prpsl Line Nbr 0531 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0050 S.P. Initial Payment 41,790.00 22,984.50 91218633 0018 S.P. Initial Payment 48,517.00 26,684.35 90880833
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0052 S.P. Adjustment -193,862.00 -106,624.10 91215063 0018  S.P.Adjustment -1,800.00 -990.00 90881406
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0052  S.P. Adjustment -41,774.00 -22,975.70 91218612 0019  S.P. Initial Payment 46,871.00 25,779.05 90895187
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0052  S.P.Adjustment -3,364.00 -1,850.20 91218633 0019  S.P. Initial Payment 36,714.00 20,192.70 90895193
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0053 S.P. Adjustment -20,000.00 -11,000.00 91218633 0021 S.P. Adjustment -16,973.00 -9,335.15 90881406
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0054  S.P. Adjustment -18,426.00 -10,134.30 91218633 0021  S.P.Adjustment -9,817.00 -5,399.35 90880215
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
Total for stockpile nbr 1: 0.00 $0.00 0025 S.P. Adjustment -15,605.00 -8,5682.75 90880215
Stkpl Nbr 2 Epoxy Coated Re-Steel
0013 S.P. Initial Payment 39,257.00 21,591.35 90835553 0026 S.P. Adjustment -13,027.00 -7,164.85 90880215
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0014 S.P. Adjustment -13,500.00 -7,425.00 90835553 0026 S.P. Adjustment -2,763.00 -1,519.65 90880833
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0015 S.P. Adjustment -25,757.00 -14,166.35 90835553 0027 S.P. Adjustment -3,000.00 -1,650.00 90880833
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0017 S.P. Initial Payment 45,563.00 25,059.65 90881406 0029 S.P. Adjustment -1,800.00 -990.00 90880833
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0017 S.P. Adjustment -26,790.00 -14,734.50 90881406 0031 S.P. Adjustment -40,954.00 -22,524.70 90880833
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0018 S.P. Initial Payment 38,449.00 21,146.95 90880215 0031 S.P. Adjustment -46,871.00 -25,779.05 90895187

Epoxy Coated Re-Steel

Epoxy Coated Re-Steel
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 = EPOXY COATED REINFORCING STEEL | 6131.50 | EPOXY COATED REINFORCING STEEL
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0531 Proj Line Nbr Prpsl Line Nbr 0553 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0031  S.P. Adjustment -36,345.00 -19,989.75 90895193 0015  S.P. Adjustment -46,100.00 -25,355.00 052814
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
0032  S.P.Adjustment -369.00 -202.95 90895193 0016  S.P.Adjustment -2,712.00 -1,491.60 052814
Epoxy Coated Re-Steel Epoxy Coated Re-Steel
Total for stockpile nbr 2: 0.00 $0.00 0016 S.P. Adjustment -16,530.00 -9,091.50 052815
Total for proposal line nbr 0531: 0.00 $0.00 Epoxy Coated Re-Steel
Prpsl Line Nbr 0553 Proj Line Nbr 0017  S.P.Adjustment -25,242.00 -13,883.10 052815
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Epoxy Coated Re-Steel
0018 S.P. Adjustment -7,629.00 -4,195.95 052815
Stkpl Nbr 1
19,522 25 052521 Epoxy Coated Re-Steel
0009 S.P. Initial Payment 35,495.00 , .
/ 0023 S.P. Initial Payment 7,866.00 4,326.30 90930560
Epoxy Coated Re-Steel
052521 Epoxy Coated Re-Steel
0009 S.P. Adjustment -4,591.00 -2,525.05
: 0023 S.P. Initial Payment 49,742.00 27,358.10 90930573
Epoxy Coated Re-Steel
26.846.60 052814 Epoxy Coated Re-Steel
0010 S.P. Initial Payment 48,812.00 , .
/ 0025 S.P. Adjustment -3,000.00 -1,650.00 90930560
Epoxy Coated Re-Steel
052815 Epoxy Coated Re-Steel
0010 S.P. Initial Payment 49,401.00 27,170.55
/ 0026 S.P. Adjustment -3,000.00 -1,650.00 90930560
Epoxy Coated Re-Steel
163735 052521 Epoxy Coated Re-Steel
0011 S.P. Adjustment -2,977.00 -1,637. .
: 0028 S.P. Adjustment -1,866.00 -1,026.30 90930560
Epoxy Coated Re-Steel
052521 Epoxy Coated Re-Steel
0012 S.P. Adjustment -4,591.00 -2,525.05
: 0028 S.P. Adjustment -49,474.00 -27,210.70 90930573
Epoxy Coated Re-Steel
Epoxy Coated Re-Steel
0014 S.P. Adjustment -6,000.00 -3,300.00 052521
Epoxy Coated Re-Steel
0015 S.P. Adjustment -17,336.00 -9,534.80 052521

Epoxy Coated Re-Steel
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6210.14 \HP 12 INCH X 53 LB STEEL PILING
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0553 Proj Line Nbr Prpsl Line Nbr 0301 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0029  S.P. Adjustment -268.00 -147.40 90930573 0021  S.P.Adjustment -1,402.50 -44,262.90 100223219
Epoxy Coated Re-Steel HP 12"X53# STEEL PILING
Total for stockpile nbr 1: 0.00 $0.00 0041  S.P. Adjustment -1,614.75 -50,961.51 100223219
Total for proposal line nbr 0553: 0.00 $0.00 HP 12"X53# STEEL PILING
Total for item code 6131.50: 0.00 $0.00 0041  S.P. Adjustment -1,256.26 -39,647.57 100223219
\Item cd Hltem Desc ‘ HP 12"X53# STEEL PILING
6210.14 \HP 12 INCH X 53 LB STEEL PILING 0042 S.P. Adjustment -1,665.74 -52,570.75 100223219

. HP 12"X53# STEEL PILING
Project 21849H 000

Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0301 Proj Line Nbr .
Total for proposal line nbr 0301: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ) o
Prpsl Line Nbr 0323 Proj Line Nbr
Stkpl Nbr 1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0008 S.P. Initial Payment 10,213.00 322,322.28 100223219
HP 12"X53# STEEL PILING StkplNor 1
0008 S.P. Initial Payment 4,517.00 170,607.09 100B88707
0008 S.P. Initial Payment 2,922.00 92,218.32 100223219 -
HP 12" X 53# Steel Piling
HP 12"X53# STEEL PILING
0013 S.P. Adjustment -1,215.00 -45,890.55 100B88707
0012 S.P. Adjustment -1,020.92 -32,220.24 100223219 N
HP 12" X 53# Steel Piling
HP 12"X53# STEEL PILING
0015 S.P. Adjustment -3,302.00 -124,716.54 100B88707
0013 S.P. Adjustment -2,058.75 -64,974.15 100223219 -
HP 12" X 53# Steel Piling
HP 12"X53# STEEL PILING
Total for stockpile nbr 1: 0.00 $0.00
0014 S.P. Adjustment -1,670.50 -52,720.98 100223219 _
Total for proposal line nbr 0323: 0.00 $0.00
HP 12"X53# STEEL PILING
Prpsl Line Nbr 0391 Proj Line Nbr
0017 S.P. Adjustment -1,725.58 -54,459.30 100223219 P : J : . .
HP 12"X53# STEEL PILING Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0019 S.P. Adjustment -720.00 -22,723.20 100223219 Stkpl Nbr 1
HP 12"X53# STEEL PILING 0008 S.P. Initial Payment 6,585.00 213,419.85 100224063

HP 12" X 53# Steel Piling
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.14 \HP 12 INCH X 53 LB STEEL PILING \ 6210.14 \HP 12 INCH X 53 LB STEEL PILING
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0391 Proj Line Nbr Prpsl Line Nbr 0464 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -6,043.13 -195,857.84 100224063 0010  S.P. Adjustment -203.00 -6,268.64 100224241
HP 12" X 53# Steel Piling HP 12" X 53# Steel Piling
0011 S.P. Adjustment -541.87 -17,562.01 100224063 Total for stockpile nbr 1: 0.00 $0.00
HP 12" X 53# Steel Piling Total for proposal line nbr 0464: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Prpsl Line Nbr 0483 Proj Line Nbr
Total for proposal line nbr 0391: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0443 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0008 S.P. Initial Payment 2.600.00 80.288.00 100B88707
Stkpl Nbr 1 HP 12" X 53# Steel Piling
0008 S.P. Initial Payment 5,876.00 190,558.68 100B88707 0008 S.P. Adjustment -1,350.00 -41,688.00 100B88707
HP 12" X 53# Steel Piling HP 12" X 53# Steel Piling
0043  S.P. Adjustment -4,305.40 -139,624.12 100B88707 0010  S.P. Adjustment -1,250.00 -38,600.00 100B88707
HP 12" X 53# Steel Piling HP 12" X 53# Steel Piling
0045 S.P. Adjustment -1,570.60 -50,934.56 100B88707 Total for stockpile nbr 1: 0.00 $0.00
HP 12" X 53# Steel Piling Total for proposal line nbr 0483: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Prpsl Line Nbr 0533 Proj Line Nbr
Total for proposal line nbr 0443: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0464 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0008  S.P. Initial Payment 18,000.00 604,620.00 100888707
Stkpl Nbr 1 HP 12" X 53# Steel Piling
0008 S.P. Initial Payment 2,303.00 71,116.64 100224241 0008 S.P. Adjustment _478.60 -16,076.17 100B88707
HP 12" X 53# Steel Piling HP 12" X 53# Steel Piling
0008  S.P. Adjustment -1,350.00 -41,688.00 100224241 0010  S.P. Adjustment -1,483.69 -49,837.15 100B88707
HP 12" X 53# Steel Piling HP 12" X 53# Steel Piling
0009  S.P.Adjustment -750.00 -23,160.00 100224241 0011  S.P.Adjustment -661.40 -22,216.43 100888707

HP 12" X 53# Steel Piling

HP 12" X 53# Steel Piling
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING |

Project 21849H 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 21849H 000

Prpsl Line Nbr 0533 Proj Line Nbr Prpsl Line Nbr 0555 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P.Adjustment -1,152.68 -38,718.52 100888707 0008  S.P. Initial Payment 5,500.00 176,715.00 100223324
HP 12" X 53# Steel Piling HP 12"X53# STEEL PILING
0015 S.P. Adjustment -673.90 -22,636.30 100B88707 0014 S.P. Adjustment -2,420.65 -77,775.48 100223324
HP 12" X 53# Steel Piling HP 12"X53# STEEL PILING
0017  S.P.Adjustment -1,075.25 -36,117.65 100B88707 0016  S.P.Adjustment -3,079.35 -98,939.52 100223324
HP 12" X 53# Steel Piling HP 12"X53# STEEL PILING
0021 S.P. Adjustment -965.12 -32,418.38 100B88707 Total for stockpile nbr 1: 0.00 $0.00
HP 12" X 53# Steel Piling Total for proposal line nbr 0555: 0.00 $0.00
0022 S.P. Adjustment -1,531.84 -51,454.51 100B88707 Total for item code 6210.14- 0.00 $0.00
HP 12" X 53# Steel Piling item Cd | Item Desc |
0025 S.P. Adjustment -2,176.24 -73,099.90 100B88707 6310.00 'STEEL SHEET PILING
HP 12" X 53# Steel Piling Project 21849H 000
0038 S.P. Adjustment -2,145.00 -72,050.55 100B88707
HP 12" X 53# Steel Piling Prpsl Line Nbr 0466 Proj Line Nbr
0040 S.P. Adjustment -2,017.75 67,776.22 100B88707 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
HP 12" X 53# Steel Piling Stkpl Nbr 1
0041  S.P. Adjustment -1,862.75 -62,569.77 100888707 0008  S.P. Initial Payment 2,029.00 41,898.85 100B88707
HP 12" X 53# Steel Piling Steel Sheet Piling
0042 S.P. Adjustment -1,627.46 -54,666.38 100B88707 0010 S.P. Adjustment -2,029.00 -41,898.85 100B88707
HP 12" X 53# Steel Piling Steel Sheet Piling
0043 S.P. Adjustment -148.32 -4,982.07 100B88707 Total for stockpile nbr 1: 0.00 $0.00
HP 12" X 53# Steel Piling Total for proposal line nbr 0466: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00

Total for proposal line nbr 0533: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6310.00 \STEEL SHEET PILING 6404.17 \7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0485 Proj Line Nbr Prpsl Line Nbr 0303 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 2,029.00 41,898.85 100B88707 0003  S.P. Initial Payment 323.00 1,437.35 12044878
Steel Sheet Piling 7' Pedesrian Rail (Chain-Link Type)
0010 S.P. Adjustment -2,029.00 -41,898.85 100B88707 0032  S.P. Closure -323.00 -1,437.35 12044878
Steel Sheet Piling 7' Pedesrian Rail (Chain-Link Type)
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0485: 0.00 $0.00 Stkpl Nbr 2
Prpsl Line Nbr 0535 Proj Line Nbr 0022  S.P. Initial Payment 323.00 6,847.60 23753
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 7' Pedestrain Rail
Stkpl Nbr 1 0032 S.P. Closure -323.00 -6,847.60 23753
0008  S.P. Initial Payment 4,583.00 101,421.79 100B88707 7' Pedestrain Rail
Steel Sheet Piling Total for stockpile nbr 2: 0.00 $0.00
0009 S.P. Adjustment -3,189.00 -70.572.57 100B88707 Total for proposal line nbr 0303: 0.00 $0.00
Steel Sheet Piling Prpsl Line Nbr 0393 Proj Line Nbr
0023 S.P. Adjustment -1,394.00 -30,849.22 100B88707 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Steel Sheet Piling Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0003 S.P. Initial Payment 566.00 2,518.70 12044878
Total for proposal line nbr 0535: 0.00 $0.00 7' Perestrian Rail (Chain-Link Type)
Total for item code 6310.00: 0.00 $0.00 0030  S.P. Adjustment -566.00 -2,518.70 12044878
7' Perestrian Rail (Chain-Link Type)
Total for stockpile nbr 1: 0.00 $0.00

Total for proposal line nbr 0393: 0.00 $0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6404.17 \7' PEDESTRIAN RAILING (CHAIN LINK TYPE) \ 6415.00 \DRAINAGE SYSTEM AT STATION
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0445 Proj Line Nbr Prpsl Line Nbr 0304 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 446.00 1,984.70 12044878 0019  S.P. Initial Payment 1.00 51,245.00 23718-5
7' Pedestrian Rail (Chain-Link Type) Drainage System at Sta. 1375+45
0022 S.P. Initial Payment 446.00 9,098.40 23753 0027 S.P. Adjustment -0.50 -25,622.50 23718-5
7' Pedestrian Rail (Chain-Link Type) Drainage System at Sta. 1375+45
0055 S.P. Closure -446.00 -9,098.40 23753 0032 S.P. Adjustment -0.50 -25,622.50 23718-5
7' Pedestrian Rail (Chain-Link Type) Drainage System at Sta. 1375+45
0055  S.P. Adjustment -446.00 -1,984.70 12044878 Total for stockpile nbr 1: 0.00 $0.00
7' Pedestrian Rail (Chain-Link Type) Total for proposal line nbr 0304: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Prpsl Line Nbr 0446 Proj Line Nbr
Total for proposal line nbr 0445: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0557 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0019 S.P. Initial Payment 1.00 17,400.00 237185
Stkpl Nbr 1 Drainage System at Sta. 1407+95.09 RT
0003 S.P. Initial Payment 222.00 987.90 12044878 0056 S.P. Adjustment -1.00 -17,400.00 23718-5
7' Pedestrian Rail (Chain-Link Type) Drainage System at Sta. 1407+95.09 RT
0022  S.P.Initial Payment 222.00 4,899.54 23753 Total for stockpile nbr 1: 0.00 $0.00
7' Pedestrian Rail (Chain-Link Type) Total for proposal line nbr 0446: 0.00 $0.00
0030  S.P.Adjustment -222.00 -987.90 12044878 Total for item code 6415.00: 0.00 $0.00
7' Pedestrian Rail (Chain-Link Type)
0031 S.P. Closure -222.00 -4,899.54 23753
7' Pedestrian Rail (Chain-Link Type)
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0557: 0.00 $0.00
Total for item code 6404.17: 0.00 $0.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6415.26 DECK DRAINAGE SYSTEM

6601.15 11 1/2" CONDUIT IN BRIDGE

Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0536 Proj Line Nbr Prpsl Line Nbr 0325 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0035  S.P. Initial Payment 0.70 101,500.00 27969 0010  S.P. Initial Payment 770.00 238.70 $5197270
Deck Drainage, NB Platte River Bridge 1 1/2" Conduit in Bridge
0056  S.P.Adjustment -0.70 -101,500.00 27969 0027  S.P.Adjustment -342.00 -106.02 $5197270
Deck Drainage, NB Platte River Bridge 1 1/2" Conduit in Bridge
Total for stockpile nbr 1: 0.00 $0.00 0028  S.P. Adjustment -342.00 -106.02 S5197270
Total for proposal line nbr 0536: 0.00 $0.00 1 1/2" Conduit in Bridge
Total for item code 6415.26: 0.00 $0.00 0032  S.P.Adjustment -86.00 -26.66 $5197270
\Item cd Hltem Desc ‘ 1 1/2" Conduit in Bridge
6601.15 11 1/2" CONDUIT IN BRIDGE Total for stockpile nbr 1: 0.00 $0.00
Project 21849H 000 Total for proposal line nbr 0325: 0.00 $0.00
Prps! Line Nbr 0306 Proj Line Nbr Total for item code 6601.15: 0.00 $0.00
: : : : Iltem Cd |ltem Desc
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 110,04 4 FOOT CHAIN-LINK FENCE
Stkpl Nbr 1 Project  21849H 000
0025 S.P. Initial Payment 1,101.00 341.31 S100328193
1 1/2" Conduit in Bridge Prpsl Line Nbr 0105 Proj Line Nbr
0031 S.P. Adjustment -550.00 -170.50 S100328193 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
1 1/2" Conduit in Bridge Stkpl Nbr 1
0053  S.P. Adjustment -551.00 -170.81 5100328193 0003  S.P. Initial Payment 339.00 789.87 12044878
1 1/2" Conduit in Bridge 4' Chain-Link Fence
Total for stockpile nbr 1: 0.00 $0.00 0056  S.P. Adjustment -339.00 -789.87 12044878
Total for proposal line nbr 0306: 0.00 $0.00 4' Chain-Link Fence
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0105: 0.00 $0.00
Total for item code 7110.04: 0.00 $0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7110.06 \6 FOOT CHAIN-LINK FENCE \ 7115.06 \END POST FOR 6 FOOT CHAIN-LINK FENCE
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0570 Proj Line Nbr Prpsl Line Nbr 0572 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003 S.P. Initial Payment 23,022.00 133,757.82 12044878 0003 S.P. Initial Payment 16.00 489.60 12044878
6' Chain-Link Fence End Post For 6' Ch-Link Fence
0035 S.P. Adjustment -2,420.00 -14,060.20 12044878 0035  S.P.Adjustment -1.00 -30.60 12044878
6' Chain-Link Fence End Post For 6' Ch-Link Fence
0051 S.P. Adjustment -6,344.00 -36,858.64 12044878 0051 S.P. Adjustment -1.00 -30.60 12044878
6' Chain-Link Fence End Post For 6' Ch-Link Fence
0053  S.P. Adjustment -2,147.00 -12,474.07 12044878 0054  S.P. Adjustment -1.00 -30.60 12044878
6' Chain-Link Fence End Post For 6' Ch-Link Fence
0054 S.P. Adjustment -2,327.00 -13,519.87 12044878 0055 S.P. Adjustment -2.00 -61.20 12044878
6' Chain-Link Fence End Post For 6' Ch-Link Fence
0055 S.P. Adjustment -940.00 -5,461.40 12044878 0059 S.P. Closure -11.00 -336.60 12044878
6' Chain-Link Fence End Post For 6' Ch-Link Fence
0059 S.P. Adjustment -1,669.00 -9,696.89 12044878 Total for stockpile nbr 1: 0.00 $0.00
6' Chain-Link Fence Total for proposal line nbr 0572: 0.00 $0.00
0062  S.P. Closure -7,175.00 -41,686.75 12044878 Total for item code 7115.06: 0.00 $0.00

6' Chain-Link Fence Item Cd | Item Desc |

Total for stockpile nbr 1: 0.00 $0.00 7116.06 \CORNER POST FOR 6 FOOT CHAIN-LINK FENCE
Total for proposal line nbr 0570: 0.00 $0.00

Project 21849H 000
Total for item code 7110.06: 0.00 $0.00 . o
Prpsl Line Nbr 0573 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Stkpl Nbr 1
0003  S.P.Initial Payment 84.00 2,570.40 12044878
Corner Post For 6' Ch-Link Fence
0035 S.P. Adjustment -13.00 -397.80 12044878
Corner Post For 6' Ch-Link Fence
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7116.06 \CORNER POST FOR 6 FOOT CHAIN-LINK FENCE \ 7117.06 \PULL POST FOR 6 FOOT CHAIN-LINK FENCE
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0573 Proj Line Nbr Prpsl Line Nbr 0574 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0051  S.P. Adjustment -21.00 -642.60 12044878 0055  S.P. Adjustment -2.00 -61.20 12044878
Corner Post For 6' Ch-Link Fence Pull Post For 6' Ch-Link Fence
0053  S.P.Adjustment -8.00 -244.80 12044878 0059  S.P.Closure -38.00 -1,162.80 12044878
Corner Post For 6' Ch-Link Fence Pull Post For 6' Ch-Link Fence
0054  S.P. Adjustment -13.00 -397.80 12044878 Total for stockpile nbr 1: 0.00 $0.00
Corner Post For 6' Ch-Link Fence Total for proposal line nbr 0574: 0.00 $0.00
0055  S.P.Adjustment -1.00 -30.60 12044878 Total for item code 7117.06: 0.00 $0.00

Corner Post For 6' Ch-Link Fence \Item cd Hltem Desc ‘

0059 S.P. Closure -28.00 -856.80 12044878 7321.00 [TYPE A SIGN
Corner Post For 6' Ch-Link Fence

Project 21849H 000

Total for stockpile nbr 1: 0.00 $0.00
) Prpsl Line Nbr 0622 Proj Line Nbr
Total for proposal line nbr 0573: 0.00 $0.00
) Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 7116.06: 0.00 $0.00
Iltem Cd | Item Desc | Stkpl Nbr 1
7117.06 \PULL POST FOR 6 FOOT CHAIN-LINK FENCE \ 0025 S.P. Initial Payment 171.50 1,739.01 S100328193
T A Si
Project 21849H 000 ype 'gn
0031 S.P. Adjustment -30.00 -304.20 S100328193
Prpsl Line Nbr 0574 Proj Line Nbr .
Type A Sign
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0035 S.P. Adjustment -65.00 659.10 $100328193
Stkpl Nbr 1 Type A Sign
0003  S.P. Initial Payment 56.00 1,713.60 12044878 0056  S.P.Adjustment -59.50 -603.33 $100328193
Pull Post For 6' Ch-Link Fence Type A Sign
0051 S.P. Adjustment -11.00 -336.60 12044878
Pull Post For 6' Ch-Link Fence
0053 S.P. Adjustment -5.00 -153.00 12044878

Pull Post For 6' Ch-Link Fence
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7321.00 | TYPEASIGN . 732200 @TYPEBSIGN
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0622 Proj Line Nbr Prpsl Line Nbr 0623 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0062 S.P. Closure -17.00 -172.38 S100328193 0069 S.P. Adjustment -176.00 -2,502.72 S100328193
Type A Sign Type B Sign
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0622: 0.00 $0.00 Total for proposal line nbr 0623: 0.00 $0.00
Total for item code 7321.00: 0.00 $0.00 Total for item code 7322.00: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 | TYPEB SIGN | 7334.04 | 4" X 4"WOOD SIGN SUPPORT
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0623 Proj Line Nbr Prpsl Line Nbr 0624 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0025  S.P. Initial Payment 851.00 12,101.22 5100328193 0025  S.P. Initial Payment 32.50 159.25 $100328193
Type B Sign 4"x4" Wood Sign Support
0037  S.P. Adjustment -100.00 -1,422.00 $100328193 0062  S.P. Closure -32.50 -159.25 S$100328193
Type B Sign 4"x4" Wood Sign Support
0039 S.P. Adjustment -243.50 -3,462.57 S100328193 Total for stockpile nbr 1: 0.00 $0.00
Type B Sign Total for proposal line nbr 0624: 0.00 $0.00
0041  S.P.Adjustment -139.50 -1,983.69 5100328193 Total for item code 7334.04: 0.00 $0.00
Type B Sign
0042 S.P. Adjustment -192.00 -2,730.24 S100328193
Type B Sign
0056  S.P. Adjustment -115.50 -1,642.41 $100328193
Type B Sign
0062 S.P. Adjustment 115.50 1,642.41 S100328193

Type B Sign
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Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

\Item Cd Hltem Desc \

7336.04 4" X 6" WOOD SIGN SUPPORT

7360.24 24" SIGN SUPPORT FOOTING

Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0625 Proj Line Nbr Prpsl Line Nbr 0627 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0025  S.P. Initial Payment 119.50 855.62 $100328193 0034  S.P.Adjustment -4.00 -460.00 $5192720
4"x6" Wood Sign Support 24" Sigh Support Footing
0031  S.P. Adjustment -31.00 -221.96 $100328193 Total for stockpile nbr 1: 0.00 $0.00
4"x6" Wood Sign Support Total for proposal line nbr 0627: 0.00 $0.00
0035  S.P.Adjustment -59.00 -422.44 S100328193 Total for item code 7360.24: 0.00 $0.00
4"x6" Wood Sign Support Item Cd |ltem Desc |
0056  S.P.Adjustment -29.50 -211.22 5100328193 7350.30 | 130" SIGN SUPPORT FOOTING
4'x6" Wood Sign Support Project 21849H 000
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0625: 0.00 $0.00 Prpsi Line Nbr 0628 Proj Line Nbr
Total for item code 7336.04: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Iltem Cd |Item Desc Stkpl Nbr 1
7360.24 224" SIGN SUPPORT FOOTING | 0010 S.P. Initial Payment 6.00 1,050.00 S5197270
Project 21849H 000 30" Sign Support Footing
0020 S.P. Adjustment -2.00 -350.00 S5197270
Prpsl Line Nbr 0627 Proj Line Nbr 30" Sign Support Footing
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0034 S.P. Adjustment -4.00 -700.00 S5197270
Stkpl Nbr 1 30" Sign Support Footing
0010  S.P. Initial Payment 8.00 920.00 $5192720 Total for stockpile nbr 1: 0.00 $0.00
24" Sigh Support Footing Total for proposal line nbr 0628: 0.00 $0.00
0020  S.P.Adjustment -2.00 -230.00 S5192720 Total for item code 7360.30: 0.00 $0.00
24" Sigh Support Footing
0031 S.P. Adjustment -2.00 -230.00 S5192720

24" Sigh Support Footing
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7360.36 36" SIGN SUPPORT FOOTING

| A001.06  PULL BOX, TYPE PB-2A

Project 21849H 000

Project 21849H 000

Prpsl Line Nbr 0629 Proj Line Nbr Prpsl Line Nbr 0584 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 4.00 900.00 S5197270 0025  S.P. Initial Payment 1.00 660.00 5100328193
36" Sign Support Footing Pull Box, Type PB-2A
0034  S.P. Adjustment -2.00 -450.00 S5197270 0040  S.P. Adjustment -1.00 -660.00 $100328193
36" Sign Support Footing Pull Box, Type PB-2A
0064  S.P. Adjustment -2.00 -450.00 $5197270 Total for stockpile nbr 1: 0.00 $0.00
36" Sign Support Footing Total for proposal line nbr 0584: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A001.06: 0.00 $0.00
Total for proposal line nbr 0629: 0.00 $0.00 Iltem Cd |Item Desc
Total for item code 7360.36: 0.00 $0.00 EOOl.lz PULL BOX, TYPE PB-5
ltem Cd | Item Desc | Project  21849H 000
A001.01 ~ PULL BOX, TYPE PB-1 \ _ o
Prpsl Line Nbr 0585 Proj Line Nbr
Project  21849H 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0581 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0025 S.P. Initial Payment 11.00 1,435.06 $100328193
Stkpl Nbr 1 Pull Box, Type PB-5
0025 S.P. Initial Payment 11.00 4,400.00 S100328193 0031 S.P. Adjustment -2.00 -260.92 S100328193
Pull Box, Type PB-1 Pull Box, Type PB-5
0030 S.P. Adjustment -7.00 -2,800.00 S100328193 0032 S.P. Adjustment -4.00 -521.84 S100328193
Pull Box, Type PB-1 Pull Box, Type PB-5
0031  S.P.Adjustment -4.00 -1,600.00 5100328193 0036  S.P.Adjustment -3.00 -391.38 5100328193
Pull Box, Type PB-1 Pull Box, Type PB-5
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0581: 0.00 $0.00
Total for item code A001.01: 0.00 $0.00
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001.12 | PULL BOX, TYPE PB-5

Project 21849H 000

Prpsl Line Nbr 0585 Proj Line Nbr

A007.08 VEHICLE DETECTOR, TYPE TD-3

Project 21849H 000

Prpsl Line Nbr 0592 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0056  S.P. Adjustment -2.00 -260.92 $100328193 0025  S.P. Initial Payment 2.00 272.00 5100328193
Pull Box, Type PB-5 Vehicle Detector, Type TD-3
Total for stockpile nbr 1: 0.00 $0.00 0035  S.P. Adjustment -2.00 -272.00 S$100328193
Total for proposal line nbr 0585: 0.00 $0.00 Vehicle Detector, Type TD-3
Total for item code A001.12: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd |Item Desc Total for proposal line nbr 0592: 0.00 $0.00
A004.00 | TRAFFIC SIGNAL, TYPE TS-1 | Total for item code A007.08: 0.00 $0.00
Project  21849H 000 ltem Cd |Item Desc |
) o A008.52 STREET LIGHTING UNIT, TYPE SL-BT-40-15-0.20
Prpsl Line Nbr 0587 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21849H 000
Stkpl Nbr 1 Prpsl Line Nbr 0593 Proj Line Nbr
0025 S.P. Initial Payment 200 718.00 S100328193 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Traffic Signal, Type TS-1 Stkpl Nbr 1
0031  S.P. Closure -2.00 -718.00 $100328193 0025  S.P. Initial Payment 31.00 42,487.67 5100328193
Traffic Signal, Type TS-1 St Light Unit, SL-BT-40-15-0.20
Total for stockpile nbr 1: 0.00 $0.00 0025 S.P. Initial Payment 8.00 10,964.56 S$100328193
Total for proposal line nbr 0587: 0.00 $0.00 St Light Unit, SL-BT-40-15-0.20
Total for item code A004.00: 0.00 $0.00 0032  S.P.Adjustment -2.00 -2,741.14 5100328193
St Light Unit, SL-BT-40-15-0.20
0041 S.P. Adjustment -8.00 -10,964.56 S100328193
St Light Unit, SL-BT-40-15-0.20
0041 S.P. Adjustment -13.00 -17,817.41 S100328193
St Light Unit, SL-BT-40-15-0.20
0055 S.P. Adjustment -1.00 -1,370.57 S100328193

St Light Unit, SL-BT-40-15-0.20
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A008.52 \STREET LIGHTING UNIT, TYPE SL-BT-40-15-0.20 \ A009.16 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0593 Proj Line Nbr Prpsl Line Nbr 0595 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0056  S.P.Adjustment -7.00 -9,593.99 5100328193 0025  S.P. Initial Payment 4.00 5,194.28 5100328193
St Light Unit, SL-BT-40-15-0.20 St Light Unit, SL-BT-40-12-0.20
0057 S.P. Adjustment -6.00 -8,223.42 S100328193 0032 S.P. Adjustment -4.00 -5,194.28 S100328193
St Light Unit, SL-BT-40-15-0.20 St Light Unit, SL-BT-40-12-0.20
0064  S.P. Adjustment -2.00 -2,741.14 5100328193 Total for stockpile nbr 1: 0.00 $0.00
St Light Unit, SL-BT-40-15-0.20 Total for proposal line nbr 0595: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A009.16: 0.00 $0.00
Total for proposal line nbr 0593: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code A008.52: 0.00 $0.00 EOlO.GO UNDERDECK LUMINAIRE, TYPE UD-100
ltem Cd | Item Desc | Project  21849H 000
A008.76 | STREET LIGHTING UNIT, TYPE SL-S-40-4-0.20 | _ o
Prpsl Line Nbr 0596 Proj Line Nbr
Project  21849H 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0594 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0025 S.P. Initial Payment 8.00 1,196.00 $100328193
Stkpl Nbr 1 Underdeck Luminaire, Type UD-100
0025  S.P. Initial Payment 8.00 6,876.00 $100328193 0032  S.P.Adjustment -6.00 -897.00 5100328193
St Light Unit, SL-S-40-4-0.20 Underdeck Luminaire, Type UD-100
0032  S.P. Adjustment -3.00 -2,578.50 $100328193 0055  S.P. Adjustment -2.00 -299.00 $100328193
St Light Unit, SL-S-40-4-0.20 Underdeck Luminaire, Type UD-100
0055  S.P. Adjustment -5.00 -4,297.50 5100328193 Total for stockpile nbr 1: 0.00 $0.00
St Light Unit, SL-S-40-4-0.20 Total for proposal line nbr 0596: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A010.60: 0.00 $0.00
Total for proposal line nbr 0594: 0.00 $0.00
Total for item code A008.76: 0.00 $0.00
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A020.37 LIGHTING CONTROL CENTER, TYPE R-3 |

Project 21849H 000

A069.25 6-INCH CONDUIT ON STRUCTURE

Project 21849H 000

Prpsl Line Nbr 0599 Proj Line Nbr Prpsl Line Nbr 0539 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0010  S.P. Initial Payment 2.00 1,544.82 S5197270 0010  S.P. Initial Payment 4,407.00 24,855.48 $5197270

Lighting Control Center, R-3 6" Conduit on Structure

0010  S.P. Initial Payment 4.00 3,089.64 $5197270 0028  S.P. Adjustment -2,352.00 -13,265.28 $5197270

Lighting Control Center, R-3 6" Conduit on Structure

0021  S.P. Adjustment -1.00 -772.41 S5197270 0050  S.P.Adjustment -1,453.00 -8,194.92 $5197270

Lighting Control Center, R-3 6" Conduit on Structure

0031  S.P. Adjustment -1.00 -772.41 S5197270 0051  S.P. Adjustment -602.00 -3,395.28 S$5197270

Lighting Control Center, R-3 6" Conduit on Structure

0032  S.P. Adjustment -1.00 -772.41 $5197270 Total for stockpile nbr 1: 0.00 $0.00

Lighting Control Center, R-3 Total for proposal line nbr 0539: 0.00 $0.00

0041  S.P.Adjustment -1.00 -772.41 S5197270 Total for item code A069.25: 0.00 $0.00

Lighting Control Center, R-3 \Item cd Hltem Desc ‘

0041  S.P.Adjustment -1.00 -772.41 55197270 A070.10 = 1 1/2-INCH CONDUIT IN TRENCH

Lighting Control Center, R-3 Project 21849H 000

0056 S.P. Adjustment -1.00 -772.41 S5197270

Lighting Control Center, R-3 Prpsl Line Nbr 0600 Proj Line Nbr

Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0599: 0.00 $0.00 Stkpl Nbr 1
Total for item code A020.37: 0.00 $0.00 0010 S.P. Initial Payment 1,797.00 593.01 S5197270

1 1/2" Conduit in Trench
0010 S.P. Initial Payment 5,357.00 1,767.81 S5197270
1 1/2" Conduit in Trench
0015 S.P. Adjustment -925.00 -305.25 S5197270

1 1/2" Conduit in Trench
0019 S.P. Adjustment -400.00 -132.00 S5197270
1 1/2" Conduit in Trench
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A070.10 \l 1/2-INCH CONDUIT IN TRENCH \ A070.14 \Z—INCH CONDUIT IN TRENCH
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0600 Proj Line Nbr Prpsl Line Nbr 0601 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Adjustment -2,402.00 -792.66 S5197270 0010  S.P. Initial Payment 2,210.00 884.00 $5197270
1 1/2" Conduit in Trench 2" Conduit in Trench
0031  S.P. Adjustment -126.00 -41.58 S5197270 0015  S.P. Adjustment -2,130.00 -852.00 S$5197270
1 1/2" Conduit in Trench 2" Conduit in Trench
0032  S.P. Adjustment -113.00 -37.29 S5197270 0019  S.P. Adjustment -80.00 -32.00 $5197270
1 1/2" Conduit in Trench 2" Conduit in Trench
0032  S.P. Adjustment -14.00 -4.62 $5197270 Total for stockpile nbr 1: 0.00 $0.00
1 1/2" Conduit in Trench Total for proposal line nbr 0601: 0.00 $0.00
0036  S.P.Adjustment -1,186.00 -391.38 S5197270 Total for item code A070.14: 0.00 $0.00
1 1/2" Conduit in Trench Item Cd |ltem Desc |
0040  S.P.Adjustment -359.00 -118.47 55197270 A072.10 = 1 1/2-INCH CONDUIT UNDER ROADWAY
1 1/2" Conduit in Trench Project 21849H 000
0040 S.P. Adjustment -472.00 -155.76 S§5197270
1 1/2" Conduit in Trench Prpsl Line Nbr 0603 Proj Line Nbr
0056 S.P. Adjustment -1,157.00 381.81 S5197270 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
1 1/2" Conduit in Trench Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0010  S.P. Initial Payment 347.00 114.51 $5197270
Total for proposal line nbr 0600: 0.00 $0.00 1 1/2" Conduit under Roadway
Total for item code A070.10: 0.00 $0.00 0010  S.P. Initial Payment 735.00 242.55 S5197270
1 1/2" Conduit under Roadway
0015  S.P. Adjustment -180.00 -59.40 §5197270
1 1/2" Conduit under Roadway
0016 S.P. Adjustment -105.00 -34.65 S5197270
1 1/2" Conduit under Roadway
0019  S.P. Adjustment -167.00 -55.11 §5197270

1 1/2" Conduit under Roadway
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A072.10 \l 1/2-INCH CONDUIT UNDER ROADWAY \ A080.22 \STREET LIGHTING CABLE, NO. 6 BARE
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0603 Proj Line Nbr Prpsl Line Nbr 0611 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Adjustment -439.00 -144.87 S5197270 0047  S.P. Closure -1.00 -0.31 $5197270
1 1/2" Conduit under Roadway Street Light Cable, No. 6 Bare
0032  S.P. Closure -191.00 -63.03 S5197270 0056  S.P. Adjustment -1,313.00 -407.03 S$5197270
1 1/2" Conduit under Roadway Street Light Cable, No. 6 Bare
Total for stockpile nbr 1: 0.00 $0.00 0057  S.P. Adjustment -3,806.00 -1,179.86 §5197270
Total for proposal line nbr 0603: 0.00 $0.00 Street Light Cable, No. 6 Bare
Total for item code A072.10: 0.00 $0.00 0059  S.P.Closure -180.00 -55.80 S5197270
\Item cd Hltem Desc ‘ Street Light Cable, No. 6 Bare
A080.22 'STREET LIGHTING CABLE, NO. 6 BARE Total for stockpile nbr 1: 0.00 $0.00
Project 21849H 000 Total for proposal line nbr 0611: 0.00 $0.00
Prpsl Line Nbr 0611 Proj Line Nbr Total for item code A080.22: 0.00 $0.00
: : : : Iltem Cd |Item Desc
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 080.24 | STREET LIGHTING CABLE, NO. 6 USE
Stkpl Nbr 1 Project  21849H 000
0010 S.P. Initial Payment 2,165.00 671.15 S5197270
Street Light Cable, No. 6 Bare Prpsl Line Nbr 0612 Proj Line Nbr
0010 S.P. Initial Payment 9,013.00 2.794.03 S5197270 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Street Light Cable, No. 6 Bare Stkpl Nbr 1
0016  S.P.Adjustment -1,085.00 -336.35 S5197270 0010  S.P.Initial Payment 18,024.00 8,651.52 $5197270
Street Light Cable, No. 6 Bare Street Light Cable, No. 6 USE
0021  S.P. Adjustment -1,110.00 -344.10 S5197270 0010  S.P. Initial Payment 4,331.00 2,078.88 $5197270
Street Light Cable, No. 6 Bare Street Light Cable, No. 6 USE
0032  S.P.Adjustment -2,629.00 -814.99 S5197270 0016  S.P.Adjustment -2,170.00 -1,041.60 $5197270
Street Light Cable, No. 6 Bare Street Light Cable, No. 6 USE
0041  S.P. Adjustment -1,054.00 -326.74 S5197270 0021  S.P. Adjustment -2,220.00 -1,065.60 $5197270

Street Light Cable, No. 6 Bare

Street Light Cable, No. 6 USE
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Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849H Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0075 Pay Period End Date:  01.05.2016 Est Number: 0075 Pay Period End Date:  01.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.24 \STREET LIGHTING CABLE, NO. 6 USE \ A780.00 [TEMPORARY LIGHTING SYSTEM, TYPE
Project 21849H 000 Project 21849H 000
Prpsl Line Nbr 0612 Proj Line Nbr Prpsl Line Nbr 0618 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0032  S.P. Adjustment -120.00 -57.60 $5197270 0035 S.P.Adjustment -1.00 -2,192.28 $5192720
Street Light Cable, No. 6 USE Temp Lighting System, Type Il
0032  S.P. Adjustment -5,258.00 -2,523.84 S5197270 Total for stockpile nbr 1: 0.00 $0.00
Street Light Cable, No. 6 USE Total for proposal line nbr 0618: 0.00 $0.00
0041  S.P. Adjustment -1,991.00 -955.68 S5197270 Total for item code A780.00: 0.00 $0.00
Street Light Cable, No. 6 USE Total remaining for contract: $0.00
0056 S.P. Adjustment -1,313.00 -630.24 S5197270
Street Light Cable, No. 6 USE
0057 S.P. Adjustment -8,925.00 -4,284.00 S5197270
Street Light Cable, No. 6 USE
0059 S.P. Closure -358.00 -171.84 S5197270
Street Light Cable, No. 6 USE
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0612: 0.00 $0.00
Total for item code A080.24: 0.00 $0.00

Iltem Cd |Item Desc
b780.00 TEMPORARY LIGHTING SYSTEM, TYPE

Project 21849H 000

Prpsl Line Nbr 0618 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1

0010 S.P. Initial Payment 1.00 2,192.28 S5192720

Temp Lighting System, Type |l






